"ELMH

Western Access,

UP RR Yard Overpass
Work Package: N0O6 k|
Construction: Q# / 20## to Q# / 20##

Elgin O'Hare Main Line, Lively Blvd. to Supreme Dr.,
Including RT 83 Bridge and RT 83 Improvements

Construction Contract: 4644

Work Package: E02-2R

Construction: Q4 / 2015 to Q4 / 2017

Construction Cost: $51,294,446
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Illinois Route 390

g Elgin O'Hare Western Access

West Terminal Interchange, North Half & Western
Access with Temporary Access to O'Hare

Work Package: NO3 / NO5

Construction: Q# / 20## to Q# / 20##

IL 390 from IL 83 to York Road
Construction Contract: ###H#

Work Package: E03

Construction: Q3 /2017 to Q4 / 2019
Construction Cost: $## ## ##

Advanced Drainage / Building Demo
IL 83 to Willow Creek

Construction Contract: 4627

Work Package: E06

Construction: Substantially Complete

Construction Cost: $3,966,201

West Terminal Interchange Advanced Earth Work &
South Frontage Roads

Construction Contract: 4662

Work Package: E08

Construction: Q2 /2016 to Q2 / 2017

Construction Cost: $23,058,291

West Terminal Interchange - Ramp Bridges
Work Package: E04
Construction: Q4 /2017 to Q3 /2019
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O'Hare ALSF Relocation Runway 10C

| Work Package: S22
2 E + | Construction: Q# / 20## to Q# / 20##

i

Western Access from York Road
Work Package: N04
Construction: Q# / 20## to Q# / 20##

O'Hare Perimeter Road & AOA Fence
Work Package: S13
Construction: Q# / 20## to Q# / 20##

l

O'Hare ALSF Relocation Runway 10L
Work Package: N20
Construction: Q# / 20## to Q# / 20##

O'Hare ALSF Relocation Runway 10R
Work Package: S21

Construction: Q# / 20## to Q# / 20##
IL-390 - IL 19 Interchange

Work Package: E05-B

Construction: Q# / 20## to Q# / 20##

lllinois RT 19 Widening - East of York Road to
Taft Ave.

Work Package: E05-A

Construction: Q2 / 2017 to Q4 / 2017

| Chicago

Taft Avenue Extension
Work Package: S02

Construction: Q# / 20## to Q# / 20##

Road to Wolf Road

Work Package: S10

nsenvillejf
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Bensenville Yard Underpass

Construction: Q# / 20## to Q# | 20 ! i Ll

Work Package: S03

Franklin Avenue - County Line

Construction: Q3 /2017 to Q4 / 2018
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Rectangle
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Typewritten Text
Western Access, 
  UP RR Yard Overpass
Work Package: N06
Construction: Q# / 20## to Q# / 20##
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Typewritten Text
Elgin O'Hare Main Line, Lively Blvd. to Supreme Dr.,
  Including RT 83 Bridge and RT 83 Improvements 
Construction Contract: 4644
Work Package: E02-2R
Construction: Q4 / 2015 to Q4 / 2017
Construction Cost: $51,294,446
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IL 390 from IL 83 to York Road
Construction Contract: ####
Work Package: E03
Construction: Q3 / 2017 to Q4 / 2019
Construction Cost: $##,###,##
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West Terminal Interchange, North Half & Western 
  Access with Temporary Access to O'Hare
Work Package: N03 / N05
Construction: Q# / 20## to Q# / 20##
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Western Access from York Road
Work Package: N04
Construction: Q# / 20## to Q# / 20##
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O'Hare Perimeter Road & AOA Fence
Work Package: S13
Construction: Q# / 20## to Q# / 20##
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O'Hare ALSF Relocation Runway 10L
Work Package: N20
Construction: Q# / 20## to Q# / 20##
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O'Hare ALSF Relocation Runway 10R
Work Package: S21
Construction: Q# / 20## to Q# / 20##
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IL-390 - IL 19 Interchange
Work Package: E05-B
Construction: Q# / 20## to Q# / 20##
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Illinois RT 19 Widening - East of York Road to 
  Taft Ave.
Work Package: E05-A
Construction: Q2 / 2017 to Q4 / 2017
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Franklin Avenue  - County Line
  Road to Wolf Road
Work Package: S03
Construction: Q3 / 2017 to Q4 / 2018
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Taft Avenue Extension
Work Package: S02
Construction: Q# / 20## to Q# / 20##
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I-294 to Franklin Ave./ Green Street Interchange
Work Package: S04/S05/S06
Construction: Q# / 20## to Q# / 20##
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West Access Over Franklin Ave. and County
  Line RD Interchange
Work Package: S08/S09
Construction: Q# / 20## to Q# / 20##
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Bensenville Yard Underpass
Work Package: S10
Construction: Q# / 20## to Q# / 20##
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O'Hare ALSF Relocation Runway 10C
Work Package: S22
Construction: Q# / 20## to Q# / 20##
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West Terminal Interchange - Ramp Bridges
Work Package: E04
Construction: Q4 / 2017 to Q3 / 2019
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West Terminal Interchange Advanced Earth Work &
  South Frontage Roads
Construction Contract: 4662
Work Package: E08
Construction: Q2 / 2016 to Q2 / 2017
Construction Cost: $23,058,291
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Advanced Drainage / Building Demo
  IL 83 to Willow Creek
Construction Contract: 4627
Work Package: E06
Construction: Substantially Complete
Construction Cost: $3,966,201
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Elgin O'Hare Western Access
        Illinois Route 390
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CH2M Hill Construction Contract Exhibit, Modified by HR Green, Inc., 4/18/2016
Construction Start and End Dates Based on Best Available Data at Time of Creation
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