Village Board

Village of Bensenville, Illinois

President
Frank Soto

BOARD OF TRUSTEES
MEETING AGENDA
6:30 P.M. Tuesday, February 28, 2012

Trustees

Morris Bartlett
Robert “Bob” Jarecki
Martin O’Connell III
Oronzo Peconio
JoEllen Ridder
Henry Wesseler

Village Manager
Michael Cassady

Bensenville Village Hall, 12 S. Center Street, Bensenville IL 60106

I.

CALL TO ORDER

II.

PLEDGE OF ALLEGIANCE
Resolution Adopting a Policy for Conduct of Meetings of the Board of
Trustees of the Village of Bensenville Via Electronic Means

III.

ROLL CALL

IV.

PUBLIC COMMENT (3 minutes per person with a 30 minute meeting
limitation)

V.

APPROVAL OF MINUTES
February 14, 2012 Board of Trustees

VI.

WARRANT – February 28, 2012 #12/ 04 $1,570,453.40

VII.

CONSENT AGENDA – CONSIDERATION OF AN “OMNIBUS VOTE”
1. Ordinance Approving a Conditional Use Permit for Motor Vehicle
Repair at 211 Beeline Drive, Unit 11, Bensenville, Illinois
2. Ordinance Allowing for Two Variances for Accessory Structures and
One Variance for Parking Lot Design at 1033 Bryn Mawr,
Bensenville, Illinois
3. Ordinance Approving a Conditional Use Permit for Motor vehicle
Repair at 17 Gateway Road, Bensenville, Illinois
4.

Ordinances Approving the Grant of a Conditional Use Permit for
Outdoor Storage for the Parking of Trucks and Trailers and Variance
to Screening Requirements at 123 Sivert Court, Bensenville, Illinois

5.

Ordinance Amending the Bensenville Village Code Title 3 – Chapter 3
– Liquor Regulations, Class E-2 Licenses from 1 to 2 (Retail Sale of
Beer and Wine for Consumption On Premises Where Food is Offered)

6.

Motion to Approve a Conditional Certificate of Registration to Allow
Angelica Maria Arroyo of IGS Energy to Solicit in Bensenville for an
Additional 90 Days in 2012

7.

Resolution Authorizing the Execution of an Engineering Services
Agreement with Engineering Enterprises, Inc. for the Volk Brothers
Phase II CDBG Project in the Amount of $85,047.

8.

Resolution Authorizing the Execution of an Engineering Services
Agreement with Baxter & Woodman, Inc. for the Green Street and
York Road Water Main Replacement and Green Street LAPP Projects
in the Amount of $78,000.

9.

Resolution Authorizing the Execution of a Contract Amendment #1
with Baxter & Woodman, Inc. for the Illinois 19 (Irving Park Road)
and York Road Water Main Replacement and Lighting Improvements
Project in the Amount of $20,600.

10. Resolution Authorizing the Execution of a Construction Engineering
Services Agreement with ESI Consultants, Ltd. for Federal
Participation with the Illinois Department of Transportation for Grant
Funding Associated with the Jefferson Street Sidewalk CMAQ Project
11. Resolution for Change Order Number Three with the Joint Venture of
A-Lamp Concrete Contractors / John Neri Construction Company for
$130,964 for the Northern Business District Reconstruction Project
12. Resolution to Obtain Permits to Perform Work on State Highways
13. Resolution to Authorize the Village Manager to Execute a Purchase
Order with the Bensenville Lions Club/Recover Rick Account for a
Custom Replica Train and Farmhouse along with Trailers in the
Amount Not to Exceed $6,000.00
14. Resolution Authorizing the Execution of an Agreement and Purchase
Order with Diversified Audio Group, Inc. for Sound and Lighting
Services at Music in the Park 2012 for $17,875.00
15. Resolution Authorizing the Execution of an Agreement and Purchase
Order with American Mobile Staging at Music in the Park 2012 for
$16,225.00
16. Resolution Authorizing the Execution of an Agreement and Purchase
Order with Entertainment Management Group for the Music in the
Park Series 2012 $30,100.00
17. Resolution Authorizing the Execution of an Agreement and Purchase
Order with Melrose Pyrotechnics for the Libertyfest Fireworks
Display for $25,000.00
18. Resolution Authorizing the Execution of an Agreement and Purchase
Order with American Mobile Staging for Staging, Sound, and Lighting
Services for Libertyfest 2012 for $12,860.00
19.

Resolution Authorizing an Agreement of Service to the Bensenville
Chamber of Commerce for Services Relating to the 4th of July Parade
for $10,000.00

20.

Resolution Authorizing a Contract with Wendy Nussbaum, LCPC –
Bensenville Teen Center for $80,000.00

21. Ordinance Approving an Intergovernmental Agreement Between the
Village of Bensenville and the Northern Illinois Police Alarm System
Mutual Aid and Assistance and Training Concerning Special
Operations Unit

VIII.

REPORTS OF STANDING COMMITTEES

A. Community and Economic Development Committee
1. Ordinance Approving a Conditional Use Permit for an
Electronic Message Center at 801 North Route 83, Bensenville,
Illinois (Perk’s)
B. Infrastructure and Environment Committee – No Report
C. Administration, Finance and Legislation Committee – No Report
D. Public Safety Committee
1. Ordinance Amending the Bensenville Village Code Title 3 –
Chapter 3 – Liquor Regulations, Class B Licenses from 5 to 7
(Retail Sale of Liquor for Consumption Off Premises) and Class
F Licenses from 6 to 5 (Retail Sale of Beer and Wine for
Consumption Off Premises)
E. Recreation and Community Building Committee – No Report
F. Technology Committee – No Report
IX.

INFORMATION ITEMS
A.

PRESIDENT'S REMARKS

B.

VILLAGE MANAGER'S REPORT
1. Resolution to Authorize Payment to Patten Industries, Inc. of
Chicago, IL for Necessary Repairs to Vehicle #728 (Vacuum Sweeper)
in the Amount of $12,248.55
2. Ordinance of the Village of Bensenville Ascertaining the Prevailing
Rate of Wages for Laborers, Mechanics and Other Workers Employed
in Public Works for the Village of Bensenville

C.

VILLAGE ATTORNEY’S REPORT

X.

UNFINISHED BUSINESS

XI.

NEW BUSINESS

XII.

EXECUTIVE SESSION
A.

Review of Executive Session Minutes [5 ILCS 120/2 (C)(21)]

B.

Personnel [5 ILCS 120/2(C)(1)]

C.

Collective Bargaining [5 ILCS 120/2 (C)(2)]

D.

Property Acquisition [5 ILCS 120/2(C)(5)]

E.

Litigation [5 ILCS 120/2(C)(11)]

XIII.

MATTERS REFERRED FROM EXECUTIVE SESSION

XIV.

ADJOURNMENT

TYPE: Resolution

SUBMITTED BY:

Dan Di Santo

DATE: 02/28/12

DESCRIPTION: Resolution adopting a Policy for Conduct of Meetings of the Board of Trustees of
the Village of Bensenville via Electronic Means.
SUPPORTS THE FOLLOWING APPLICABLE VILLAGE GOALS:
Financially Sound Village
Enrich the lives of Residents
X Quality Customer Oriented Services
Major Business/Corporate Center
Safe and Beautiful Village
Vibrant Major Corridors
COMMITTEE ACTION: Due to time constraints, this item is forwarded
directly to the Village Board without review by the AF&L Committee

DATE: N/A

BACKGROUND:
According to the Illinois Open Meetings Act, when a quorum of Board members is physically present at
a meeting, the majority of those present may allow a member to attend the meeting via video or audio
conference. Allowable reasons for participation via telephone or electronic means are personal illness or
disability, employment purposes or the business of the Board, or a family or other emergency.
A Board can allow such participation only if a policy for remote participation has already been adopted
by the body.
KEY ISSUES:
Trustee Ridder is out of town during February 28, 2012 Village Board Meeting and has requested to
participate via telephone. In order to accommodate this request, the Village Board must first adopt a
policy for remote participation and then a majority of the members present at the meeting must vote to
allow Trustee Ridder to participate. As such, this Resolution would adopt a Policy for Conduct of
Meetings of the Board of Trustees of the Village of Bensenville via Electronic Means, which outlines the
specific rules and procedures for doing so in Exhibit A. If the Board is inclined to adopt the policy,
immediately thereafter they may permit Trustee Ridder to participate in the remainder of the meeting.
Due to the time constraint associated with this request, this item is brought before the Village Board
directly without being heard at the Administration, Legislative and Financial Committee.
ALTERNATIVES:
 Approve the Resolution
 Deny the Resolution
 Discretion of the Board
RECOMMENDATION:
Staff recommends approval of the Resolution.
BUDGET IMPACT:
N/A
ACTION REQUIRED:
Resolution adopting a Policy for Conduct of Meetings of the Board of Trustees of the Village of
Bensenville via Electronic Means.

Resolution No. 2012-__
A RESOLUTION ADOPTING A
POLICY FOR CONDUCT OF MEETINGS OF THE BOARD OF TRUSTEES OF THE
VILLAGE OF BENSENVILLE VIA ELECTRONIC MEANS

WHEREAS, the Board of Trustees of the Village of Bensenville (hereinafter referred to
as the “VILLAGE”) deems it reasonable and necessary to meet on a regular basis in order to
govern the affairs of the VILLAGE; and
WHEREAS, individual Trustees, or the Mayor, are periodically unavailable to attend and
participate in meetings of the Board of Trustees in person due to other Village business or a
business or personal scheduling conflict; and
WHEREAS, the VILLAGE desires to adopt a policy to allow Trustees, or the Mayor, to
attend meetings by telephone or other electronic means; and
WHEREAS, in order to comply with the Illinois Open Meetings Act, 5 ILCS 140/1, et
seq., as amended, to protect the integrity of the meeting and to prevent prejudice to the
VILLAGE or the general public, the VILLAGE has determined to adopt a policy that will govern
the conduct of meetings of the Board of Trustees whereby individual Trustees or the Mayor may
participate through use of an electronic medium.
NOW, THEREFORE, BE IT RESOLVED by the President and Board of Trustees of the
Village of Bensenville, Counties of DuPage and Cook, Illinois, as follows:
1.

The recitals set forth above are incorporated herein and made a part hereof.

2.

The Board of Trustees hereby adopts a policy entitled, "Policy for Conduct of

Meetings of the Board of Trustees of the Village of Bensenville via Electronic Means"
(hereinafter referred to as the "Policy"), a copy of which is attached hereto and incorporated
herein by reference as Exhibit “A”.
3.

All ordinances and resolutions, or parts thereof, in conflict with the provisions of

this Resolution are, to the extent of such conflict, expressly repealed.
4.

This Resolution shall be in full force and effect from and after its passage and

publication in pamphlet form as provided for by law.
PASSED AND APPROVED by the President and Board of Trustees of the Village of
Bensenville, IL, on this 28th day of February, 2012.
APPROVED:

________________________________________
Frank Soto, Village President
ATTEST:
_________________________________
Corey Williamsen, Deputy Village Clerk
AYES: ___________________________________________
NAYS: ___________________________________________
ABSENT: __________________________________________

F:\PKB\Bensenville\Resolutions\VillageBoardElectronicParticipation.doc
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POLICY FOR CONDUCT OF MEETINGS OF THE BOARD OF
TRUSTEES OF THE VILLAGE OF BENSENVILLE
VIA ELECTRONIC MEANS

I.

PRE-MEETING REQUIREMENTS
a.

Public notice of the meeting and agenda must be given in accordance with
the Illinois Open Meetings Act, as amended.

b.

Any Trustee, or the Mayor, who is unable to attend any regular or special
meeting of the VILLAGE shall notify the Village Manager, or his
designee, two (2) days in advance of the meeting to allow adequate time
for the Staff to prepare for electronic participation in the meeting, unless
such notice is not possible, then notice shall be given as soon as
practicable.

c.

Participation shall be by telephone or other audio or audio-visual
electronic device that is compatible with the Village’s telephone system or
other transmission-receiving device used by the Village for the electronic
participation. It shall be the responsibility of the non-present Trustee or
Mayor to verify with the Village Manager, or his designee, which system
the Village will be using. Participation by e-mail, texting, or other nonaudio means is prohibited. It shall be solely the responsibility of the nonpresent Trustee or the Mayor, if he is going to be absent, to ascertain that
electronic means he or she has selected for participation is compatible and
workable with the Village’s telephone system or other transmissionreceiving device.

EXHIBIT “A"

d.

The non-present Trustee or Mayor must provide a direct-line telephone
number where he or she can be reached or other direct connection to the
device through which he or she is participating, and must be available at
such telephone or other device when contacted prior to the start of the
Meeting.

e.

Said telephone or other device of the non-present Trustee or Mayor must
provide a clear connection, and be in a location with relatively no
background noise.

f.

If the non-present Trustee or Mayor is participating by a device that must
be accessed by means other than the dialing of ten (10) digit telephone
number on a standard telephone key-pad, the Village Manager, or his
designee must be provided with a complete and specific written
instructions for establishing the connection with the notice of his or her
desire to attend the meeting electronically.

g.

The non-present Trustee or Mayor must have been provided, prior to the
meeting, a copy of any documents to be considered, or alternatively, such
documents shall be read verbatim or otherwise conveyed during the
meeting.

II.

MEETING REQUIREMENTS
a.

The Presiding Officer of the meeting must be physically present at the
meeting.

b.

The Presiding Officer of the meeting must announce, prior to the roll call
being taken, that one or more Trustee or the Mayor is participating by
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speakerphone or other electronic means, and make or attempt to make
electronic connection with that individual.

c.

The Presiding Officer, or a designee, shall be obligated to attempt to make
a connection with the non-present Trustee or Mayor only once. Further
attempts to do so and/or delaying the commencement or other proceedings
of a meeting while attempting to make connection shall be in the absolute
discretion of the Presiding Officer. The commencement of a meeting or
other proceeding shall not be unreasonably delayed because of an attempt
to make a connection with the non-present Trustee or Mayor.

d.

The non-present Trustee or Mayor must answer the roll call if connected at
such time, and then or at the time first connected state that he or she is
unable to attend the meeting in person, and that he or she is willing and
able to participate by telephone or other electronic means. If the nonpresent Trustee or Mayor is connected after the calling of roll, his or her
presence electronically and the time of the connection was established
shall be noted in the minutes.

e.

The non-present Trustee or Mayor must be able to hear at all times all
comments made by other Trustees, as well as comments from the
audience, if public comments are expected.

f.

All Trustee and Mayor, and the members of the general public in
attendance at the meeting, must be able to hear at all times the comments
of the non-present Trustees or Mayor.
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g.

If at any time the non-present Trustee or Mayor is unable to hear
comments by the Trustees and the general public or the Trustees or the
general public in attendance are not able to hear the non-present Trustee or
Mayor, or the Presiding Officer determines, in his or her absolute
discretion, that the participation of the non-present Trustee or Mayor has
become disruptive to conduct of the meeting because of technical a
problem, and such inaudibility or technical problem cannot be corrected,
the Presiding Officer shall order the non-present Trustee or Mayor to be
disconnected. The time and the reason for such disconnection shall be
noted in the minutes.

III.

CONDUCT OF MEETINGS
All meetings of the VILLAGE which are held pursuant to this Policy shall be
governed in the same manner as meetings of the Board of Trustees where all
Trustees are present, except in the following respects:
a.

All votes shall be taken by roll call.

b.

Minutes of the meeting shall be taken by a person who is
physically present at the meeting.

F:\PKB\Bensenville\Resolutions\VillageBoardElectronicParticipation.Exhibit A.2.15.12doc.docx
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Village of Bensenville
Board Room
12 South Center Street
Bensenville, Illinois 60106
Counties of DuPage and Cook

MINUTES OF THE VILLAGE BOARD OF TRUSTEES MEETING
February 14, 2012
CALL TO ORDER:

1. President Soto called the meeting to order at 6:40 p.m.

ROLL CALL:

2. Upon roll call by Acting Village Clerk, Corey Williamsen, the
following Board Members were present:
Bartlett, Jarecki, O’Connell, Peconio, Ridder, Wesseler
Absent: None
A quorum was present.
President Soto requested to move the Presidential Remarks to the
beginning of the meeting. There were no objections from the Village
Board.

PRESIDENT’S
REMARKS:

President Soto read a proclamation into the record in recognition of
Richard Cuvala
Trustee Wesseler invited all to attend a benefit dinner being held in
memory of Richard Cuvala on Friday, February 17, 2012 at Bella
Vista in Bensenville starting at 5:00 p.m.

PUBLIC COMMENT:
APPROVAL OF
MINUTES:
Motion:

There was no public comment.

3. The January 24, 2012 minutes were presented.
Trustee O’Connell made a motion to approve the minutes as
presented. Trustee Jarecki seconded the motion.
All were in favor. Motion carried.

Minutes of the Village Board Meeting
February 14, 2012 Page 2
WARRANT NO.
12/03:

4. President Soto presented Warrant No. 12/03 in the amount of
$858,437.22.

Motion:

Trustee Wesseler made a motion to approve the warrant as
presented. Trustee O’Connell seconded the motion.

ROLL CALL:

AYES: Bartlett, Jarecki, O’Connell, Peconio, Ridder, Wesseler
NAYS: None
All were in favor. Motion carried.

Motion:

5. Trustee Peconio made a motion to set the Consent Agenda as
presented. Trustee Jarecki seconded the motion.
All were in favor. Motion carried.

Resolution No
R-8-2011:

Resolution Appointing Freedom of Information Act Officer in
Accordance with Public Act 96-0542. (Consent Agenda)

Motion:

Trustee Peconio made a motion to approve the Consent Agenda as
presented. Trustee Jarecki seconded the motion.

ROLL CALL:

AYES: Bartlett, Jarecki, O’Connell, Peconio, Ridder, Wesseler
NAYS: None
All were in favor. Motion carried.

Ordinance No
4-2012:

Motion:

6. President Soto gave the summarization of the action contemplated in
Ordinance No. 4-2012 entitled An Ordinance Amending the Sign
Code to Allow for Electronic Message Signs as a Conditional
Use in the Village.
Trustee Bartlett made a motion to adopt the ordinance as presented.
Trustee Wesseler seconded the motion.
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ROLL CALL:

AYES: Bartlett, Jarecki, O’Connell, Peconio, Ridder, Wesseler
NAYS: None
All were in favor. Motion carried.

Ordinance No
5-2012:

7. President Soto gave the summarization of the action contemplated in
Ordinance No.5-2012 entitled An Ordinance Approving an
Amendment to an Existing Conditional Use Permit for an
Accessory Structure (Ordinance No. 30-2012) at 600 N. Thomas
Drive, Bensenville, Illinois.

Motion:

Trustee Peconio made a motion to adopt the ordinance as
presented. Trustee Ridder seconded the motion.

ROLL CALL:

AYES: Bartlett, Jarecki, O’Connell, Peconio, Ridder, Wesseler
NAYS: None
All were in favor. Motion carried.

MANAGERS
REPORT:

Village Manager, Michael Cassady, had no report.

VILLAGE ATTORNEY’S
REPORT:
Village Attorney, Pat Bond, had no report.
UNFINISHED
BUSINESS:

There was no unfinished business.

NEW BUSINESS:

There was no new business.

EXECUTIVE
SESSION:

Village Attorney, Pat Bond, called for an Executive Session for the
purpose of discussing pending, probable, or imminent litigation,
acquisition of real estate property, personnel, and collective
negotiating matters. No action will take place as a result of the
discussions.
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ADJOURNMENT:

Trustee Wesseler made a motion to adjourn the meeting and go into
executive session. Trustee O’Connell seconded the motion
All were in favor.
Motion carried.
President Soto adjourned the meeting at 7:00 p.m.

Corey Williamsen
Acting Village Clerk
PASSED AND APPROVED by the President and Board of Trustees of the Village of Bensenville this

day, February, 2012

TYPE: Ordinance

SUBMITTED BY:

Corey Williamsen

DATE: February 28, 2012

DESCRIPTION: Ordinance Amending Section 3-3-5 of the Bensenville Village Code – Liquor
Regulations – Class E-2 Liquor Licenses to increase the number of Class E-2 liquor licenses from 1 to 2.
SUPPORTS THE FOLLOWING APPLICABLE VILLAGE GOALS:
Financially Sound Village
Enrich the lives of Residents
X Quality Customer Oriented Services
Major Business/Corporate Center
X Safe and Beautiful Village
Vibrant Major Corridors
COMMITTEE ACTION: Public Safety (unanimous approval)

DATE: 2/21/12

BACKGROUND:
Section 3-3-5E.6 of the Bensenville Village Code limits the number of Class E-2 liquor licenses issued
and outstanding to 1. Class E-2 licenses authorize the retail sale of beer and wine for consumption on the
premises where food is offered. Bacci Pizza located at 1100 S. Route 83 applied for an E-2 license in
December 2011.
The Bensenville Police Department approved the background check or the applicants and fingerprints
have been reviewed by the State of Illinois. The Community & Economic Development Department
approved the application after a zoning review and after conducting an inspection of the property.
KEY ISSUES:
The current Village Code allows for no more than one (1) Class E-2 liquor licenses to be issued. Currently
that license is issued to Mamma Maria’s Pizza.
ALTERNATIVES:
 Approve the Ordinance
 Deny the Ordinance
 Discretion of the Committee
RECOMMENDATION:
Staff recommends approval of the Ordinance increasing the number of Class E-2 liquor licenses from 1 to
2.
On February 21, 2012 the Public Safety Committee unanimously recommended approval (6-0).
BUDGET IMPACT:
$2,300 of additional revenue for the Village.
ACTION REQUIRED:
Board approval of the Ordinance increasing the number of Class E-2 liquor licenses from 1 to 2.

Ordinance
AN ORDINANCE AMENDING THE BENSENVILLE VILLAGE CODE
TITLE 3 – CHAPTER 3 – LIQUOR REGULATIONS
BE IT AND IT IS HEREBY ORDAINED by the President and Board of Trustees
of the Village of Bensenville, Counties of DuPage and Cook, Illinois, as follows:
SECTION ONE: That Section 3-3-5 of the Bensenville Village Code, entitled “License
classifications; fee; number” is hereby amended by the addition of one (1) class E-2 licenses and
the following language shall be inserted in lieu thereof:
“E. Classes E-1 and E-2:
6. There shall be no more than two (2) class E-2 licenses issued and outstanding at any
one time.”

SECTION TWO: All Resolutions and Ordinances in conflict herewith are replaced
to the extent of said conflict.

SECTION THREE: This Ordinance shall be in full force and effect from and after its
passage, approval and publication in pamphlet form as provided by law.
PASSED AND APPROVED by the President and Board of Trustees at the Village of
Bensenville, this 28th day February, 2011.

Frank Soto, Village President
ATTEST:

Corey Williamsen, Acting Village Clerk

AYES:
NAYS:
ABSENT:

TYPE: Motion SUBMITTED BY:

Corey Williamsen

DATE: February 28, 2012

DESCRIPTION: Motion to approve a Conditional Certificate of Registration to allow Angelica Maria
Arroyo of IGS Energy to Solicit in Bensenville for an additional ninety (90) days in 2012.
SUPPORTS THE FOLLOWING APPLICABLE VILLAGE GOALS:
Financially Sound Village
X Enrich the lives of Residents
Quality Customer Oriented Services
Major Business/Corporate Center
X Safe and Beautiful Village
Vibrant Major Corridors
COMMITTEE ACTION: Public Safety (unanimous approval)

DATE: February 21, 2012

BACKGROUND:
On April 26, 2011 the Village Board adopted Ordinance 33-2011 amending and restating Title 3, Chapter
6 of the Municipal Code of the Village of Bensenville, Illinois – Solicitation. Solicitors must complete an
application and submit it to the Village Clerk’s Office. A background check is conducted by the
Bensenville Police Station. Once complete, and the applicant is approved, he/she is allowed to solicit in
town for no more than a three day period, no more than three times per year. Section 3-6-4 of the Village
Code reads as follows: “A person seeking to solicit in the Village of Bensenville more than the allotted
three (3) times per year may petition the City Clerk for a conditional certificate of registration. The City
Clerk will present the person’s request and the completed application to the Village Board. The Village
Board will vote to determine whether a conditional certificate of registration will be approved.”
KEY ISSUES:
Angelica Maria Arroyo of IGS Energy has consumed all allowed days to solicit in 2012. Ms. Arroyo is
seeking permission from the Village Board to solicit door-to-door for an additional ninety (90) days in
2012. Ms. Arroyo has solicited door-to-door nine days in December 2011 and an additional nine days in
January 2012. IGS’s intentions are to save Residents money on their energy bills. Ms. Arroyo has
reviewed the ordinance adopted in April 2011 and has followed the rules with no issues. The Village has
not received any complaints from Residents regarding IGS Energy or Ms. Arroyo.
ALTERNATIVES:
 Approve the Motion
 Deny the Motion
 Discretion of the Board
RECOMMENDATION:
Staff recommends approval of the Motion to allow Angelica Maria Arroyo of IGS Energy to solicit in
Bensenville for an additional ninety (90) days in 2012.
The Public Safety Committee unanimously voted to approve (6-0) this request on February 21, 2012.
BUDGET IMPACT:
There is no budget impact for this particular motion.
ACTION REQUIRED:
Committee approval of the Motion to approve a Conditional Certificate of Registration allowing Angelica
Maria Arroyo of IGS Energy to solicit in Bensenville for an additional ninety (90) days in 2012.

TYPE: Resolution

SUBMITTED BY:

Joe Caracci

DATE:

02/21/2012

DESCRIPTION: Resolution authorizing an engineering services agreement with Engineering
Enterprises Inc. for the Volk Brothers Phase II CDBG Project
SUPPORTS THE FOLLOWING APPLICABLE VILLAGE GOALS:
X Financially Sound Village
X Enrich the lives of Residents
X Quality Customer Oriented Services
Major Business/Corporate Center
X Safe and Beautiful Village
Vibrant Major Corridors
ASSIGNED COMMITTEE: I&E (unanimous approval)

DATE: 02/21/2012

BACKGROUND: The Village was successful in obtaining DuPage County Community Development
Block Grant (CDBG) funds to continue improvements in the Volk Brothers Subdivision. Phase I was
completed in 2009 and included the reconstruction of Wood Avenue from Church Road to Foley Street
and Ellis Street from Wood Avenue to Grove Avenue. Planned improvements for Phase II include Wood
Avenue from Foley Street to Henderson Street, Foley Street from Wood Avenue to Grove Avenue, and
Henderson Street from Wood Avenue to Grove Avenue. Infrastructure improvements will include
roadway reconstruction, curb and gutter, sidewalks, storm sewer, sanitary sewer repairs, and parkway
restoration. Estimated project costs are $1.5 million ($1.1 million construction, $400K in engineering)
Approximately 50% of the project costs (or $752,150) has been requested through the CDBG program.
The Village has secured the one half of those funds ($376,075) in 2011 and initial indication is that the
remaining will be allocated in 2012. The CDBG Program is a reimbursable program in which the
Village fronts the initial costs and is reimbursed by DuPage County.
The Village also plans to apply a $400,000 DCEO grant secured by State Representative Saviano
(Project No. HR120137) to the project earmarked for street reconstruction within the Village limits.
Design is nearing completion and we expect to go out for bid in early March 2012. Construction is
expected to take place between April and October.
KEY ISSUES: Four firms were asked to submit an RFP for resident engineering services during
construction. The evaluation team consisted of five members of staff and an outside individual. Based
on the evaluations, Engineering Enterprises, Inc. (EEI) was considered the Most Qualified rim (MQF).
Engineering Enterprises brings forth a very experienced project team that has performed CDBG projects
in the past.
The proposed assignment scope includes on-site inspections, review of project layout, construction
documentation, material testing and preparation of record drawings. The material testing required for
the project will be performed by TSC Testing Services as a sub-consultant, and includes all sub-grade,
concrete and asphalt pavement assessments and observations.
EEI’s proposed work effort and fee totals $85,047, of which, about $6,282 is included for material
testing. This not-to-exceed fee equates to 7.7% of the Engineer’s estimated cost for the project.
Construction engineering costs typically fall in the 7-10% range.
ALTERNATIVES: Discretion of the Village Board
RECOMMENDATION: Staff and I & E (5-0) recommend approval of the service agreement.
BUDGET IMPACT: The total amount of this portion of the project is $85,047. Funding for the total
project is included in the 2012 Streets CIP ($1,500,000)
ACTION REQUIRED: Approval of Resolution Authorizing the Execution of an Engineering Services
Agreement with Engineering Enterprises, Inc. for the Volk Brothers Phase II CDBG Project in the
amount of $85,047.

RESOLUTION NO.
AUTHORIZING THE EXECUTION OF AN ENGINEERING SERVICES
AGREEMENT WITH ENGINERRING ENTERPRISES, INC. FOR
THE VOLK BROTHERS PHASE II CDBG PROJECT
IN THE AMOUNT OF $85,047
WHEREAS the Village of Bensenville applied and was awarded Community
Development and Block Grant funding in the amount of $752,150 (50% of the estimated
$1,500,000 project) for the Volk Brothers Phase II CDBG Project; and
WHEREAS the Village of Bensenville also plans to apply a $400,000 DCEO
grant (Project No. HR120137) that was secured by State Representative Saviano; and
WHEREAS planned improvements for the project will include roadway
reconstruction, curb and gutter, sidewalks, storm sewer, sanitary sewer repairs, and
parkway restoration along Wood Avenue, Foley Street, and Henderson Street; and
WHEREAS the Village requested proposals from four firms on our Resident
Engineering Shortlist to perform the necessary construction management services; and
WHEREAS Engineering Enterprises, Inc. of Sugar Grove was considered the
Most Qualified Firm (MQF) based on result from the Evaluation Team; and
WHEREAS the “Engineering Services Agreement,” which defines the scope of
work necessary to complete design of both projects, is attached to this Resolution.
NOW THEREFORE BE IT RESOLVED by the President and Board of Trustees
of the Village of Bensenville, Counties of DuPage and Cook, Illinois as follows:
THAT the Village Board authorizes the Village Manager to execute the necessary
documents to Engineering Enterprises, Inc. of Sugar Grove, IL for an engineering
services agreement for the Volk Brothers Phase II CDBG Project in an amount of
$85,047.
PASSED AND APPROVED by the President and Board of Trustees of the
Village of Bensenville, Illinois, on this ___ day of _____________, 2012.

APPROVED:
____________________________
Frank Soto
Village President

ATTEST:
____________________________
Corey Williamsen
Deputy Village Clerk
AYES: ________________________________________________________________
NAYS: ________________________________________________________________
ABSENT: _______________________________________________________________

VILLAGE OF BENSENVILLE
Contract Document Number
PW-2012-02
Volk Brothers Phase II CDBG – Resident Engineering

Conformed Agreement

Consultant
Engineering Enterprises, Inc. (EEI)
52 Wheeler Road
Sugar Grove, IL 60554
630-466-6700

Village Board Approval on
________________________

VILLAGE OF BENSENVILLE
ENGINEERING SERVICES AGREEMENT
CONTRACT DOCUMENT NUMBER PW-2012-02
This agreement is made this ______day of ____________, 20 , between and shall be binding
upon the VILLAGE of Bensenville, an Illinois municipal Corporation hereinafter referred to as
the "VILLAGE" and _________________ hereinafter referred to as the "ENGINEER" and its
successors.
Witnessed, that in consideration of the mutual promises of the parties delineated in the contract
documents, the ENGINEER agrees to perform the services and the VILLAGE agrees to pay for
the following services as set forth in the contract documents:
The ENGINEER will perform or be responsible for the performance of the
services listed in the “General Scope of Services” section in the Request for
Qualifications for Resident Engineering Short-List in connection with this project.
The ENGINEER shall furnish or cause to be furnished an appropriate number of
qualified engineers, construction observers and technical personnel to perform
the required services.
The ENGINEER should amplify, clarify or expand on the scope of services as
appropriate and necessary for the proper performance and completion of the
project.
1.

This contract shall embrace and include all the applicable contract documents listed
below as if attached hereto or repeated herein:
a. (Volk Brothers Phase II CDBG – Resident Engineering) Request for Proposal
consisting of the following:
i) Cover Sheet
ii) Table of Contents
iii) General Provisions
iv) Special Provisions
b. ENGINEER’S Proposal Dated January 13,2012
c. ENGINEER’S Work Effort and Fee submittal Dated January 13, 2012
d. Minutes of Scope & Fee Negotiation Meeting and associated revised Scope of Work,
Work Effort and Fee Dated February 14, 2012
e. Required Certificates and Signatures and Certificate of Insurance

2.

The VILLAGE agrees to pay, and the ENGINEER agrees to accept as full payment for
the services which are the subject matter of this contract in accordance with the General
Provisions.

3.

This Contract represents the entire agreement between the parties and may not be
modified without the written approval of both parties.

IN WITNESS WHEREOF, the Village of Bensenville, Illinois by Frank Soto, Village President,
and the ENGINEER have hereunto set their hands this ______ day of ___________ 2012.
If an individual or partnership, all individual names of each partner shall be signed or if a
corporation, an officer duly authorized shall sign here:
__________________________________________________________________________
Print Company Name

Accepted this ______ day of ____________, 2012.
Individual or Partnership ______ Corporation ______
____________________________________
By

________________________________
Position/Title

____________________________________
By

________________________________
Position/Title

THE VILLAGE OF BENSENVILLE, ILLINOIS

Accepted this ______day of ____________, 2012.

________________________________
Frank Soto, Village President

Attest:

________________________________
Corey Williamsen, Village Clerk

VILLAGE OF BENSENVILLE
ENGINEER'S CERTIFICATION
______________________________, having been first duly sworn depose and states as follows:
(Officer or Owner of Company)

__________________________________________, having submitted a proposal for:
(Name of Company)

(Volk Brothers Phase II CDBG – Resident Engineering) to the Village of Bensenville, hereby
certifies that said ENGINEER:
1. has a written sexual harassment policy in place in full compliance with 775 ILCS 5/2-105(A)
(4).
2. is not delinquent in the payment of any tax administered by the Illinois Department of
Revenue, or if it is:
a. it is contesting its liability for the tax or the amount of tax in accordance with
procedures established by the approve Revenue Act; or
b. it has entered into an agreement with the Department of Revenue for payment of
all taxes due and is currently in compliance with that agreement.
3. is in full compliance with the Federal Highway Administration Rules on Controlled
Substances and Alcohol Use and Testing, 49 CFR Parts 40 and 382 and that
__________________________
(Name of employee/driver or “all employee drivers”)

is/are currently participating in a drug and alcohol testing program pursuant to the
aforementioned rules.

By: ______________________________________
Officer or Owner of Company named above

Subscribed and sworn to
before me this _________________
day of __________________, 20__.

_____________________________
Notary Public

LOCAL GOVERNMENT PROMPT PAYMENT ACT
(COPY)

AN ACT to create the "Local Government Prompt Payment Act", and to amend certain Acts
named therein. P.A. 84-731, approved Sept., 21, 1986, eff. July 1, 1987.
5601. Short title
1. This Act shall be known and may be cited as the "Local Government Prompt Payment
Act".
5602. Application
2. This Act shall apply to every county, township, municipality, municipal corporation,
school district, school board, forest preserve district, park district, fire protection district, sanitary
district and all other government units. Its shall not apply to the State or any office, officer,
department, division bureau, board, commission, university, or similar agency of the State,
except as provided in Section 7.1
Amended by P.A. 85-1159, 2-2, eff. Aug. 4, 1988.
Paragraph 5607 of this chapter.
5603. Approval of bills
3. The appropriate local government official or agency receiving goods or services must
approve or disapprove a bill from a vendor for goods or services furnished the local
governmental agency within 30 days after the receipt of such bill or within 30 days after the date
on which the goods or services were received, whichever is later. When safety or quality
assurance testing of goods by the local governmental agency is necessary before the approval or
disapproval of a bill and such testing cannot be completed within 30 days after receipt of the
goods approved or disapproved of the bill must be made upon completion of the testing or within
60 days after receipt of the goods, whichever occurs first. Written notice shall be mailed to the
vendor immediately if a bill is disapproved.
5604. Payment of bills - Penalty
4. Any bill approved for payment pursuant to Section 3.1 shall be paid within 30 days after
the date of approval. If payment is not made within such 30 day period, an interest penalty of 1%
of any amount approved and unpaid shall be added for each month or fraction thereof after the
expiration of such 30 day period, until final payment is made.
Paragraph 5603 of this chapter.
5605. Failure to approve bills - Penalty for late payment.
5. If the local government official or agency whose approval is required for any bill fails to
approve or disapprove that bill within the period provided for approval by Section 3.1 the penalty
for late payment of that bill shall be computed from the date 60 days after the receipt of that bill
or the date 60 days after the goods or services are received, whichever is later.
Paragraph 5603 of this chapter.

LOCAL GOVERNMENT PROMPT PAYMENT ACT (CONTINUED)
5606. Time periods
6. The time periods specified in Section 3, 4 and 5.1 as they pertain to particular goods or
services, are superseded by any greater time periods as agreed to by the local government agency
and the particular vendor.
Added by P.A. 85-1159, 2.2, eff. Aug. 4, 1988.
Paragraph 5603, 5604 and 5605 of this chapter.
5607. Funds appropriated or controlled by state - Certification
7. If funds from which the local governmental official or agency is to pay for goods or
services are funds appropriated or controlled by the State, then the local governmental official or
agency may certify to the State Treasurer, Comptroller and State agency responsible for
administrating such funds that a specified amount is anticipated to be necessary within 45 days
after certification to pay for specified goods or services and that such amount is not currently
available to the local governmental official or agency. The State Treasurer, Comptroller and
State agency shall than expedite distribution of funds to the local governmental unit to make
such payments. The certification shall be mailed on the date of certification by certified U.S.
mail, return receipt requested. Any interest penalty incurred by the local governmental unit under
Section 3 or 4.1 because of the failure of funds to be distributed from the State to the local
governmental unit within 45 day period shall be reimbursed by the State to the local
governmental unit as an amount in addition to the funds to be otherwise distributed from the
State.
Added by P.A. 85-1159 2-2, eff. Aug. 4, 1988.
Paragraph 5603 or 5604 of this chapter.
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Contract Document Number
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Volk Brothers Phase II CBDG – Resident Engineering
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Proposals Due:

Public Works Building
717 E. Jefferson Street, Bensenville
December 22, 2011

Obtain information from and submit proposals to:
Joseph M. Caracci, P.E.
Director of Public Works
Village of Bensenville
717 E. Jefferson Street
Bensenville, Illinois 60106
(630) 350-3435
Note: This cover sheet is an integral part of the contract documents and is, as are all of the
following documents, part of the contract executed between the Village of Bensenville and any
successful firm.
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December 22, 2011

Re: Short List Submittal Request
Dear Consultant:

The Village of Bensenville Public Works Department will accept sealed proposals until 3:00
P.M., January 6, 2012 for the VOLK BROTHERS PHASE II CBDG – RESIDENT
ENGINEERING.
Please refer to your submittal in response to our Request for Qualifications of January 28, 2011,
as it contains all the general and special provisions for professional services. Take note of the
necessary signatures, various submission requirements and proposal criteria for this submittal.
Please submit one original and four copies of your proposal.
In an attempt to expedite the selection process, we ask that a separate sealed envelope be
submitted as part of this package that includes work effort and fee anticipated for the project
based on your submitted understanding and scope for the project. This envelope will be returned
(unopened) in the event your firm is not selected as the Most Qualified Firm (MQF).
This request is being sent to selected firms short-listed for Resident Engineering. You have the
option of submitting. Choosing to decline work will not be viewed nor interpreted negatively.
Firms so declining shall remain eligible for future short-list project work.
The Village of Bensenville reserves the right to reject any or all proposals, to waive any and all
technicalities or to accept the proposal deemed most advantageous to the Village of Bensenville.
We welcome your submittal.
Sincerely,
Village of Bensenville

Joseph M. Caracci
Joseph M. Caracci, P.E.
Director of Public Works
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SPECIAL PROVISIONS
AND

REQUEST FOR PROPOSAL
FOR

VOLK BROTHERS PHASE II CBDG
INTRODUCTION
The Village of Bensenville is seeking a professional firm to perform Resident Engineering
Services, including but not limited to, construction lay-out, management, observation, inspection
and construction schedule monitoring, to insure timely completion of, and quality in the
constructed product, to measure in place quantities, to keep accurate quantity books and to
prepare progress payouts, change orders and record drawings. The desired services are inclusive
of providing all services necessary to document construction of the project. This project will
require careful monitoring of construction progress.
BACKGROUND
The Volk Brothers Phase II CDBG Project is anticipated to begin construction in Spring 2012.
The project will consist of roadway reconstruction from a rural cross section to an urban cross
section. New curb and gutter, driveway approaches, asphalt roadway, closed drainage system,
and various other infrastructure improvements will be included along Wood Avenue (Henderson
to Foley), Henderson Street (Wood to Grove), and Foley Street (Wood to Grove). The project
will be partially funded through the CDBG Program administered by DuPage County as well as
an infrastructure grant through DCEO sponsored by Representative Saviano. Design and
development of construction documents were performed by James J. Benes and Associates. The
project is currently planned to be locally bid in early February 2012 for construction.
CONSTRUCTION CONTRACT DOCUMENTS
Plans and Specifications will be made available for download at the Village’s official website
(www.bensenville.il.us) by following the links to “Departments” – “Public Works” –
“Professional Services”. ENGINEERS may also request an electronic copy from the Village or
arrange for an upload to their FTP site (if available).
GENERAL SCOPE OF SERVICES
The ENGINEER will perform or be responsible for the performance of the services listed in the
“General Scope of Services” section in the Request for Qualifications for Resident Engineering
Short-List in connection with this project. The ENGINEER shall furnish or cause to be furnished
an appropriate number of qualified engineers, construction observers and technical personnel to
perform the required services.
The ENGINEER should amplify, clarify or expand on the scope of services as appropriate and
necessary for the proper performance and completion of the project.
PROVISIONS BY BENSENVILLE

Contract Document PW-12-01
Page 5 of 7

Volk Brothers Phase II CBDG – Resident Engineering

The VILLAGE will provide the following information and services to the ENGINEER:
1.
2.
3.
4.

Design reports, plans, specifications, geotechnical investigations (if any), and bid tabulations.
Utility maps for water, sewer and street lighting.
Standard VILLAGE forms in paper and electronic formats.
Autocad drawing file(s) for producing record drawings.

PERIOD OF PERFORMANCE
The duration of the work shall coincide with the Contractor’s schedule. The majority of
observation work should be completed by fall 2012. Project close-out and completion of all
required documentation in accordance with Village is included and the work effort should reflect
the appropriate time considerations to complete the documentation in a timely manner.
The ENGINEER shall provide sufficient staff to properly perform all of the required services in
a timely manner, so as to not delay completion of the project.
SELECTION AND PROJECT SCHEDULE
The selection process will entail multiple steps:
1. Issuance of the RFP by the VILLAGE.
2. Submittal of written proposals from the ENGINEER's. The submittal shall include the
Engineer’s Project Understanding, Scope of Work and other pertinent information to
enable the VILLAGE to determine the Most Qualified Firm (MQF) for this project. The
ENGINEER shall provide a detailed and thorough analysis of the project and the scope of
work to clearly demonstrate his understanding and insight into the project.
3. The VILLAGE’s selection committee will review the proposals received and rank the
firms in order to determine the MQF for this project.
4. The selection committee will then open the sealed work effort and fee envelope (for
the MFQ only) and review the work effort and fee proposal in conjunction with the
Engineer’s Project Understanding and Scope of Work, and will meet with the MQF to
negotiate the scope of work, the work effort and the fee. If the VILLAGE and the
ENGINEER come to agreement over the scope of work, the work effort and the fee,
then the VILLAGE will prepare an engineering agreement between the VILLAGE
and the ENGINNER for execution by the ENGINEER and VILLAGE. If the
VILLAGE and the ENGINEER cannot come to agreement over the scope of work, the
work effort and the fee, then the VILLAGE will proceed to negotiate with the second
ranked firm.
Selection Schedule

Request for Proposal Issued
Proposals Due

12/22/2011
01/13/2012

Selection Committee
Evaluation
Recommendation to I&E
Committee
Recommendation to Board

01/13/201201/20/2012
02/21/2012
02/28/2012

Project (Construction) Schedule

Project Bidding
Recommendation to I&E
Committee
Recommendation to Board

02/10/2012
02/21/2012

Preconstruction Meeting

03/2012

Notice to Proceed

03/2012

02/28/2012
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Substantial Completion
Project Closeout &
Record Drawings

10/2012
Not later than
11/31/2012

PROPOSAL FORMAT
The name of the firm and the location of the office which will have responsibility for this project
must be indicated along with the name, address and phone number of a contact person
responsible for and knowledgeable of this proposal. List the project team in the format outlined
in the January 28, 2011 RFQ. Include only similar municipal project experience for proposed
team members. Include only résumés not contained in your February 12, 2010, Statement of
Qualifications.
Proposals shall be organized in the following manner.

f needed) – please do not resubmit resumes from SOQ

Submit one original and four copies of your proposal. The VILLAGE would also appreciate one
electronic version of you proposal on CD/DVD/ZIP DRIVE.
In an attempt to expedite the selection process, we ask that a separate sealed envelope be
submitted as part of this package that includes work effort and fee anticipated for the project
based on your submitted understanding and scope for the project. This envelope will be returned
(unopened) in the event your firm is not selected as the Most Qualified Firm (MQF).
Provide an hourly break-down for the project elements identified in your Project Understanding
and Scope of Work. Your multiplier for this project must be indicated. Include a detailed
listing of items which are not included in the multiplier which would be billed as reimbursable
expenses. The actual fee shall be negotiated based upon concurrence of the project scope
and work effort.
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VILLAGE OF BENSENVILLE
SHORT-LIST PROJECT PROPOSAL FORM
We hereby agree to furnish to the VILLAGE, services as outlined in the accompanying proposal
in accordance with provisions, instructions, and specifications of the VILLAGE. This form must
be signed by an authorized agent of the ENGINEER. If the ENGINEER is a corporation, the
corporate seal must be affixed.
The successful ENGINEER will be required to agree to sign the VILLAGE contract and
appendices (sexual harassment policy, tax liability, and CDL testing). They are provided for the
ENGINEER’S information in Appendices 1 and 2 of the January 28, 2011 Request for
Qualifications.
The proposal shall be binding for ninety (90) days following the proposal due date.
My signature certifies that the Proposal as submitted complies with all terms and conditions as
set forth inn the Notice of Request for Proposals for VOLK BROTHERS PHASE II CBDG RESIDENT ENGINEERING.
I/We certify that I/We am/are authorized to sign as an agent(s) of the firm:
PLACE CORPORATE SEAL HERE

By……………………….:

______________________________

Print Name..…………….:

______________________________

Position / Title….……….:

______________________________

Company Name...……….:

______________________________

Address Line 1….……….:

______________________________

Address Line 2…….…….:

______________________________

Telephone………….…….:

______________________________

Proposal:
Professional Engineering
Services
Volk Brothers Phase II CBDG Resident Engineering
Part A
January 13, 2012
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I. Contact Information

Contact:

Bradley P. Sanderson, P.E.
Vice President

Address:

52 Wheeler Road
Sugar Grove, IL 60554

Telephone:
Cell Phone:

(630) 466-6700 General
(630) 466-6720 Direct
(630) 816-0957

Fax:

(630) 466-6701

Email:

bsanderson@eeiweb.com

Office Location

II. Project Understanding

The Village of Bensenville plans to reconstruct Wood Avenue, Henderson Street, and Foley Street within the Volk
Brothers subdivision as part of an ongoing Community Development Block Grant project started in 2009. The project
will also utilize an infrastructure grant through DCEO to transform rural section residential roadways into urban
section roadways with the addition of a closed drainage system. Construction is scheduled to begin in March of 2012
and will be completed in October of 2012. Final project close out will be completed by the end of November 2012.
The plans and specifications were prepared by James J. Benes and Associates, Inc., with a bid opening scheduled for
February 2012.
The project includes the following construction highlights:
 1,580 linear feet of roadway reconstruction (Wood Avenue, Henderson Street, and Foley Street)
 3,070 linear feet of new curb and gutter on reconstructed streets
 12,480 square feet of new sidewalks (including new sidewalks on both sides of Henderson and Foley Streets)
 660 square yards of driveway pavement, replacing all aprons in the improvement area.
 1,220 linear feet of new storm sewer (with an additional 950 linear feet of 4-inch PVC storm sewer to tie in
existing sump lines)
 3,500 square yards of sodding and fine grading for improvement of drainage and parkways within the
improvement area.
Engineering Enterprises, Inc. (EEI) has a firm understanding of all aspects of civil project requirements. Our knowledge
and experience encompasses each of the critical construction elements, emphasizing construction engineering
requirements and Village expectations throughout the project construction. We further understand that the project
will require the highest level of on-site resident engineering, grant administration, quality control practices and
documentation. Our detailed understanding of the project is described in the following sections.
Critical Construction Elements
 Tree Pruning and Removal; Tree Root Pruning
 Grading, Excavation, Removal of Unsuitable Material and Undercut
 Driveway and Driveway Apron Removal
 Storm Sewer Abandonment, Removal and New Installation
 Base Course Installation
 New Concrete Curb and Gutter
 New PCC Sidewalk (Various Locations)
 New Driveway Aprons
 Hot-Mix Asphalt Paving
 Parkway Restoration (with Sod and Supplemental Watering)
 Maintenance of access for residents, adjacent locations of high traffic volume generators such as the Park
District and Fenton High School, emergency vehicles, mail, and garbage pick up
 Traffic Control and Detours
 Erosion Control
 All Other Ancillary Work Items
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Roadway Rehabilitation and Existing Conditions
Currently, roadways within the improvement area are of
substandard widths and rural cross-section. Pavement
widths on Henderson and Foley Streets range from
approximately 14 to 16 feet wide and the width of Wood
Avenue ranges from approximately 16 to 18 feet wide.
These narrow widths make two-way navigation difficult.
Currently, there are no sidewalks on Henderson or Foley
Streets. This forces pedestrians to share the narrow
roadways with traffic to access nearby attractions such as
the Park District facilities and Fenton High School.
The existing open drainage system also causes problems in
the residential subdivision. Water from rainfall events and
from sump pumps must travel long distances over ground
before eventually finding their outlet. The longitudinal Substandard street widths make two-way navigation difficult on Henderson
slopes of the existing ditches that collect this water are too and Foley Streets
flat to provide efficient drainage. Water must travel
through a series of deteriorated driveway culverts prior to finding the nearest inlets. The selected method of
transforming the rural roadways to urban sections with a closed drainage system will correct these issues. Sump lines
will be connected to the new closed system and roadway drainage will be contained. The new roadway profiles will
also have increased slopes to more efficiently drain run-off from paved areas.

Residential sump lines currently flow above ground. Currently, slopes of the
open drainage system are insufficient for proper drainage.

Water must travel through a series of deteriorated culverts before reaching
the outfall.
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Changing the roadway profile for more efficient drainage will
present its own challenges. In addition to addressing the roadway
issues as a part of the reconstruction, other elements will also be
rehabilitated, such as the driveway approaches, parkways and other
ancillary items located within the right-of-way and adjacent to the
major construction elements. It is our understanding that the Village
will be correcting all of these ancillary inadequacies, therefore the
Resident Engineer (RE) will need to be “one step ahead of the
contractor” to ensure that no problem goes unresolved. Prior to
placement of curb and gutter or sidewalks, the RE will field verify
grades at each driveway as well as existing and proposed
parkway grading to ensure that after the curb and gutter
and sidewalk is placed, the driveway aprons and parkways
will have the necessary grade for proper drainage. Any
issues will be discussed with the contractor and corrective
action will be taken prior to the upcoming concrete pour.
Many aprons on this project are flat or pitched towards the
right-of-way. Field verification during construction will be
necessary to ensure that existing drainage patterns are
maintained and planned drainage patterns are obtained.

Addition of sidewalks and parkway grading for new curbs may block existing
drainage such as the existing drainage patterns found on these lots between
168 and 152 and lot 145 on Henderson Street.

The revised roadway profiles will require excavation through the
existing roadway sub-base into virgin ground. As a result, a
significant amount of removal and disposal of unsuitable material is
anticipated. However, it appears that areas of significant base
deterioration are limited and that the selected approach of
undercuts and geotechnical fabric should correct any significant
problems. Prior to construction, the RE will document any areas
that indicate base problems; while this will not reduce any of the
required geotechnical testing or proof rolls during construction,
identifying potential problem areas prior to pavement removal will
ensure that every problem area is addressed prior to paving.
This deteriorated section of roadway along Wood Avenue may
require significant undercut.

II. Project Understanding

In addition to conducting a thorough review of the project prior to construction in order to identify critical
construction elements, the RE and his support inspectors will document existing conditions off the right-of-way. In
many cases, these photos and videos can be used to determine if any damage was caused outside of the project
limits, or can be used to document existing conditions that cannot be corrected within the scope of the project.
Conducting these visits during rainfall events to document existing problems is typically extremely useful for
documenting these conditions.
Every aspect of construction will be reviewed with the Contractor prior to commencement. In instances such as curb
and gutter and sidewalk (as previously discussed) this ensures that the Contractor and his sub-contractors know what
is expected. Another example of the communication required between all parties before operations begin is
maintenance of access for local attractions, residents, mail, garbage pick-up, and emergency vehicles.
Construction Staging
Due to the significant amount of storm sewer required for this project, it is anticipated that the contractor will require
areas for material storage and stockpiles during that stage of construction. Due to limited availability of staging areas,
the RE will need to work closely with the contractor and the Village to ensure that the areas selected are not
hazardous to motorists and are not located on private property. Potential locations would be along the parkway in
areas with no sidewalk or possibly on the south side of Wood Avenue where the parkway is wide and relatively flat.
While the contractor has control of the execution and staging of the work, the RE will play a critical role in monitoring
the construction activities and documenting progress. By conducting weekly progress meetings and staying in close
contact with the Village, the RE will provide the necessary coordination to facilitate the timely completion of this
project.
Maintenance of Traffic
The RE will ensure that the Contractor’s operations will not
significantly impact traffic and pedestrian flow to nearby
traffic generating locations. Public access to the John D.
Varble Park, the Deer Grove Leisure Center and Water Park,
Blackhawk Middle School and Fenton High School will need to
be maintained during construction. Ensuring adequate
maintenance of project signage and barricades, proper
application of Traffic Control Procedures, as well as keeping
the site roadways, sidewalks and parkways clean and orderly
will facilitate this process.
While some disturbances for residents are anticipated as all
driveway aprons are to be replaced and many mail boxes
relocated, the intention throughout the project will be to keep
these disturbances to an absolute minimum. All civil services

One of the main entrances to Fenton High School is aligned with the end of
Henderson Street.

II. Project Understanding

will be capable of continuous operation and emergency access will not be impeded. Streets within and adjacent to
the project will be kept in a clean and serviceable condition as possible through the construction process.
By implementing standard traffic control devices and measures, the existing sidewalks (when present) will be
available for use throughout the duration of the project; when not available for use, other accommodations shall be
provided; the RE will need to review the adequacy of all signage safety of the environment for pedestrians.
Mail delivery, garbage pick-up, bus routes and emergency access will undoubtedly be affected throughout the
duration of this project. Coordination and communication with those entities will ensure that uninterrupted services
are maintained and that the service providers can revise their routes as needed. Regarding emergency vehicles, it is
our intent to provide weekly updates to the various parties involved with the project, which would include the police
and fire departments. Keeping these entities informed of the most recent activities and providing them with the 24hour emergency contact information for the contractor and the RE will avoid potential for hazardous situations.
Additionally, maintaining at least one lane of access for emergency vehicles throughout the duration of the project at
all times will be required; the roadway will be inspected at the end of each day to ensure that the site is safe and that
the necessary traffic control measures are working and are in the proper location.
Communication
Communication will be one of the most critical elements for the RE, maintaining an open line of communication with
the Contractor, Village, Residents, and other entities as required. Each entity will require a different level of
communication focusing on different elements that will be of the most importance. Staging construction to minimize
the distance between alternative parking areas for each roadway and significant advance coordination with residents
will be required. Residents will need to be well informed in a timely fashion regarding any lack of access to driveways.
Additionally, some residents must be given an opportunity to manage or relocate personal property or landscaping
within the right of way. Yet another involved coordination effort, given the narrow width of the existing streets and
the change in the vertical profile may be with garbage pick-up and mail delivery. Identifying these elements in
advance of construction can only be accomplished through exhaustive communication efforts.
Construction Engineering Requirements and Village Expectations
In addition to the critical construction elements described in our understanding above, we also understand the
Village’s expectations in regards to the construction engineering services to be provided as follows:
 Construction Administration – Consisting of Preparation of Pay Estimates, Grant Administration, Change
Orders and other project related documentation
 Inspection Services – Consisting of Resident Engineering, Construction Inspection and Reporting, Material
Testing and Verification of Contractor’s Layout/Staking
 Project Documentation – All Project Documentation Fully Compliant with Village Requirements, or IDOT
Documentation Procedures for Federally Funded Projects (whichever is stricter)
 Project Closeout/Record Drawings – Prepare Closeout Documentation in Compliance with Village
Requirements

II. Project Understanding

In addition to the items discussed above, the true success of this project will require continual communication with
the Contractor, Village, residents and other governing agencies throughout the process. By providing our contact
information to all interested parties and ensuring that they know how to contact the RE, many issues can be avoided
or quickly corrected to minimize disturbances. Additionally, providing weekly updates via flyers, door hangers, the
Village’s website or a project website will ensure that all interested parties are kept informed and are prepared for
each phase of construction. In summary, we understand that the Village expects the project to proceed in a manner
consistent with the exceptional level of service that the residents of Bensenville have come to expect. In addition to
our project understanding, the Scope of Services Section in this proposal further outlines the services we expect to
provide on this project.

III. Project Scope

Engineering Enterprises, Inc. (EEI) was provided with a copy of the bid documents, special provisions and plan set for
this project and a brief description of the construction engineering services the consultant is to provide. In general,
the Village will require the services of a consulting firm to provide project administration, inspection and
documentation. Our anticipated scope is as follows:
Prior to Pre-Construction Conference
Prior to the Pre-Construction Conference (Pre-Con), the Resident Engineer (RE), Project Manager (PM) and
supplemental inspection staff will review the project plans and specifications for any items to be clarified by the
design engineer or Village Staff. In particular, quantity verification and preparation of the necessary documentation
items including quantity books, field books and a daily diary, as well as any other items that will facilitate efficient
preparation of future documents such as pay estimates and change orders during construction. Photos and videos of
the existing conditions will be gathered to provide comparisons during and after construction.
Pre-Construction Conference
EEI will conduct a Pre-Con to review specific Village concerns and invite non-engineering personnel (such as the
police department, fire department, etc.). The PM will prepare an outline for the Pre-Con, which will be submitted in
draft form to the Village for review prior to commencement of the conference. The PM will proceed through the
outline at the Pre-Con to review project specific items such as start date, progress schedule, traffic control and staging,
staging areas, sequence of operations, utility concerns, material specifications, material testing requirements, payroll
requirements, dates for submission of invoices, Village concerns, working hours, resident driveways/access, parking,
refuse collection, pedestrian safety, tree protection, permit requirements and any other items related to construction
or items that the Village or Contractor wishes to discuss. The 24-hour emergency contact information for the Village,
Contractor and Engineer will also be established – the 24-hour contact for the RE will be the same as the mobile
number utilized during working hours for simplicity. Other information related to material suppliers, sub-contractors
and Contractor registration will be reviewed and any comments will be provided to the Village for consideration. The
PM will prepare and distribute copies of the minutes following the Pre-Con along with all other pertinent information
(emergency contact information, material suppliers, schedule, list of sub-contractors and contact information, etc.)
from the meeting. After a thorough review of the information provided by the Contractor, the RE and PM will discuss
any issues with the Village.
Shop Drawings
EEI will review and approve all shop drawings and material submittals. At the Pre-Con, the RE will deliver to the
Contractor a list of expected shop drawing submittals in conformance with the project specifications, with the clear
understanding that no work can commence unless the material has been approved. The RE will also complete a
thorough inspection in the field to ensure that the materials delivered are in conformance with the approved shop
drawings. Such anticipated submittals will include, but not be limited to: cut sheets, QC Plans for HMA and PCC, etc.
The PM will maintain a detailed log identifying when items were received, reviewed and returned to the Contractor
(either as approved or with notes regarding the items in need of correction). Throughout the process, the PM will
focus on immediate turnaround of review comments. When permissible by specification, the PM and RE will review
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alternative submissions and provide recommendations to the Village regarding acceptance and suitability of
alternatives. In the event that the Contractor moves forward without approved shop drawings, he will be notified that
the work will be considered non-conforming and will not be eligible for payment.
Construction Surveying – Layout Verification
Per the project specifications, it is the responsibility of the Contractor to provide the construction staking on this
project. EEI has the necessary office and field survey staff to provide any of the survey items required under the
contract. This will consist of layout of all benchmarks, centerline control points, benchmarks (outside of the
construction line) and random checks throughout construction. In addition to random checks provided by the EEI
survey department, the RE will have the ability to identify any potential issues and determine if the layout is in
conformance with the plans.
On-Site Inspection Services
Throughout the duration of construction, the RE will perform on-site inspection and serve as the Village’s point of
contact with the Contractor. This full time supervision will encompass all of the necessary inspection, approvals,
documentation, reporting, measurements, quantity verification and all other items required to facilitate timely
construction by the Contractor while maintaining the quality of the end product. In addition to the detailed
requirements provided by the Village, we envision the following items to be performed on a daily basis whenever the
Contractor is on-site and periodic site visits even when no work is underway:
Erosion Control
The RE will review erosion control inspections throughout the duration of construction in conformance with all
local requirements and also the requirements of all permitting agencies for the project. Due to the amount of
surface flow generated by both rainfall and residential sources, particular attention to erosion control
maintenance will be required to ensure conformance with the various permits and to prevent damage to private
property or Village infrastructure. Deficiencies will be noted and brought to the attention of the Contractor for
immediate correction; the on-site records will indicate the communication to the Contractor, the corrective action
taken and the time between notification and correction.
Traffic Control
The RE will conduct the required daytime inspections and will monitor daily activities for conformance to
accepted methods of directing and controlling local traffic within and around the work zone. The RE will also
review the nighttime traffic control for adequacy, including visibility of signs, proper operation of flashers, sign
placement, etc. Additionally, as required by the Village, any deficiencies will also be reported back to the Village in
addition to the Contractor. The RE will ensure that the site is maintained properly to facilitate daily access as well
as emergency vehicle access. In addition to the highway standards and protocols referenced in the special
provisions the RE will also review the adequacy of protection for materials stored on-site and general project
conditions.
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Material Inspection
The RE will coordinate all material testing activities a minimum of one day in advance of the need for such
services. In accordance with QC/QA testing procedures, the RE will review the suggested testing frequency
provided by the Contractor and work with Testing Service Corporation (TSC) to make sure the Village is covered in
relation to the QA testing obligations.
The RE will inspect the storm sewer pipe and structures, frames and lids, detectable warnings and all other
materials that requires certification (rather than on-site material testing) as they are delivered to the site. In the
event that materials that are not approved are utilized, the RE will inform the Contractor that no payment will be
made and the Village will be contacted as necessary. EEI will also maintain the necessary documentation files
such that the project can be reviewed at the Village’s request to avoid delays in project closeout and acceptance.
For products that have approved shop drawings per submittal requirements, the RE will review the delivered
materials to ensure that the materials conform to the approved shop drawings. Similar to materials that require
certification, any incorrect items or items for which no shop drawing reviews have been performed will be
identified and the Contractor will be notified. No payment will be made for nonconforming materials which will
be conveyed to the Contractor and noted in the daily diary.
Hot-Mix Asphalt and Portland Cement Concrete
As these items arrive on-site, the majority of the testing will be performed by the QC and QA material testing
companies. However, the RE will collect and initial tickets to verify payment quantity and will generally observe
that the materials are delivered to the site in conformance with the specifications (tarps on asphalt trucks, proper
asphalt temperature, limited water added to concrete on-site, etc.).
Prior to commencing the construction activities, the RE will review the equipment the Contractor has on-site for
the upcoming work item. If the Contractor does not have the specified equipment (proper rollers, paver, hand
vibrators for concrete, curing compound, concrete protection, etc.) he will be notified and no payment will be
made for materials that are not installed with the proper equipment. If inclement weather is expected, the RE will
review the forecast with the Contractor to determine if postponing the work is appropriate.
Underground Utilities
In addition to the standard tests and televising required for approval of underground utility installation, the RE will
minimize potential conflicts by reviewing grades and locations with the Contractor in advance of installation.
Specifically, review of the residential sump pump locations and grades will be reviewed and adjusted as necessary.
On-going as-built record drawings documenting underground facilities will be maintained during construction.
While inspecting and observing operations, the RE will review compliance with installation specifications as
detailed in the manufacturer’s instructions, the special provisions and the standard construction manuals as
referenced in the plans and specifications.
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Prior to commencing the construction activities, the RE will review the equipment and materials the Contractor
has on-site. If the Contractor does not have the specified equipment or materials, the RE will bring that to the
attention of the Contractor to minimize delays around open excavations.
Project Documentation
The RE and supplemental inspection staff will maintain a daily project diary taking note of weather conditions, work
performed, hours of operation, general observations, issues, important discussions with the Contractor (on-site
decisions/directions) or others directly involved in the project and documentation of visitors to the site. The necessary
measurements will be taken on a daily basis to ensure proper pay quantities are calculated and that the daily reports
adequately reflect work completed. Traffic control will be documented twice daily (at a minimum) and the status of
previously noted traffic control deficiencies will be recorded.
In conjunction with the proposed inspection services and documentation, all installed quantities will be measured
and documented in accordance with IDOT standards. Measurements and computations will be provided to the
Village and Contractor for independent verification when requested. The RE and all proposed supplementary
inspection personnel have completed the required IDOT documentation training and are familiar with the IDOT
measurement for payment details. When specified differently in the special provisions, measurement for payment will
be in accordance with the Village requirements.
Any and all deficiencies in quality of work will be documented appropriately and brought to the attention of the
Village and the Contractor. All field books, daily reports, diaries, correspondence and other materials will be organized
and available for review by the Village at their discretion. Further, a photo log will be maintained to document
activities and to supplement record drawings.
Contract Administration
Prior to the commencement of construction activities, the RE and PM will review the progress schedule delivered by
the Contractor at (or prior to) the Pre-Con. Generally, the review will consist of assessing the feasibility of the timelines
provided, as well as verifying the feasibility of the sequencing. Comments and suggested revisions will be provided to
the Village and Contractor prior to construction.
On a weekly basis (or more frequently as necessary based on construction activities) the RE will provide the Village
and others involved with the project a written update on the status of work completed and the projected work
activities for the coming week. This status report will also provide a summary of the construction progress in relation
to the schedule originally proposed by the Contractor. This will allow for early identification of the Contractor’s ability
to complete the project on time and any need for corrective actions to restore integrity of the approved schedule. As
necessary, the PM and RE will work with the Contractor to develop a plan to correct any identified scheduling issues.
The RE will also monitor installed quantities and relate them back to the planned quantities. In the event that
discrepancies are identified, verification calculations will be provided to determine the cause of the discrepancy. In
the event that any additional payment is justified, either due to design errors, field modifications or scope changes,
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the RE will prepare the necessary change orders and review them with Village staff. The RE will prepare the necessary
paperwork associated with change order processing in conformance with Village standards. In the event that a
change order is required due to a scope change, prior approval will be coordinated with the Village in advance of
directing the Contractor to proceed; no deviation from the Contract Documents will be permitted without the prior
consent of the Village.
As construction progresses, the RE will prepare a monthly Engineer’s Payment Estimate and will confirm the installed
quantities with the Contractor. The RE will then complete the payment estimate processing and make that document
available for review at the Village level. When the Village concurs with the estimate all supplemental documentation
will be gathered and submitted, including all waivers and certified payrolls.
The RE will also conduct on-site weekly progress meetings with the Contractor, Village representatives, utility
companies (as necessary), the police (as necessary), and any other interested party. The focus of the meetings will be
to review the completed items, construction issues, upcoming work items and overall progress in relation to the
completion date. In the event that corrective actions are required in relation to any element of construction, it will be
discussed at the meeting and documented in the meeting minutes. The RE will prepare and distribute outlines and
minutes from those meetings to all attendees and other interested parties not in attendance.
When required, the RE will serve as a liaison between the Contractor and any permitting or jurisdictional agencies. In
particular regard to this project, the RE will correspond with the IEPA and the Village as necessary regarding fulfillment
of the LPC-663 permit as filed by the Contractor per the contract special provisions. Should any contaminated
material be discovered, the RE will work closely with the Village and the Contractor to verify all permitting and
contract requirements are satisfied and scheduling set backs are avoided.
Grant Administration
EEI, at the Village’s request, will provide Grant Administration services for this project. EEI will review the Grant Survey
and Agreements to incorporate proper documentation and facilitate submittals of required status reports, budget
revisions and expenditure reports throughout the duration of the project. If required, EEI will coordinate directly with
the Authority representative to facilitate proper disbursements and submittals and will maintain all required
documents following the project close out.
Community Relations and Communication
In addition to the Pre-Con, the RE, PM and any potential supplemental inspectors will be available to attend additional
meetings. One such meeting may be a public information meeting to introduce the project team to the residents,
school officials, and other governing agencies. Allowing the residents to meet the RE, voice their concerns, review the
scope and provide information regarding their specific needs generally facilitates a more cooperative working
environment. If permitted by the Village, we are also in favor of providing our business cards and contact information
directly to the residents, school officials and other governing agencies which will typically allow for immediate
response to their concerns or questions. Both the RE and PM contact information will be available for distribution.
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Based upon the scope of work, frequent communication with the affected property owners is anticipated throughout
construction. EEI will deliver progress updates (at a frequency selected by the Village) to residents, school officials and
other governing agencies, providing updates on the project progress, upcoming work items and key dates. If directed
to do so by the Village, these updates can be provided on the Village website, or via a specific project website
developed by EEI.
Closeout Inspections and Project Acceptance
Prior to the final inspection, the RE will review every element of construction within the project limits (and further as
necessary to identify any items damaged by the Contractor) and develop a punch list of corrective items. This list, in
addition to any comments provided by the Village or other governing agencies, will be provided to the Contractor
with the understanding that all corrective items must be addressed prior to final acceptance. The RE will meet on-site
with the Contractor to review the required corrective actions and to approve the work performed. Once the work has
been completed, a final inspection will be performed by Village Staff, the RE and the Contractor. All final corrective
items will be documented, the summary of which will then be provided to the Contractor. Upon correction to the
satisfaction of the Village, the RE will issue a letter acknowledging the corrective actions and project acceptance.
To minimize the amount of corrective work required at the end of the project, the RE will also periodically address
deficient items with the Contractor. While correction of those items may not be required until final acceptance, it is
typically beneficial for the Contactor to know of the issues as soon as possible; many times it reduces the potential
need for re-mobilization which results in more immediate correction. A close-out acceptance letter will be prepared
and delivered to the Village upon completion of all necessary corrective actions.
Final Documentation and Project Closeout
All payment and quantity calculations will be checked and the final quantities will be provided to the Contractor for
review. After quantity concurrence, the final pay estimate and balancing change order will be prepared and
submitted for approval. The RE will schedule a meeting with the Village to review the job files. EEI will also prepare all
final closeout paperwork and submit to the Village and permitting agencies for final approval. In addition to the
original documents related to the project, EEI can also prepare CD’s with all information stored in PDF format,
including all as-built record drawing information; the as-built information shall be provided within one month of the
substantial completion of the project, including full size plans and individual service location sheets.
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Engineering Enterprises, Inc. (EEI) offers the following additions to our original Statement of Qualifications dated
February 12, 2010. At that time John D. Hoffmann was an E.I. and he has now successfully obtained his licensure and is
a registered Professional Engineer in the State of Illinois. Kurtis T. Muth, P.E., LEED AP is a new addition to our Project
Team that we are proposing.
Name/Registration/
Title
John D. Hoffmann, P.E.
/ Project Engineer

Years of
IDOT/Municipal Project Experience
Exp./ @Firm
0/5
Sugar Grove, Illinois – Municipal Drive and Galena Boulevard Extensions (HPP), Performed
construction observation for over 11,500 linear feet of 12-inch water main and
appurtenances. The project consisted of new full-depth asphalt pavement for Municipal
Drive and Galena Boulevard, widening and resurfacing Illinois Route 47, US Route 30, and
east Galena Boulevard with new signalized intersections. Other features of the project
consisted of drainage, aggregate subgrade, and curb and gutter. An expedited
construction schedule was required in order to have substantial completion prior to the
2009 Solheim Cup, a biennial international golf tournament for professional women
golfers from Europe and the United States.
Various Local Agencies – Local Agency Pavement Preservation (LAPP) Improvements,
Assisted with construction observation services and documentation for eight Local
Agency Pavement Preservation (LAPP) improvement projects dating back to 2008.
Most projects typically consisted of minor drainage improvements, the replacement of
deteriorated sidewalk and curb and gutter, pavement patching, milling, resurfacing,
pavement markings and vegetative restoration. The projects are as follows:
City of Elgin:
City of Geneva:
City of Warrenville:
Village of Sugar Grove:

United City of Yorkville:

2010 – Big Timber Road East
2010 – Kaneville Road
2010 – Batavia Road
2008 – Hankes Road
2008 – Wheeler Road
2010 – Prairie Street
2011 – Granart Road
2009 – Fox Road

5,700 LF
6,460 LF
5,940 LF
5,800 LF
9,880 LF
11,340 LF
5,055 LF
5,340 LF

Kaneland Community Unit School District No. 302, Illinois – Esker Drive Improvement,
As resident engineer for the $1.1 million project, provided construction management,
QC/QA oversight, construction inspection and pay estimates for the construction of
Esker Drive. The improvements consisted of 5,330 linear feet of new rural roadway to
connect a new school site located on Harter Road to Wheeler Road in the Village of
Sugar Grove. The project included construction of HMA pavement, fly-ash
modification, storm sewer, field tiles, stormwater management facilities, pavement
marking and signage. The roadway was designed according to IDOT standards. The
project was substantially completed in 2010 and dedicated to the Village of Sugar
Grove.

V. Project Team / Resumes
Resumes

Elgin, Illinois – 2010 Neighborhood Street Resurfacing Program, Assisted in the design
engineering and construction inspection services for the resurfacing of 17 miles of
streets located throughout the City of Elgin. Prior to the selection of the final 17 miles
of roadway to be rehabilitated as a part of this project, approximately 29 miles of
roadway were evaluated via onsite inspections and cost estimates were developed to
determine the final program. The scope of work consisted of the removal and
replacement of deteriorated sidewalk and curb and gutter, pavement patching, milling
and resurfacing. Due to the magnitude of the project, significant communication was
required with the contractor, City, residents and businesses to ensure successful and
timely completion of the project.
Various Clients, Illinois – Annual Motor Fuel Tax (MFT) Street Rehabilitation Programs,
Provided construction observation services for improvements in the Villages of Sugar
Grove and Montgomery. Construction observation responsibilities include verification
of proper materials and construction methods, project documentation, and
observation of underground utilities, and restoration.
St. Charles Township, Illinois – Crane Road Estates Roadway Improvements, Assisted
with the construction observation of a roadway project converting a subdivision with a
rural roadway section including roadway ditches to an urban section with curb and
gutter. The roadway length reconstructed was approximately one and a half miles. The
improvements included several aesthetic entrance improvements such as an island
with gate house, roadway widening, and a vertical curve for traffic calming. The project
also included extensive ditch grading, decorative mailbox relocation, and brick paver
driveway restoration. Project funded by subdivision homeowners association which
required extra coordination of a typical publicly funded roadway project.
Sugar Grove, Illinois – Cardinal Drive Extension, Performed construction inspection for the
installation of 375 linear feet of roadway, 375 linear feet of bike path and 500 linear feet of
8-inch water main.
Sugar Grove, Illinois – Granart Road Water Main, Performed construction inspection,
assisted in letter of credit reductions and addressed construction concerns of both the
contractor and owner in the field. The project featured the installation of 5,000 linear feet
of 8 to 12-inch diameter water main including a stream crossing to service Rich Harvest
Farms Golf Club.
Sugar Grove, Illinois – Illinois Route 47 and Wheeler Road Water Main Improvements, As
resident engineer for the $880,000 project, provided construction management,
construction inspection, documentation, shop drawing review, pay estimates and
punch lists. The improvements consisted of the installation of over 10,000 feet of 16inch diameter water main to provide service to future development, provide
redundancy in the system, and ensure required fire flows for the Village of Sugar Grove.
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Sugar Grove, Illinois – Dugan Woods to Prairie Glen Water Main Improvements,
Provided planning, design, bidding services, and construction inspection for the
installation of over 2,600 linear feet of 12-inch diameter water main to provide service
to future development, provide redundancy in the system, and ensure required fire
flows for the Village of Sugar Grove. Prepared the detailed plans and specifications,
engineer’s estimate of probable construction costs, contract documents, applied for
IEPA permits, and railroad permitting during the design phase. As resident engineer for
the project, provided construction management, construction inspection,
documentation, shop drawing review, pay estimates, punch lists and coordination for
installation under the BNSF railroad.

Kurtis T. Muth, P.E.,
LEED AP / Project
Engineer

9/6

Sugar Grove, Illinois – Development Construction Observation, Coordinated and
performed construction observation for commercial and residential developments
within Village. Reviewed and made recommendations for bond reduction requests,
punch lists, record drawings and closeout documentation. Prepared documentation
and participated in pre-construction meetings with Village staff and contractors.
Addressed and resolved construction concerns for the contractors, owner, and Village in
the field.
St. Charles Twp, Illinois – Crane Road Estates Roadway Improvements, Responsible for
construction management of a roadway project converting a subdivision with a rural
roadway section including roadway ditches to an urban section with curb and gutter.
The roadway length reconstructed was approximately one and a half miles. The
improvements included several aesthetic entrance improvements such as an island
with gate house, roadway widening, and adding a vertical curve for traffic calming. The
project also included extensive ditch grading, decorative mailbox relocation, and brick
paver driveway restoration. Project funded by subdivision homeowners association
which required extra coordination beyond a typical publicly funded roadway project.
Village of Montgomery, Illinois – 2010 Emergency Repair Program (ERP), Assisted with
Phase III engineering services for the rehabilitation of various roadways throughout the
Village of Montgomery. The project consisted of the resurfacing of 5,800 linear feet of
roadways and the reconstruction of nearly 2,100 linear feet of Railroad Street in
downtown Montgomery. The Railroad Street improvements included the complete
reconstruction of the roadway and conversion from a rural cross-section to an urban
cross-section with new storm sewer and curb and gutter to address significant drainage
issues.
Village of Montgomery, Illinois – Baseline Road Pavement Construction and Utility
Improvements, Assisted with Phase III engineering services for the $1.4 million roadway
improvement project.
Responsibilities included quality assurance, inspection,
observation and review of material testing procedures. Roadway construction included
new full-depth asphalt pavement for Baseline Road, widening and resurfacing
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Horsemen Trail, Caterpillar Drive, curb and gutter, hot-mix asphalt sub-base and surface
course, storm sewer, aggregate sub-base and subgrade construction, with temporary
and permanent traffic signals.
Various Local Agencies – Local Agency Pavement Preservation (LAPP) Improvements,
Construction observation for various Local Agency Pavement Preservation (LAPP)
improvement projects.
These projects typically consisted of minor drainage
improvements, replacement of deteriorated sidewalk and curb and gutter, pavement
patching, milling and resurfacing and all necessary pavement markings. Periodic
inspection of these projects began in 2009 and they were primarily located the Villages
of Montgomery and Sugar Grove.

VI. Similar Project Experience

Project / Client
Scope of Work /
(Contractor) /
Client POC

Project Team
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Fee / Year
Project / Client
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2011 Street Rehabilitation – Raymond Drive / City of Elgin
This project included the rehabilitation of over 3 miles of roadway in a residential neighborhood in
downtown Elgin. The scope of the work included the completed removal and replacement of the
existing sidewalk, curb and gutter and driveways, pavement patching, the installation of 5,300 linear
feet of new water main, sanitary sewer lining, milling and resurfacing. The project also included
rerouting a 36-inch storm sewer with installation depths up to 20 feet underneath under Raymond
Street. All necessary permitting with the Illinois Environmental Protection Agency and
communication with IDOT to obtain permits for construction within State right-of-way and detours of
US Highway 20 ramps was provided.
Provided Phase II and III engineering services for the project. Services included, but were not limited
to; extensive public information, involvement, coordination and meetings, surveying and topographic
mapping, drainage needs review, pipe and structure sizing, cost estimates, re-establishment of vertical
and horizontal alignment, preparation of construction plans, specifications, bidding, administration,
construction staking and observation. Phase II & III / Local / Trigge Construction /
Joe Evers, City Engineer, (847) 931-5958
Brad Sanderson, P.E. – QC/QA; Jason Bauer, P.E. − Project Manager; Todd Wells, P.E., CPII – Resident
Lead Engineer; Mark Scheller, P.L.S. - Survey
$4,416,000/ $775,000 / 2011

Crane Road Estates Roadway Improvements / St. Charles Township, Illinois
This project consisted of converting a subdivision with a rural roadway section including roadway
ditches to an urban section with curb and gutter. The roadway length reconstructed was
approximately 7,500 linear feet. In addition to the curb and gutter, 1,130 linear feet of storm sewer
was constructed, the subdivision roadways were milled and resurfaced and extensive ditch grading
was performed. The improvements also included several aesthetic improvements at the subdivision
entrance such as an island with gate house, roadway widening, and a vertical curve for traffic calming.
The project also required extensive coordination due to decorative mailbox relocation, sprinkler
systems located within the right-of-way and brick paver driveway restoration. Phase III / Triggi
Construction / Ron Johnson, St. Charles Township Highway Commissioner, (630) 584-3496
Dave Burroughs, P.E. − Project Manager; Kurt Muth, P.E. − Lead Resident Engineer; Mark Scheller, P.L.S.
– Survey; John Hoffmann, P.E. – Resident Engineer
$860,000 / $73,000 / 2011
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Montgomery Road Widening / City of Aurora
Widening of 1,250 linear feet of Montgomery Road resulted in a three lane section with a middle turn
lane to match the roadway section at either end of the project. Reconstruction included the addition
of curb and gutter to a rural roadway section, resurfacing, ditch grading, extending the sanitary sewer
185 linear feet under the roadway, 290 linear feet of storm sewer and streetlighting. Phase II & III /
Aurora Blacktop / Lonnie Avery P.E., Construction Coordinator for City of Aurora, (630) 256-3200
Dave Burroughs, P.E. − Project Manager; Kurt Muth, P.E. − Lead Design Engineer; Mark Scheller, P.L.S. –
Survey; Dan St. Pierre – Design Engineer, Resident Engineer; John Hoffmann, P.E. – Resident Engineer
$538,000 / $67,000 / 2011

2010 Neighborhood Resurfacing Program / City of Elgin
Provided preliminary engineering services consisting of onsite evaluation and the preparation of
detailed cost estimates for the evaluation of 29 miles of roadways targeted for resurfacing.
Additionally provided detailed Phase II and III engineering services for the design and preparation of
construction plans, specifications, estimates and resident engineering for the resurfacing of 17 miles of
streets located throughout the City of Elgin. The scope of work consisted of removal and replacement
of deteriorated sections of sidewalk and curb and gutter, pavement patching, milling and resurfacing.
Phase II & III / Local / Arrow Road / Joe Evers, City Engineer, P.E., (847) 931-5955
Brad Sanderson, P.E. – QC/QA, Jason Bauer, P.E. − Project Manager; Sean Mikos, E.I. – Design Engineer;
Todd Wells, P.E., CPII – Design and Resident Engineer; Kyle Welte, E.I.− Resident Engineer
$4,080,000 / $380,000 / 2010

Emergency Repair Program / Village of Montgomery
Provided grant application assistance and engineering services for the resurfacing of 5,800 linear feet
and reconstruction of 2,100 linear feet of roadways in downtown Montgomery. The reconstruction
portion of the project included thee complete reconstruction of Railroad Street, converting the
roadway from a rural cross-section to an urban cross-section with new storm sewer and curb and
gutter to address drainage issues. Due to the use of State ERP funds, communication with IDOT was
required during the preliminary, design and construction engineering phases. Phase II & III / ERP
(IDOT) / Aurora Blacktop, Inc. / Mike Pubentz, P.E., Public Works Director, (630) 896-1354
Jason Bauer, P.E. – Project Manager and Design Engineer; Mark Scheller, P.L.S. – Survey, Tim Weidner,
P.E. – Design Engineer; Kurt Muth, P.E., LEED AP, Resident Engineer
$720,000 / $168,000 / 2010
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2009 Roadway and Utility Reconstruction / Village of Carpentersville
The reconstruction of 8,645 linear feet of four residential roadways. Included full depth HMA
pavement, curb and gutter, water main replacement, sanitary sewer cured in place pipe lining,
sidewalk, restoration, striping, and street lighting. Phase II & III / Local / Di Paolo Company /
Scott Marquardt, P.E., Village Engineer, (847) 551-3480
Bradley Sanderson, P.E. − Project Manager; Mark Scheller, P.L.S. – Survey;
Sean Mikos, E.I. − Design and Resident Engineer
$4,200,000 / $470,000 / 2009

2008 Roadway and Utility Reconstruction / Village of Carpentersville
Reconstruction of 7,775 linear feet of seven residential roadways. Included full depth HMA, curb and
gutter, water main, storm sewer water services, and sanitary sewer cured in place pipe lining. Phase II
& III / MFT & Local /Schlichting Excavating / Scott Marquardt, P.E., Village Engineer, (847) 551-3480
Bradley Sanderson, P.E. − Project Manager; Mark Scheller, P.L.S. – Survey;
Sean Mikos, E.I. − Design and Resident Engineer
$3,525,000 / $258,000 / 2008

Jefferson Street Reconstruction / Village of Hampshire
Reconstruction of 2,300 linear feet of residential roadway. Included full depth HMA, curb and gutter,
water main, storm sewer, and sanitary sewer. Coordination with local residents was key to success of
project. Phase II & III / Local / Various /
Jeff Magnussen, Village President, (847)-683-2181
Brad Sanderson, P.E. – Project Manager; Julie Morrison, P.E. – Design Engineer; Sean Mikos, E.I. – Design
Engineer; Mark Scheller, P.L.S. – Survey; Todd Wells, P.E., CPII – Resident Engineer
$1,300,000 / $225,000 / 2007
Jason Bauer, P.E. − Project Manager; Tim Weidner, P.E. – Design Engineer;
Mark Scheller, P.L.S. – Survey; Gerald Mahnke, P.E., CPII; Todd Wells, P.E., CPII – Resident Engineers
$680,000 / $125,000 / 2010

Granart Road Local Agency Pavement Preservation (LAPP) Improvement / Village of Sugar Grove
HMA patching and resurfacing of 5,055 feet of roadway. Phase II & III (Phase III to commence in April
2011)/ STP/ARRA (LAPP) / Aurora Blacktop, Inc. /
Anthony Speciale, Public Works Director, (630) 466-7508 ext. 11
Jason Bauer, P.E. − Project Manager; Tim Weidner, P.E. – Design Engineer;
Mark Scheller, P.L.S. – Survey; John Hoffman, E.I., Resident Engineer
$240,000 / $35,800 / 2011

VI. Similar Project Experience

Project / Client
Scope of Work /
(Contractor) /
Client POC
Project Team

Construction Cost /
Fee / Year
Project / Client
Scope of Work /
(Contractor) /
Client POC
Project Team

Construction Cost /
Fee / Year
Project / Client
Scope of Work /
(Contractor) /
Client POC
Project Team
Construction Cost /
Fee / Year
Project / Client
Scope of Work /
(Contractor) /
Client POC
Project Team
Construction Cost /
Fee / Year

Wheeler Road LAPP Improvements / Village of Sugar Grove
Two miles of roadway full-depth HMA patching and resurfacing. Included curb and gutter repair, hotin-place recycling, and pavement marking. Phase II & III / STP (LAPP) /
Aurora Blacktop, Inc. / Anthony Speciale, Public Works Director, (630) 466-7508 ext. 11
Jason Bauer, P.E. − Project Manager; Mark Scheller, P.L.S. – Survey;
Tim Weidner, P.E. − Design Engineer; Gerald Mahnke, P.E. CPII; Kyle Welte, E.I.; John Hoffman, E.I. −
Resident Engineers
$590,000 / $75,000 / 2009

Hankes Road LAPP Improvements / Village of Sugar Grove
One mile of roadway full-depth HMA patching and resurfacing. Included curb and gutter repair, hotin-place recycling, and pavement marking. Phase II & III / STP (LAPP) /
Aurora Blacktop, Inc. / Anthony Speciale, Public Works Director, (630) 466-7508 ext. 11
Jason Bauer, P.E. − Project Manager; Mark Scheller, P.L.S. – Survey;
Tim Weidner, P.E. − Design Engineer; Gerald Mahnke, P.E. CPII; Kyle Welte, E.I.; John Hoffman, E.I. −
Resident Engineers
$325,000 / $99,000 / 2009

Batavia Road Local Agency Pavement Preservation (LAPP) Improvement / City of Warrenville
HMA patching and resurfacing of 5,940 linear feet of roadway. Included removal and replacement of
deteriorated sidewalk, curb and gutter and driveways, pavement patching, milling, manhole
adjustments, pavement striping and restoration. Phase II & III / STP/ARRA (LAPP) /Geneva
Construction / Michael Smith, Superintendent of Public Works, (630) 393-9050, ext. 403
Jason Bauer, P.E. − Project Manager; Tim Weidner, P.E. – Design Engineer;
Mark Scheller, P.L.S. – Survey; Todd Wells, P.E., CPII − Resident Engineer
$563,000 / $129,000 / 2010

State Street Local Agency Pavement Preservation (LAPP) Improvement / Village of Hampshire
HMA patching and resurfacing of 6,460 linear feet of roadway. Included removal and replacement of
deteriorated sidewalk, curb and gutter and driveways, pavement patching, milling, manhole
adjustments, pavement striping and restoration. Phase II & III / STP/ARRA (LAPP) / Plote Companies /
Jeff Magnussen, Village President, (847)-683-2181
Brad Sanderson, P.E. − Project Manager; Mark Scheller, P.L.S. – Survey; Sean Mikos, E.I..− Design and
Resident Engineer
$390,000 / $110,000 / 2010

VI. Similar Project Experience

Project / Client

Dietrich Road Local Agency Pavement Preservation (LAPP) Improvement / Village of Hampshire

Scope of Work /
(Contractor) /
Client POC
Project Team

HMA patching and resurfacing of 750 linear feet of roadway. Phase II & III / STP/ARRA (LAPP) /
Schroeder Asphalt / Jeff Magnussen, Village President, (847)-683-2181

Construction Cost /
Project / Client
Scope of Work /
(Contractor) /
Client POC

Project Team
Construction Cost /
Fee / Year
Project / Client
Scope of Work /
(Contractor) /
Client POC

Project Team
Construction Cost /
Fee / Year

Brad Sanderson, P.E. − Project Manager; Sean Mikos, E.I. – Design Engineer;
Kyle Welte, E.I.− Resident Engineer
$105,000 / $28,000 / 2010
Annual Motor Fuel Tax (MFT) Street Rehabilitation Programs / Village of Sugar Grove
Provided engineering services for the past nine years of MFT projects in the Village. The scope of work
consisted of milling and resurfacing, full depth patching, removal and replacement of deteriorated
sidewalk and curb and gutter, storm sewer improvements and other ancillary work items. Due to the
incorporation of Motor Fuel Tax funds, all engineering services were provided in accordance with IDOT
Standards, Policies and Procedures. Phase II & III / MFT/ Various /
Anthony Speciale, Director of Public Works, (630) 466-7508
Jason Bauer, P.E. – Project Manager and Design Engineer; Mark Scheller, P.L.S. – Survey, Tim Weidner,
P.E. – Design Engineer; John D. Hoffmann, P.E, Todd Wells, P.E., Tim Weidner, P.E. – Resident Engineers
$1,891,000 (Total) / $220,000 / 2001-2011

Annual Motor Fuel Tax (MFT) Street Rehabilitation Programs / Village of Montgomery
Provided engineering services for the past eight years of MFT projects in the Village. The scope of
work consisted of milling and resurfacing, full depth patching, removal and replacement of
deteriorated sidewalk and curb and gutter, storm sewer improvements and other ancillary work items.
Due to the incorporation of Motor Fuel Tax funds, all engineering services were provided in
accordance with IDOT Standards, Policies and Procedures. Phase II & III/ MFT/ Various /
Mike Pubentz, P.E., Public Works Director, (630) 896-1354
Jason Bauer, P.E. – Project Manager and Design Engineer; Mark Scheller, P.L.S. – Survey, Tim Weidner,
P.E. – Design Engineer; John D. Hoffmann, P.E., Todd Wells, P.E., Tim Weidner, P.E. – Resident Engineers
$1,528,000 (Total) / $175,000 / 2001-2011

VI. Similar Project Experience

Project / Client
Scope of Work /
(Contractor) /
Client POC
Project Team

Allen Road and State Street Improvements / Village of Hampshire
Intersection improvement for turn lanes on State Street and Allen Road. Included HMA resurfacing,
storm sewer, curb and gutter and utility relocation. Coordination with utilities, residents, contractors,
Village and Kane County. Phase II & III / Local /Alliance Contractors, Inc /
Jeff Magnussen, Village President, (847) 683-2181
Brad Sanderson, P.E. − Project Manager; Jason Bauer, P.E., Design Engineer; Mark Scheller, P.L.S. –
Survey; Todd Wells, P.E. CPII and Sean Mikos, E.I. − Resident Engineers

Construction Cost /
Fee / Year

$1,100,000 / $289,000 / 2006

Project / Client
Scope of Work /
(Contractor) /
Client POC

US Routes 30 / 34 and Hill Avenue Widening and Signalization / Village of Montgomery
Provided design review of the construction plans, provided design of the project traffic control and
staging plans and resident engineer services in accordance with standard IDOT requirements. The
required improvements included the addition of three signalized entrances to the development site,
new turn lanes and through lanes on both highway sections as well as Hill Avenue. Pavement was
widened on all legs of the project with the addition of new paved medians to delineate the new center
turn lanes. Improvements spanned over a total project length of approximately 6,900 feet and
included over 21,000 square yards of jointed PCC surface course, PCC base course, hot-mix asphalt
surface and base courses, and PCC curb and gutter and median pavement. Phase III / Local /
K-Five Construction / Michael Pubentz, P.E., Public Works Director, (630) 896-1354
Ron Naylor, P.E. – Project Manager; Todd Wells, P.E., CPII – Resident Engineer
$7,000,000 / $307,000 / 2007

Project Team
Construction Cost /
Fee / Year
Project / Client
Scope of Work /
(Contractor) /
Client POC

Project Team
Construction Cost /
Fee / Year

Batavia Road Underground Utilities / City of Warrenville
Constructed 4,100 linear feet of new sanitary sewer and 760 linear feet of new water main. Included
approximately 1,700 linear feet of 8-inch sanitary sewer; 2,404 linear feet of 10-inch sanitary sewer; 610
linear feet of 8-inch water main, 150 linear feet of 10-inch water main and water and sewer services,
valve vaults, water and sewer testing; PCC shared use path, pavement removal and replacement and
restoration. Phase II & III / Local / Di Meo Brothers, Inc /
Michael Smith, Supervisor, Dept. of Public Works, (630) 393-9050
Jason Bauer, P.E.− Project Manager; Mark Scheller, P.L.S. – Survey;
Todd Wells, P.E. CPII - Resident Engineer
$747,906 / $177,700 / 2009

Proposal:
Professional Engineering
Services
Volk Brothers Phase II CBDG Resident Engineering
Part B
January 13, 2012

Table of Contents

Part B
I. Detailed Cost Estimate
II. Direct Costs
III. TSC Costs

CONSTRUCTION ENGINEERING

ROUTE: VAR.
LOCAL AGENCY: CITY OF BENSENVILLE

*FIRMS APPROVED RATES ON FILE WITH IDOT'S
BUREAU OF ACCOUNTING AND AUDITING:

(MUNICIPALITY/TOWNSHIP/COUNTY)

SECTION:

OVERHEAD RATE: 185.00
COMPLEXITY FACTOR:

2011 VOLK BROTHERS CDGB PROJECT

PROJECT:
JOB NO.:
TYPE OF FUNDING: MUNICIPAL GRANT
EXISTING STRUCTURE NO.: N/A

CONFIDENTIAL

CPFF = 14.5%[DL + R(DL) + OH(DL) + IHDC], or
CPFF = 14.5%[DL + R(DL) + 1.4(DL) + IHDC], or
CPFF = 14.5%[(2.3 + R)DL + IHDC]

PAYROLL
CLASSIFICATION
1
2
3
4
5
6
7
8
9
10
11
12
13

SENIOR PRINCIPAL
PRINCIPAL
SENIOR PROJECT MANAGER
PROJECT MANAGER
SENIOR PROJECT ENGINEER/PLANNER/SURVEYOR II
SENIOR PROJECT ENGINEER/PLANNER/SURVEYOR I
PROJECT ENGINEER/PLANNER/SURVEYOR
SENIOR ENGINEER/PLANNER/SURVEYOR
SENIOR PROJECT TECHNICIAN II
SENIOR PROJECT TECHNICIAN I
PROJECT TECHNICIAN
SENIOR TECHNICIAN
ADMINISTRATIVE ASSISTANT

AVG.
HOURLY
RATES
$
57.69
$
56.79
$
47.79
$
37.92
$
35.34
$
29.72
$
25.24
$
21.15
$
37.06
$
30.70
$
26.37
$
25.42
$
21.14

TOTALS

HOURS

CONSTRUCTION LAYOUT
%
WGTD
PART.
RATE
0.00
0.00
0.00
8
9.52
0.00
0.00
76
90.48
0.00
0.00
0.00
0.00
0.00
0.00
84

100

INSPECTION AND DOCUMENTATION
%
WGTD
PART.
RATE
0.00
0.00
0.00
0.00
0.00
0.00
20
2.44
0.92
60
7.32
2.59
0.00
0.00
740
90.24
22.78
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

HOURS
0.00
0.00
0.00
3.61
0.00
0.00
22.84
0.00
0.00
0.00
0.00
0.00
0.00

26.45
$2,221.60

820

100.00

PAYROLL
CLASSIFICATION
*FIRMS IDOT RATES AS OF NOVEMBER 10, 2011

PAYROLL BURDEN & FRINGE:
OVERHEAD & EXPENSES:
PROFIT

□ 0.035 □ 0.07

ESTIMATE OF LEVEL OF EFFORT AND ASSOCIATED COST
PROFESSIONAL ENGINEERING SERVICES

Engineer's Compensation
X

■0

CALENDAR DAYS:

52.37%
132.63%
14.50%

SENIOR PRINCIPAL
PRINCIPAL
SENIOR PROJECT MANAGER
PROJECT MANAGER
SENIOR PROJECT ENGINEER/PLANNER/SURVEYOR II
SENIOR PROJECT ENGINEER/PLANNER/SURVEYOR I
PROJECT ENGINEER/PLANNER/SURVEYOR
SENIOR ENGINEER/PLANNER/SURVEYOR
SENIOR PROJECT TECHNICIAN II
SENIOR PROJECT TECHNICIAN I
PROJECT TECHNICIAN
SENIOR TECHNICIAN
ADMINISTRATIVE ASSISTANT

$
$
$
$
$
$
$
$
$
$
$
$
$
SUB TOTAL

AVG.
HOURLY
RATES
54.81
50.12
43.07
37.49
32.98
28.34
23.08
21.15
35.29
29.73
26.99
25.42
21.92

26.29
$21,556.40

MAN
HOURS
0
0
0
58
60
30
896
0
0
0
30
0
0
1074

CONSTRUCTION ADMINISTRATION
%
WGTD
PART.
RATE
0.00
0.00
0.00
0.00
0.00
0.00
30
27.27
10.34
0.00
0.00
0.00
0.00
80
72.73
18.36
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
110
100.00
28.70
$3,156.80

HOURS

PAYROLL
COSTS
0.00
0.00
0.00
2,174.42
1,978.80
850.20
20,679.68
0.00
0.00
0.00
809.70
0.00
0.00
$26,492.80

PAYROLL BURDEN
& FRINGE COSTS
0.00
0.00
0.00
1,138.74
1,036.30
445.25
10,829.95
0.00
0.00
0.00
424.04
0.00
0.00
$13,874.28

HOURS

30

30

RECORD DRAWINGS
%
PART.
0.00
0.00
0.00
0.00
0.00
50.00
0.00
0.00
0.00
0.00
50.00
0.00
0.00

60

OVERHEAD
& EXPENSES
0.00
0.00
0.00
2,883.93
2,624.48
1,127.62
27,427.46
0.00
0.00
0.00
1,073.91
0.00
0.00
$35,137.40

100

PROFIT

WGTD
RATE
0.00
0.00
0.00
0.00
0.00
14.86
0.00
0.00
0.00
0.00
13.19
0.00
0.00
0.00
28.05
$1,682.70

TOTAL

0.00
0.00
0.00
898.58
817.74
351.35
8,545.88
0.00
0.00
0.00
334.61
0.00
0.00
$10,948.15

0.00
0.00
0.00
7,095.68
6,457.32
2,774.42
67,482.97
0.00
0.00
0.00
2,642.25
0.00
0.00
$86,452.63

SERVICES BY OTHERS
TSC TESTING SERVICES

$6,282.00

IN-HOUSE DIRECT COSTS
PRINTING - REPORTS AND PLAN SHEETS
VEHICLE MILAGE

SUBTOTAL
ADDITIONAL PROJECT TOTAL

ENGINEERING ENTERPRISES, INC.
CONSULTING ENGINEERS
SUGAR GROVE, IL

Page 1

$0.00

$49.00
$2,925.00
$0.00
$0.00
$0.00
$9,256.00

$10,948.15

$95,708.63

TOTAL HOURS
AVERAGE HOURLY RATE

1074
$89.11

SUMMARY OF DIRECT COSTS
2011 VOLK BROTHERS CDBG PROJECT
Village of Bensenville

Engineering Enterprises, Inc.
In-House Direct Costs
Printing/Reports
Printing/Plans
Vehicle
TOTAL

No.

Unit

100
39
65

Pages
Sheets
Days

Cost/Unit Total Cost
$0.10
$10.00
$1.00
$39.00
$45.00 $2,925.00
$2,974.00

Proposal:
Professional Engineering
Services
Volk Brothers Phase II CBDG Resident Engineering
Part B
January 13, 2012
Revised: February 14, 2012

Table of Contents

Part B
I. Detailed Cost Estimate
II. Direct Costs
III. TSC Costs

ROUTE: VAR.
LOCAL AGENCY: VILLAGE OF BENSENVILLE

*FIRMS APPROVED RATES ON FILE WITH IDOT'S
BUREAU OF ACCOUNTING AND AUDITING:

CONSTRUCTION ENGINEERING

(MUNICIPALITY/TOWNSHIP/COUNTY)

SECTION:

OVERHEAD RATE: 185.00

PROJECT:

COMPLEXITY FACTOR:

2011 VOLK BROTHERS CDGB PROJECT

JOB NO.:
TYPE OF FUNDING: MUNICIPAL GRANT
EXISTING STRUCTURE NO.: N/A

■0

□ 0.035

□ 0.07

CALENDAR DAYS:
ESTIMATE OF LEVEL OF EFFORT AND ASSOCIATED COST
PROFESSIONAL ENGINEERING SERVICES

Engineer's Compensation
X

CPFF = 14.5%[DL + R(DL) + OH(DL) + IHDC], or
CPFF = 14.5%[DL + R(DL) + 1.4(DL) + IHDC], or
CPFF = 14.5%[(2.3 + R)DL + IHDC]

PAYROLL
CLASSIFICATION
1
2
3
4
5
6
7
8
9
10
11
12
13

SENIOR PRINCIPAL
PRINCIPAL
SENIOR PROJECT MANAGER
PROJECT MANAGER
SENIOR PROJECT ENGINEER/PLANNER/SURVEYOR II
SENIOR PROJECT ENGINEER/PLANNER/SURVEYOR I
PROJECT ENGINEER/PLANNER/SURVEYOR
SENIOR ENGINEER/PLANNER/SURVEYOR
SENIOR PROJECT TECHNICIAN II
SENIOR PROJECT TECHNICIAN I
PROJECT TECHNICIAN
SENIOR TECHNICIAN
ADMINISTRATIVE ASSISTANT

AVG.
HOURLY
RATES
$
57.69
$
56.79
$
47.79
$
37.92
$
35.34
$
29.72
$
25.24
$
21.15
$
37.06
$
30.70
$
26.37
$
25.42
$
21.14

TOTALS

CONSTRUCTION LAYOUT
%
WGTD
HOURS
PART.
RATE
0.00
0.00
0.00
0.00
0.00
0.00
4
6.25
2.37
0.00
0.00
0.00
0.00
60
93.75
23.66
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
64

100

INSPECTION AND DOCUMENTATION
%
WGTD
HOURS
PART.
RATE
0.00
0.00
0.00
0.00
0.00
0.00
20
2.70
1.02
60
8.11
2.87
0.00
0.00
660
89.19
22.51
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

26.03
$1,666.08

740

100.00

PAYROLL
CLASSIFICATION
*FIRMS IDOT RATES AS OF NOVEMBER 10, 2011
PAYROLL BURDEN & FRINGE:
OVERHEAD & EXPENSES:
PROFIT

52.37%
132.63%
14.50%

SENIOR PRINCIPAL
PRINCIPAL
SENIOR PROJECT MANAGER
PROJECT MANAGER
SENIOR PROJECT ENGINEER/PLANNER/SURVEYOR II
SENIOR PROJECT ENGINEER/PLANNER/SURVEYOR I
PROJECT ENGINEER/PLANNER/SURVEYOR
SENIOR ENGINEER/PLANNER/SURVEYOR
SENIOR PROJECT TECHNICIAN II
SENIOR PROJECT TECHNICIAN I
PROJECT TECHNICIAN
SENIOR TECHNICIAN
ADMINISTRATIVE ASSISTANT
SUB TOTAL

$
$
$
$
$
$
$
$
$
$
$
$
$

AVG.
HOURLY
RATES
54.81
50.12
43.07
37.49
32.98
28.34
23.08
21.15
35.29
29.73
26.99
25.42
21.92

26.40
$19,537.20

MAN
HOURS
0
0
0
54
60
24
780
0
0
0
20
0
0
938

CONSTRUCTION ADMINISTRATION
%
WGTD
HOURS
PART.
RATE
0.00
0.00
0.00
0.00
0.00
0.00
30
33.33
12.64
0.00
0.00
0.00
0.00
60
66.67
16.83
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
90
100.00
29.47
$2,652.00

PAYROLL
COSTS
0.00
0.00
0.00
2,024.46
1,978.80
680.16
18,002.40
0.00
0.00
0.00
539.80
0.00
0.00
$23,225.62

PAYROLL BURDEN
& FRINGE COSTS
0.00
0.00
0.00
1,060.21
1,036.30
356.20
9,427.86
0.00
0.00
0.00
282.69
0.00
0.00
$12,163.26

HOURS

RECORD DRAWINGS
%
PART.
0.00
0.00
0.00
0.00
0.00
24
54.55
0.00
0.00
0.00
0.00
20
45.45
0.00
0.00
44

OVERHEAD
& EXPENSES
0.00
0.00
0.00
2,685.04
2,624.48
902.10
23,876.58
0.00
0.00
0.00
715.94
0.00
0.00
$30,804.14

100

PROFIT

WGTD
RATE

0.00
0.00
0.00
0.00
0.00
16.21
0.00
0.00
0.00
0.00
11.99
0.00
0.00
0.00
28.20
$1,240.68

TOTAL

0.00
0.00
0.00
836.61
817.74
281.08
7,439.49
0.00
0.00
0.00
223.07
0.00
0.00
$9,597.99

0.00
0.00
0.00
6,606.32
6,457.32
2,219.53
58,746.33
0.00
0.00
0.00
1,761.50
0.00
0.00
$75,791.00

SERVICES BY OTHERS
$6,282.00

TSC TESTING SERVICES

IN-HOUSE DIRECT COSTS

$0.00

$49.00
$2,925.00
$0.00
$0.00
$0.00
$9,256.00

$9,597.99

$85,047.00

PRINTING - REPORTS AND PLAN SHEETS
VEHICLE MILAGE

SUBTOTAL
ADDITIONAL PROJECT TOTAL
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SUMMARY OF DIRECT COSTS
2011 VOLK BROTHERS CDBG PROJECT
Village of Bensenville

Engineering Enterprises, Inc.
In-House Direct Costs
Printing/Reports
Printing/Plans
Vehicle
TOTAL

No.

Unit

100
39
65

Pages
Sheets
Days

Cost/Unit Total Cost
$0.10
$1.00
$45.00

$10.00
$39.00
$2,925.00
$2,974.00

TYPE: Resolution

SUBMITTED BY:

Joe Caracci

DATE:

02/21/2012

DESCRIPTION: Resolution authorizing an engineering services agreement with Baxter &
Woodman Inc. for the Green Street and York Road Water Main Replacement and Green
Street LAPP Project
SUPPORTS THE FOLLOWING APPLICABLE VILLAGE GOALS:
X Financially Sound Village
X Enrich the lives of Residents
Quality Customer Oriented Services
Major Business/Corporate Center
X Safe and Beautiful Village
X Vibrant Major Corridors
ASSIGNED COMMITTEE: I&E (unanimous approval)

DATE: 02/21/2012

BACKGROUND: The Village applied and was awarded Federal Surface Transportation Program
(STP) funding in the amount of $770,000 (70% of estimated $1,100,000 project) for the resurfacing of
Green Street from York Road to the eastern Village limits. This funding was secured back in 2006 and
was supposed to be used by the end of 2012. I recently requested a two-year extension on this project
and was granted the extension through the DMMC Transportation technical Committee. We now must
complete this resurfacing project by 2014 or lose the funding.
Before performing this resurfacing, a water main project should be performed to upgrade our
distribution system along Green Street (between May and Center) as well as new main on York Road
(Green to Roosevelt). Both locations will receive a 12-inch ductile iron water main as part of the work.
Unfortunately, the STP protocols do not allow for the combining of such projects into one larger project.
Therefore, it is necessary to split the projects and manage the timing in such a way to minimize patching
on the roadways.
KEY ISSUES: Baxter & Woodman was asked to provide a proposal for this work. Baxter &
Woodman recently completed water main design on York Road that ended at Roosevelt as part of the
Grade Separation Project at York and Irving. Part of their design anticipated the watermain extension to
Green and preliminary engineering has already been completed. Therefore, it is logical to extend their
efforts to this next project.
Since the two projects must be performed independently of one another, it is necessary to generate two
separate sets of plans and specifications. The agreement scope includes all necessary surveying, design,
permit submittals, plans and specification development, meetings, QA/QC, development of an
engineer’s estimate, and bidding assistance necessary for both projects.
Costs associated with these two projects are combined in the B&W proposal (attached). Total cost of the
agreement $78,000 ($39,500 for the watermain project and $38,500 for the LAPP project).
ALTERNATIVES: Discretion of the Village Board
RECOMMENDATION: Staff and I&E (5-0) recommend approval of the service agreement.
BUDGET IMPACT: Total cost of the agreement is $78,000. Funding for the design of the LAPP
project was included in the 2012 Streets CIP ($85,000) and funding for the design of the water main
project was included in the 2012 Water CIP ($42,000).
ACTION REQUIRED: Approval of Resolution Authorizing the Execution of an Engineering Services
Agreement with Baxter & Woodman, Inc. for the Green Street and York Road Water Main Replacement
and Green Street LAPP Project in the amount of $78,000.

RESOLUTION NO.
AUTHORIZING THE EXECUTION OF AN ENGINEERING SERVICES
AGREEMENT WITH BAXTER & WOODMAN, INC. FOR
THE GREEN STREET AND YORK ROAD WATER MAIN REPLACEMENT
AND GREEN STREET LAPP PROJECT
IN THE AMOUNT OF $78,000
WHEREAS the Village of Bensenville applied and was awarded Federal Surface
Transportation Program funding in the amount of $770,000 (70% of the estimated
$1,100,000 project) for the Green Street LAPP project; and
WHEREAS the funding has been extended for two years through 2016; and
WHEREAS prior to performing the LAPP project, the Village should perform a
water main upgrade project along Green Street and York Road to provide adequate pipe
size for fire flow protection and distribution system looping; and
WHEREAS “Engineering Services Agreement” which defines the scope of work
necessary to complete design of both projects is attached to this Resolution; and
WHEREAS the cost associated with the Green Street and York Road Water Main
Project is $39,500; and
WHEREAS the cost associated with the Green Street LAPP Project is $38,500.
NOW THEREFORE BE IT RESOLVED by the President and Board of Trustees
of the Village of Bensenville, Counties of DuPage and Cook, Illinois as follows:
THAT the Village Board authorizes the Village Manager to execute the necessary
documents to Baxter & Woodman, Inc. of Itasca, IL for an engineering services
agreement for the Green Street and York Road Water Main Replacement and Green
Street LAPP Project in an amount of $78,000.
PASSED AND APPROVED by the President and Board of Trustees of the
Village of Bensenville, Illinois, on this ___ day of _____________, 2012.

APPROVED:
____________________________
Frank Soto
Village President

ATTEST:
____________________________
Corey Williamsen
Deputy Village Clerk
AYES: ________________________________________________________________
NAYS: ________________________________________________________________
ABSENT: _______________________________________________________________

TYPE: Resolution

SUBMITTED BY:

Joe Caracci

DATE:

02/21/2012

DESCRIPTION: Resolution authorizing an engineering contract amendment with Baxter &
Woodman Inc. for the York Road / Irving Park Road Grade Separation Project for changes in
design scope in the amount of $20,600
SUPPORTS THE FOLLOWING APPLICABLE VILLAGE GOALS:
X Financially Sound Village
X Enrich the lives of Residents
Quality Customer Oriented Services
Major Business/Corporate Center
X Safe and Beautiful Village
X Vibrant Major Corridors
ASSIGNED COMMITTEE: I&E (unanimous approval)

DATE: 02/21/2012

BACKGROUND: Baxter & Woodman was retained in January 2011 to perform design engineering
services on the grade separation project at the intersection of York Road and Irving Park Road. The
original approved contract amount for the design work was $98,000.
The project includes replacing approximately 2100 lineal feet of existing 8-inch and 10-inch water main
with new 12-inch diameter water main on IL Route 19 (Irving Park Road) and York Road as part of
Illinois Department of Transportation (IDOT)’s Irving Park Road at York Road Grade Separation
Project. The proposed route includes installing the new water main in the north parkway of Irving Park
Road and west parkway of York Road to avoid conflicts with the proposed IDOT improvements. All fire
hydrants and valves will be replaced and new water services will be installed to the property line. The
project will be constructed as part of the IDOT improvements and thus, restoration will not be included
in the design of the water main work. Street and pedestrian lighting will be provided on IL Route 19 and
York Road for the length of the proposed pavement improvements (approximately 4800 feet).
KEY ISSUES: Three major issues arose during the design of the project.
1. Watermain design – B&W originally designed the watermain along IL19 in the north parkway.
After design was completed and submitted to IDOT, we were informed (by IDOT) that they
decided to put their proposed storm sewer in the north parkway and that we would need to
redesign the watermain to go in the street cross section. B&W performed this work.
2. Sanitary Sewer design – B&W identified conflicts with IDOT’s original design as it related to
existing sanitary sewer crossings on York Road. IDOT made significant changes late in the
process along York Road that required additional effort to re-identify additional conflicts.
3. Street lighting – B&W originally designed the streetlights on the project to include LED fixtures.
Due to the unwillingness of IDOT to consider LED or even Metal Halide street lights at the
intersection of York and Irving Park, a number of different iterations of design and options were
prepared in hopes convincing IDOT to allow these newer energy saving technologies.
Costs associated with these changes as well as the inclusion of additional assistance as the project
progresses have been submitted by B&W and are attached to this Green Sheet. Total cost of the
amendment is $20,600, bringing the total contract total to $118,600.
ALTERNATIVES: Discretion of the Village Board
RECOMMENDATION: Staff and I&E (5-0) recommend approval of the contract amendment.
BUDGET IMPACT: The total amount of the contract amendment is $20,600. Funding for the design
amendment was not anticipated at budget time; however adequate funds are available in the CIP due to
other projects coming in under budget.
ACTION REQUIRED: Approval of Resolution Authorizing the Execution of Contract Amendment #1
with Baxter & Woodman, Inc. for the IL Route 19 (Irving Park Road) and York Road Water Main
Replacement and Lighting Improvements Project in the amount of $20,600.

RESOLUTION NO.
AUTHORIZING THE EXECUTION OF AN ENGINEERING CONTRACT
AMENDMENT WITH BAXTER & WOODMAN, INC. FOR
THE IL ROUTE 19 (IRVING PARK ROAD) AND YORK ROAD WATER MAIN
REPLACEMENT AND LIGHTING IMPROVEMENTS PROJECT
IN THE AMOUNT OF $20,600
WHEREAS the Village of Bensenville retained Baxter & Woodman to perform
design engineering services in conjunction with the Illinois Department of
Transportation’s (IDOT) IL 19 (Irving Park Road) and York Road Grade Separation
Project with respect to water main design and lighting improvements; and
WHEREAS due to a number of changes by IDOT, Baxter & Woodman was
forced to redesign different components of the project; and
WHEREAS Baxter & Woodman performed these redesign duties at the direction
of Village of Bensenville staff; and
WHEREAS “Engineering Services Agreement – Amendment #1” which defines
the changes in scope and corresponding effort is attached to this Resolution.
NOW THEREFORE BE IT RESOLVED by the President and Board of Trustees
of the Village of Bensenville, Counties of DuPage and Cook, Illinois as follows:
THAT the Village Board authorizes the Village Manager to execute the necessary
documents to Baxter & Woodman, Inc. of Itasca, IL for an engineering contract
amendment for the IL Route 19 (Irving Park Road) and York Road Water Main
Replacement and Lighting Improvements Project in an amount of $20,600.
PASSED AND APPROVED by the President and Board of Trustees of the
Village of Bensenville, Illinois, on this ____ day of ______________, 2012.
APPROVED:
____________________________
Frank Soto
Village President
ATTEST:
____________________________
Corey Williamsen
Deputy Village Clerk

AYES: ________________________________________________________________
NAYS: ________________________________________________________________
ABSENT: _______________________________________________________________

VILLAGE OF BENSENVILLE, ILLINOIS
IL ROUTE 19 (IRVING PARK ROAD) AND YORK ROAD
WATER MAIN REPLACEMENT AND LIGHTING IMPROVEMENTS

ENGINEERING SERVICES AGREEMENT
AMENDMENT NO. 1

day of
, 2012, by and
THIS AGREEMENT AMENDMENT is made this
between the Village of Bensenville, Illinois, hereinafter referred to as the VILLAGE, and
Baxter & Woodman, Inc., Consulting Engineers, hereinafter referred to as the ENGINEERS
for the purpose of amending the Engineering Services Agreement between these parties dated
January 11, 2011 hereinafter referred to as the AGREEMENT to include additional design
services and associated fee.
WITNESSETH that in consideration of the covenants herein, these parties agree as
follows:
SECTION 2.1 of the AGREEMENT is hereby amended to include:
“The Engineers’ fee for additional design services for the water main, lighting and
sanitary sewer improvements on Irving Park Road described in Exhibit B Sections 18 and 23
shall be a lump sum of $20,600, ENGINEERS’ Project No. 100943.40. The Engineers’ fee
for additional design services as described in Exhibit B Sections 24 throug 26 shall be
computed on the basis of their hourly billing rates for actual work time performed plus
reimbursement of out-of-pocket expenses including travel costs, which in total will not
exceed $10,000, ENGINEERS’ Project No. 100943.40.
EXHIBIT B of the AGREEMENT is hereby amended to include:
“Additional Design Services
18.

FIELD SURVEY
• Perform survey of existing sanitary manholes throughout project area to
determine the size of existing sanitary sewer pipes, depth to the invert,
and system connections.
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•

Coordinate and meet with Public Works to determine the location of
sanitary sewer abandonments and investigate the hydraulics in the
manhole upstream of York Road lift station.

19.

AGENCY COORDINATION
• Assist the Village with coordinating with IDOT after the final submittal
on May 27, 2011 for a project letting date of August 2011.
• Coordinate and meet with gas utility representative to determine required
relocations of existing gas utilities.

20.

WATER MAIN DESIGN
• Revise the final May 27, 2011, water main design drawings and
specifications based on changes to IDOT’s base plans provided on June
16 and June 30, 2011.
• Re-design water main location and connections on Irving Park Road.
Relocate the water main from the north side to the south side of Irving
Park Road and revise connections to existing water mains.
• Prepare revised quantity takeoff and engineer’s opinion of probable cost
to reflect design revisions for the revised January 2012 letting date.

21.

SANITARY SEWER IMPROVEMENTS
• Coordinate with the Village and their contract operator to televise the
sanitary sewers on York Road. Review the televising tapes and
recommend improvements.
• Design improvements to the sanitary sewer near the York Road lift
station to protect the sewer against damage from storm sewer installation.
Design consists of lining approximately 140 lineal feet of 24-inch storm
sewer.
• Design improvements to the sanitary system including sanitary system
adjustments based on new drainage piping plan submitted by IDOT on
January 31, 2011 including additional structures that were added
generally north of Pleasant Street in the west parkway on York Road.
• Review condition of existing sanitary sewer manholes and recommend
improvements. Design improvements to approximately 44 manholes.

22.

STREET LIGHTING DESIGN
• Evaluate over 12 different lighting combinations of LED, metal halide
and high pressure sodium, along with different luminaire styles and
mounting heights.
• Redesign to eliminate combination poles at the intersection of York Road
and Irving Park Road.
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23.

COST PARTICIPATION ASSISTANCE
• Assist the Village with obtaining cost sharing for the water main, sanitary
sewer, and lighting improvements.
• Provide assistance to the VILLAGE in locating historical records of the
existing water main on Illinois Route 19, including searches of historical
information on record with DuPage County and IDOT, and
communication with IDOT and the VILLAGE to share findings.

24.

FINAL DESIGN REVISIONS
• Revise specifications and summary of quantities for the water main and
sanitary system to reflect IDOT standard pay items for a revised letting
date of either April 2012 or June 2012.

25.

BIDDING ASSISTANCE
• Assist the Village in responding to questions from prospective bidders and
issuing addenda to IDOT.

26

CONSTRUCTION SERVICES
• Attend Pre-Construction conference if requested by the Village.
• Assist the Contractor with interpretation of the Drawings and
Specifications.
• Research and prepare written response by Engineers to requests for
information from the Village and Contractor.
• Visit site as needed by project manager or other office staff.

All other provisions of the AGREEMENT shall remain in full force and effect.
IN WITNESS WHEREOF, the parties hereto have caused the execution of this
Agreement by their duly authorized officers as of the day and year first above written.
BAXTER & WOODMAN, INC.

VILLAGE OF BENSENVILLE, ILLINOIS

By

By
Vice-President

Village Manager

Date of Signature

Date of Signature
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(SEAL)

ATTEST:

ATTEST:

(Deputy) (Secretary)

Clerk

Attachment

\\corp.baxwood.com\Projects\Mokena\BENVL\100943\10-proposal\Amendment No. 1\ESA AMENDMENT 01.22.12.doc
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TYPE: Resolution

SUBMITTED BY:

Joe Caracci

DATE:

02/21/2012

DESCRIPTION:
Resolution authorizing an engineering services agreement with ESI
Consultants, Ltd. for resident engineering services associated with the Jefferson Sidewalk
Project
SUPPORTS THE FOLLOWING APPLICABLE VILLAGE GOALS:
X Financially Sound Village
X Enrich the lives of Residents
Quality Customer Oriented Services
Major Business/Corporate Center
X Safe and Beautiful Village
Vibrant Major Corridors
ASSIGNED COMMITTEE: I&E (unanimous approval)

DATE: 02/21/2012

BACKGROUND: In January 2009, the Village applied for a Congestion Mitigation and Air Quality
(CMAQ) grant for sidewalk improvements along Jefferson Street between York Road and Evergreen
Street. The improvements include the addition and replacement of 3,200 linear feet of new sidewalk
along both the north and south sides of Jefferson Street and ADA detectable warning tiles and ramps. On
October 11, 2011 the Village Board approved a Local Agency Agreement (LAA) with IDOT that
established the funding for the project. The Federal grant portion of the project totals 80% or $224,000
and the Village share would equal $56,000 (20%). The construction contract was let by IDOT in January
with Schroeder & Schroeder of Skokie submitting the lowest bid in the amount of $158,584.71. This bid
price was significantly below the engineer’s estimate of $245,000.
KEY ISSUES: The next step in the process of going to construction is securing a consultant to perform
the construction engineering services. Four firms from our Resident Engineering Shortlist were asked to
submit an RFP for resident engineering services during construction. The evaluation team consisted of
six members of staff and an outside individual. Based on the evaluations, ESI Consultants, Ltd. (ESI)
was considered the Most Qualified firm (MQF). ESI brings forth a very experienced project team that
has performed CMAQ projects in the past.
The proposed assignment scope includes on-site inspections, review of project layout, construction
documentation, material testing and preparation of record drawings. The material testing required for the
project will be performed by TSC Testing Services as a sub-consultant, and includes all sub-grade,
concrete and asphalt patching assessments and observations.
ESI’s proposed work effort and fee totals $34,976, of which, about $4,000 is included for material
testing. This not-to-exceed fee equates to 15% of the Engineer’s estimated cost, but 22% of the bid
price. Construction engineering costs on projects this small can fall in the 7-15% range due to expected
duration of the project more than the % of cost.
We have discussed the project scope and schedule with both the engineer and contractor and do not
intend to utilize the full 25 working days included in the specifications. Therefore, we do not intend to
spend the full amount of the engineering fee. However, since funding will be coming through the
FHWA, we are seeking maximum funding at this time as a precautionary measure. On this contract, we
will pay the consultant and seek FHWA reimbursement through IDOT.
ALTERNATIVES:

Discretion of the Village Board

RECOMMENDATION: Staff and I & E (5-0) recommend approval of the service agreement.
BUDGET IMPACT: The total contract amount is for $34,976. Funding for the local share has been set
aside in the 2012 Sidewalk CIP ($60,000)
ACTION REQUIRED: Approval of Resolution Authorizing the Execution of an Engineering Services
Agreement with ESI Consultants, Ltd. for the Jefferson Street Sidewalk Project in the amount of $34,976.

RESOLUTION NO.
AUTHORIZING THE EXECUTION OF AN ENGINEERING SERVICES
AGREEMENT WITH ESI CONSULTANTS, LTD. FOR
THE JEFFERSON STREET SIDEWALK PROJECT
IN THE AMOUNT OF $34,976
WHEREAS the Village of Bensenville applied and was awarded a Congestion
Mitigation and Air Quality (CMAQ) grant in the amount of $259,200 (80% of the
estimated $324,000 project) for the Jefferson Street Sidewalk Project; and
WHEREAS planned improvements for the project will include the addition and
replacement of 3,200 linear feet of new sidewalk along both the north and south sides of
Jefferson Street from York Road to Redmond Park and ADA detectable warning tiles and
ramps; and
WHEREAS IDOT has recently let this project with Schroeder and Schroeder of
Skokie submitting the lowest bid in the amount of $158,585; and
WHEREAS the Village is now in a position to secure the necessary construction
engineering services for the project; and
WHEREAS the Village requested proposals from four firms on our Resident
Engineering Shortlist to perform the necessary construction management services; and
WHEREAS ESI Consultants, Ltd. of Naperville, IL was considered the Most
Qualified Firm (MQF) based on result from the Evaluation Team; and
WHEREAS the “Engineering Services Agreement,” which defines the scope of
work necessary to complete design of both projects, is attached to this Resolution.
NOW THEREFORE BE IT RESOLVED by the President and Board of Trustees
of the Village of Bensenville, Counties of DuPage and Cook, Illinois as follows:
THAT the Village Board authorizes the Village Manager to execute the necessary
documents to ESI Consultants, Ltd. of Naperville, IL for an engineering services
agreement for the Jefferson Street Sidewalk Project in an amount of $34,976.
PASSED AND APPROVED by the President and Board of Trustees of the
Village of Bensenville, Illinois, on this ___ day of _____________, 2012.

APPROVED:
____________________________
Frank Soto
Village President
ATTEST:
____________________________
Corey Williamsen
Deputy Village Clerk
AYES: ________________________________________________________________
NAYS: ________________________________________________________________
ABSENT: _______________________________________________________________

VILLAGE OF BENSENVILLE
ENGINEERING SERVICES AGREEMENT
CONTRACT DOCUMENT NUMBER PW-2012-01
JEFFERSON STREET SIDEWALK CMAQ – RESIDENT ENGINEERING
This agreement is made this ______day of ____________, 2012, between and shall be binding
upon the VILLAGE of Bensenville, an Illinois municipal Corporation hereinafter referred to as
the "VILLAGE" and _________________ hereinafter referred to as the "ENGINEER" and its
successors.
Witnessed, that in consideration of the mutual promises of the parties delineated in the contract
documents, the ENGINEER agrees to perform the services and the VILLAGE agrees to pay for
the following services as set forth in the contract documents:
The ENGINEER will perform or be responsible for the performance of the
services listed in the “General Scope of Services” section in the Request for
Qualifications for Resident Engineering Short-List in connection with this project.
The ENGINEER shall furnish or cause to be furnished an appropriate number of
qualified engineers, construction observers and technical personnel to perform
the required services.
The ENGINEER should amplify, clarify or expand on the scope of services as
appropriate and necessary for the proper performance and completion of the
project.
1.

This contract shall embrace and include all the applicable contract documents listed
below as if attached hereto or repeated herein:
a. (Jefferson Street Sidewalk CMAQ – Resident Engineering) Request for Proposal
Dated December 22, 2011 consisting of the following:
i)
ii)
iii)
iv)

Cover Sheet
Table of Contents
General Provisions
Special Provisions

b. ENGINEER’S Proposal Dated January 13,2012
c. ENGINEER’S Work Effort and Fee submittal Dated January 13, 2012
d. Revised Scope of Work, Work Effort and Fee Dated February 14, 2012
e. IDOT BLR05611 (Construction Engineering Services Agreement For Federal
Participation) and all necessary attachments

f. Required Certificates and Signatures and Certificate of Insurance
2.

The VILLAGE agrees to pay, and the ENGINEER agrees to accept as full payment for
the services which are the subject matter of this contract in accordance with the General
Provisions.

3.

This Contract represents the entire agreement between the parties and may not be
modified without the written approval of both parties.

IN WITNESS WHEREOF, the Village of Bensenville, Illinois by Frank Soto, Village President,
and the ENGINEER have hereunto set their hands this ______ day of ___________ 2012.
If an individual or partnership, all individual names of each partner shall be signed or if a
corporation, an officer duly authorized shall sign here:
__________________________________________________________________________
Print Company Name

Accepted this ______ day of ____________, 2012.
Individual or Partnership ______ Corporation ______
____________________________________

________________________________

____________________________________

________________________________

By

By

Position/Title

Position/Title

THE VILLAGE OF BENSENVILLE, ILLINOIS
Accepted this ______day of ____________, 2012.
________________________________
Frank Soto, Village President
Attest:

________________________________
Corey Williamsen, Village Clerk

VILLAGE OF BENSENVILLE
ENGINEER'S CERTIFICATION
______________________________, having been first duly sworn depose and states as follows:
(Officer or Owner of Company)

__________________________________________, having submitted a proposal for:
(Name of Company)

(Jefferson Street Sidewalk CMAQ – Resident Engineering) to the Village of Bensenville, hereby
certifies that said ENGINEER:
1. has a written sexual harassment policy in place in full compliance with 775 ILCS 5/2-105(A)
(4).
2. is not delinquent in the payment of any tax administered by the Illinois Department of
Revenue, or if it is:
a. it is contesting its liability for the tax or the amount of tax in accordance with
procedures established by the approve Revenue Act; or
b. it has entered into an agreement with the Department of Revenue for payment of
all taxes due and is currently in compliance with that agreement.
3. is in full compliance with the Federal Highway Administration Rules on Controlled
Substances and Alcohol Use and Testing, 49 CFR Parts 40 and 382 and that
__________________________

(Name of employee/driver or “all employee drivers”)

is/are currently participating in a drug and alcohol testing program pursuant to the
aforementioned rules.
By: ______________________________________
Subscribed and sworn to
before me this _________________
day of __________________, 20__.

_____________________________
Notary Public

Officer or Owner of Company named above

LOCAL GOVERNMENT PROMPT PAYMENT ACT
(COPY)

AN ACT to create the "Local Government Prompt Payment Act", and to amend certain Acts
named therein. P.A. 84-731, approved Sept., 21, 1986, eff. July 1, 1987.
5601. Short title
1. This Act shall be known and may be cited as the "Local Government Prompt Payment
Act".
5602. Application
2. This Act shall apply to every county, township, municipality, municipal corporation,
school district, school board, forest preserve district, park district, fire protection district, sanitary
district and all other government units. Its shall not apply to the State or any office, officer,
department, division bureau, board, commission, university, or similar agency of the State,
except as provided in Section 7.1
Amended by P.A. 85-1159, 2-2, eff. Aug. 4, 1988.
Paragraph 5607 of this chapter.
5603. Approval of bills
3. The appropriate local government official or agency receiving goods or services must
approve or disapprove a bill from a vendor for goods or services furnished the local
governmental agency within 30 days after the receipt of such bill or within 30 days after the date
on which the goods or services were received, whichever is later. When safety or quality
assurance testing of goods by the local governmental agency is necessary before the approval or
disapproval of a bill and such testing cannot be completed within 30 days after receipt of the
goods approved or disapproved of the bill must be made upon completion of the testing or within
60 days after receipt of the goods, whichever occurs first. Written notice shall be mailed to the
vendor immediately if a bill is disapproved.
5604. Payment of bills - Penalty
4. Any bill approved for payment pursuant to Section 3.1 shall be paid within 30 days after
the date of approval. If payment is not made within such 30 day period, an interest penalty of 1%
of any amount approved and unpaid shall be added for each month or fraction thereof after the
expiration of such 30 day period, until final payment is made.
Paragraph 5603 of this chapter.
5605. Failure to approve bills - Penalty for late payment.
5. If the local government official or agency whose approval is required for any bill fails to
approve or disapprove that bill within the period provided for approval by Section 3.1 the penalty
for late payment of that bill shall be computed from the date 60 days after the receipt of that bill
or the date 60 days after the goods or services are received, whichever is later.
Paragraph 5603 of this chapter.

LOCAL GOVERNMENT PROMPT PAYMENT ACT (CONTINUED)
5606. Time periods
6. The time periods specified in Section 3, 4 and 5.1 as they pertain to particular goods or
services, are superseded by any greater time periods as agreed to by the local government agency
and the particular vendor.
Added by P.A. 85-1159, 2.2, eff. Aug. 4, 1988.
Paragraph 5603, 5604 and 5605 of this chapter.
5607. Funds appropriated or controlled by state - Certification
7. If funds from which the local governmental official or agency is to pay for goods or
services are funds appropriated or controlled by the State, then the local governmental official or
agency may certify to the State Treasurer, Comptroller and State agency responsible for
administrating such funds that a specified amount is anticipated to be necessary within 45 days
after certification to pay for specified goods or services and that such amount is not currently
available to the local governmental official or agency. The State Treasurer, Comptroller and
State agency shall than expedite distribution of funds to the local governmental unit to make
such payments. The certification shall be mailed on the date of certification by certified U.S.
mail, return receipt requested. Any interest penalty incurred by the local governmental unit under
Section 3 or 4.1 because of the failure of funds to be distributed from the State to the local
governmental unit within 45 day period shall be reimbursed by the State to the local
governmental unit as an amount in addition to the funds to be otherwise distributed from the
State.
Added by P.A. 85-1159 2-2, eff. Aug. 4, 1988.
Paragraph 5603 or 5604 of this chapter.

VILLAGE OF BENSENVILLE
Contract Document Number
PW-2012-01
Jefferson Street Sidewalk CMAQ – Resident Engineering
3:00 P.M., January 13, 2012

Proposals Due:

Public Works Building
717 E. Jefferson Street, Bensenville
December 22, 2011

Obtain information from and submit proposals to:
Joseph M. Caracci, P.E.
Director of Public Works
Village of Bensenville
717 E. Jefferson Street
Bensenville, Illinois 60106
(630) 350-3435
Note: This cover sheet is an integral part of the contract documents and is, as are all of the
following documents, part of the contract executed between the Village of Bensenville and any
successful firm.
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December 22, 2011

Re: Short List Submittal Request
Dear Consultant:

The Village of Bensenville Public Works Department will accept sealed proposals until 3:00
P.M., January 6, 2012 for the JEFFERSON STREET SIDEWALK CMAQ – RESIDENT
ENGINEERING.
Please refer to your submittal in response to our Request for Qualifications of January 28, 2011,
as it contains all the general and special provisions for professional services. Take note of the
necessary signatures, various submission requirements and proposal criteria for this submittal.
Please submit one original and four copies of your proposal.
In an attempt to expedite the selection process, we ask that a separate sealed envelope be
submitted as part of this package that includes work effort and fee anticipated for the project
based on your submitted understanding and scope for the project. This envelope will be returned
(unopened) in the event your firm is not selected as the Most Qualified Firm (MQF).
This request is being sent to selected firms short-listed for Resident Engineering. You have the
option of submitting. Choosing to decline work will not be viewed nor interpreted negatively.
Firms so declining shall remain eligible for future short-list project work.
The Village of Bensenville reserves the right to reject any or all proposals, to waive any and all
technicalities or to accept the proposal deemed most advantageous to the Village of Bensenville.
We welcome your submittal.
Sincerely,
Village of Bensenville

Joseph M. Caracci
Joseph M. Caracci, P.E.
Director of Public Works
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SPECIAL PROVISIONS
AND

REQUEST FOR PROPOSAL
FOR

JEFFERSON STREET SIDEWALK CMAQ
INTRODUCTION
The Village of Bensenville is seeking a professional firm to perform Resident Engineering
Services, including but not limited to, construction lay-out, management, observation, inspection
and construction schedule monitoring, to insure timely completion of, and quality in the
constructed product, to measure in place quantities, to keep accurate quantity books and to
prepare progress payouts, change orders and record drawings. The desired services are inclusive
of providing all services necessary to document construction of the project. This project will
require careful monitoring of construction progress.
BACKGROUND
The Jefferson Street Sidewalk Project is anticipated to begin construction in Spring 2012. The
project will consist of the installation of new sidewalk and repair of damaged sidewalk on both
sides of Jefferson Street between York Road and Redmond Park. The project will be partially
funded through the Congestion Mitigation and Air Quality Grant. Design and development of
construction documents were performed by Bollinger, Lach and Associates. The project is
currently on the January 2012 IDOT letting for construction.
CONSTRUCTION CONTRACT DOCUMENTS
Plans and Specifications will be made available for download at the Village’s official website
(www.bensenville.il.us) by following the links to “Departments” – “Public Works” –
“Professional Services”. ENGINEERS may also request an electronic copy from the Village or
arrange for an upload to their FTP site (if available).
GENERAL SCOPE OF SERVICES
The ENGINEER will perform or be responsible for the performance of the services listed in the
“General Scope of Services” section in the Request for Qualifications for Resident Engineering
Short-List in connection with this project. The ENGINEER shall furnish or cause to be furnished
an appropriate number of qualified engineers, construction observers and technical personnel to
perform the required services.
The ENGINEER should amplify, clarify or expand on the scope of services as appropriate and
necessary for the proper performance and completion of the project.
PROVISIONS BY BENSENVILLE
The VILLAGE will provide the following information and services to the ENGINEER:
1. Design reports, plans, specifications, geotechnical investigations (if any), and bid tabulations.
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2. Utility maps for water, sewer and street lighting.
3. Standard VILLAGE forms in paper and electronic formats.
4. AutoCad drawing file(s) for producing record drawings.
PERIOD OF PERFORMANCE
The duration of the work shall coincide with the Contractor’s schedule. The majority of
observation work should be completed by early summer, 2012. Project close-out and completion
of all required documentation in accordance with Village is included and the work effort should
reflect the appropriate time considerations to complete the documentation in a timely manner.
The ENGINEER shall provide sufficient staff to properly perform all of the required services in
a timely manner, so as to not delay completion of the project.
SELECTION AND PROJECT SCHEDULE
The selection process will entail multiple steps:
1. Issuance of the RFP by the VILLAGE.
2. Submittal of written proposals from the ENGINEER's. The submittal shall include the
Engineer’s Project Understanding, Scope of Work and other pertinent information to
enable the VILLAGE to determine the Most Qualified Firm (MQF) for this project. The
ENGINEER shall provide a detailed and thorough analysis of the project and the scope of
work to clearly demonstrate his understanding and insight into the project.
3. The VILLAGE’s selection committee will review the proposals received and rank the
firms in order to determine the MQF for this project.
4. The selection committee will then open the sealed work effort and fee envelope (for
the MFQ only) and review the work effort and fee proposal in conjunction with the
Engineer’s Project Understanding and Scope of Work, and will meet with the MQF to
negotiate the scope of work, the work effort and the fee. If the VILLAGE and the
ENGINEER come to agreement over the scope of work, the work effort and the fee,
then the VILLAGE will prepare an engineering agreement between the VILLAGE
and the ENGINNER for execution by the ENGINEER and VILLAGE. If the
VILLAGE and the ENGINEER cannot come to agreement over the scope of work, the
work effort and the fee, then the VILLAGE will proceed to negotiate with the second
ranked firm.
Selection Schedule

Request for Proposal Issued
Proposals Due

12/22/2011
01/13/2012

Selection Committee
Evaluation
Recommendation to I&E
Committee
Recommendation to Board

01/16/201201/20/2012
02/21/2012
02/28/2012

Project (Construction) Schedule

IDOT Letting
Recommendation to I&E
Committee
Recommendation to Board

01/20/2012
02/21/2012

Preconstruction Meeting

03/2012

Notice to Proceed
Substantial Completion
Project Closeout &
Record Drawings

03/2012
05/2012
Not later than
07/31/2012

02/28/2012
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PROPOSAL FORMAT
The name of the firm and the location of the office which will have responsibility for this project
must be indicated along with the name, address and phone number of a contact person
responsible for and knowledgeable of this proposal. List the project team in the format outlined
in the January 28, 2011 RFQ. Include only similar municipal project experience for proposed
team members. Include only résumés not contained in your February 12, 2010, Statement of
Qualifications.
Proposals shall be organized in the following manner.

– please do not resubmit resumes from SOQ

Submit one original and four copies of your proposal. The VILLAGE would also appreciate one
electronic version of you proposal on CD/DVD/ZIP DRIVE.
In an attempt to expedite the selection process, we ask that a separate sealed envelope be
submitted as part of this package that includes work effort and fee anticipated for the project
based on your submitted understanding and scope for the project. This envelope will be returned
(unopened) in the event your firm is not selected as the Most Qualified Firm (MQF).
Provide an hourly break-down for the project elements identified in your Project Understanding
and Scope of Work. Your multiplier for this project must be indicated. Include a detailed
listing of items which are not included in the multiplier which would be billed as reimbursable
expenses. The actual fee shall be negotiated based upon concurrence of the project scope
and work effort.
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VILLAGE OF BENSENVILLE
SHORT-LIST PROJECT PROPOSAL FORM
We hereby agree to furnish to the VILLAGE, services as outlined in the accompanying proposal
in accordance with provisions, instructions, and specifications of the VILLAGE. This form must
be signed by an authorized agent of the ENGINEER. If the ENGINEER is a corporation, the
corporate seal must be affixed.
The successful ENGINEER will be required to agree to sign the VILLAGE contract and
appendices (sexual harassment policy, tax liability, and CDL testing). They are provided for the
ENGINEER’S information in Appendices 1 and 2 of the January 28, 2011 Request for
Qualifications.
The proposal shall be binding for ninety (90) days following the proposal due date.
My signature certifies that the Proposal as submitted complies with all terms and conditions as
set forth inn the Notice of Request for Proposals for JEFFERSON STREET SIDEWALK
CMAQ - RESIDENT ENGINEERING.
I/We certify that I/We am/are authorized to sign as an agent(s) of the firm:
PLACE CORPORATE SEAL HERE

By……………………….:

______________________________

Print Name..…………….:

______________________________

Position / Title….……….:

______________________________

Company Name...……….:

______________________________

Address Line 1….……….:

______________________________

Address Line 2…….…….:

______________________________

Telephone………….…….:

______________________________

VILLAGE OF BENSENVILLE
STATEMENT OF PROPOSAL
FOR
JEFFERSON STREET SIDEWALK

CMAQRESIDENT ENGINEER
Civil/Site Engineering

CONTRACT DOCUMENT NUMBER
PW-2012-01

Transportation Engineering
Municipal Engineering
Construction/Resident Engineering
Structural Engineering
Water/Wastewater Engineering

DUE:
3:00 P.M.

Natural Resources

FRIDAY, JANUARY 13, 2012

ORIGINAL

CONTACT:
Joseph Chiczewski, P.E.
1979 North Mill Street, Suite 100
Naperville, Illinois 60563
630.420.1700
jchiczewski@esiltd.com

ESI CONSULTANTS, LTD.
1979 North Mill St., Suite 100, Naperville, IL 60563
753 Windsor Road, Charleston, IL 61920
208 S. LaSalle Street, Suite 1705, Chicago, IL 60604
www.esiltd.com

TABLE OF CONTENTS
VILLAGE OF BENSENVILLE
JEFFERSON STREET SIDEWALK CMAQ- RESIDENT ENGINEERING
CONTRACT DOCUMENT NUMBER PW- 2012-01
STATEMENT OF PROPOSAL

1.

INTRODUCTION

2.

PROJECT UNDERSTANDING

3.

PROJECT SCOPE

4.

PROJECT SCHEDULE

5.

PROJECT TEAM

6.

ADDITIONAL STAFF RESUMES

7.

PROJECT PROPOSAL FORM

AND SPECIFIC EXPERIENCE

JEFFERSON STREET SIDEWALK CMAQ- RESIDENT ENGINEERING
VILLAGE OF BENSENVILLE

INTRODUCTION

JEFFERSON STREET SIDEWALK CMAQ- RESIDENT ENGINEERING
VILLAGE OF BENSENVILLE

Introduction

SECTION 1:

INTRODUCTION
ESI Consultants, Ltd. (ESI) should be selected to provide the Resident Engineering Services for the
Jefferson Street Sidewalk CMAQ Project for several key reasons:
• Our Exceptional Team
• Successful Similar Firm and Team Member Experience with Exceptional References
• Our Resident Engineering Staff’s Excellent Listening / Communication Skills
• Committed, Quality Driven Firm & Individuals
OUR EXCEPTIONAL TEAM
ESI Consultants has the in house expertise to perform all the key required services. However, in
addition to our in house expertise we have assembled a unique TEAM of consultants that ESI will
lead and manage seamlessly for the Village in order to best meet the needs of this project. Our team
is led by ESI Consultants and staff and we have included two MBE firms to further support the
Village including GSG. We strongly believe this ESI team both best addresses the specific project
needs and shows ESI’s commitment to providing excellent service to the Village in a team approach
while reflecting the diversity and needs of the community.
SUCCESSFUL SIMILAR FIRM EXPERIENCE
ESI and key project personnel have the depth and experience to work with Bensenville staff in
providing critical insight and solutions. This perspective is demonstrated by the range of our work for
various municipalities, public agencies, and other clients—specifically in the areas of agency
coordination and community involvement.
Our resident engineering experience includes the construction inspection, plan reviews, estimates of
cost and coordination with IDOT, FHWA, CDOT, the Village of Long Grove and other regulatory
agencies.
Our key staff has worked directly on recent similar projects for other agencies and communities:
•
•
•
•
•
•
•

Lake St / Sheridan Road Resurfacing & Sewer/Water Main Improvements, Evanston
Sidewalk Improvements, County of DuPage
Wacker Drive Riverwalk- Wabash Plaza, Chicago
Checker Road & Schaeffer Road Sewer, Roadway and Multi-Use Trail Construction,
Long Grove
2007 Naperville Sidewalk Program, Naperville
WPA Residential New Street Construction, Lister Avenue from Damen Avenue to
Webster Avenue, Chicago
Archer Road, Streetscape and Lot Reconstruction, Long Grove

Just to name a few. See Section 5 Project Team & Specific Experience for further explanation of the
above and additional projects. For more extensive project experience see ESI RFQ submittal.
EXCELLENT COMMUNICATION SKILLS
A successful project cannot occur without proper communication. To understand the desires and
needs of the Village staff, the residents, and businesses, proper communication skills are required.
Especially when managing a project of this size while continually updating the local businesses on
daily construction activities that could affect their livelihood. We recognize that communication is a
two way street. Our assigned team has the successful experience to ask the correct questions and
listen to the responses to understand the concerns of the groups. Our key staff has been involved in
public meetings and each brings a different skill set that when meshed together can address the
concerns in a simple, non-technical response or a detailed technical response as dictated by the
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individual asking the question. Other consultants have even retained us specifically to manage
community involvement. We will tailor our expertise to meet the specific needs of the project.
COMMITTED, QUALITY DRIVEN COMPANY AND INDIVIDUALS
ESI, as a firm and as individuals, is committed to providing quality service. We stand firmly behind
our Excellence, Service and Integrity. ESI is dedicated to enhancing our clients’ business through
quality professional planning, design, and construction engineering services. We strive to provide
Excellence in all we do. We apply technologies for our clients’ benefit with high quality Service and
endeavor to maintain Integrity in relations with our clients, employees, and business partners. Our
commitment to these principles is what made us a 2009, 2010 and 2011 Zweig Letter Hot Firm
Winner.
ESI PERSONNEL ASSIGNED TO THIS PROJECT
NAME
KEVIN HAYES, P.E.
SYLVAN POPOVICI, P.E.
BRANDT ZENTNER, CPESC, CFM

ROLE
SENIOR PROJECT MANAGER
RESIDENT ENGINEER
INSPECTION SUPPORT

A summary of Key personnel expertise is as follows:
• MR. HAYES: has over 28 years of experience on construction projects. His experience on civil
design and construction engineering projects includes work on bridges, retaining walls,
roadways, drainage, lighting, traffic signals and transit facilities. He will act as the project
manager for this project, attending construction update meetings, staffing issues and
coordinating with other governing agencies as required.
• MR. POPOVICI: has 6 years of experience involving municipal roadway design and
construction. He is responsible for review of design and overseeing construction projects as
a resident engineer. He will be available for inspection and documentation support as
needed.
• MR. ZENTNER AND MR. W ILLIAMS: will provide additional onsite construction inspection
support at the times when Mr. Popovici is not able to provide adequate attention to the
construction. Mr. Zentner is a Certified Professional in Erosion and Sediment Control
(CPESC) and will be responsible for inspecting the site each week for conformance with the
erosion control requirements.
•
All of our field staff has IDOT documentation certification and a variety of materials QA/QC
training that will allow us to handle any materials issues that may arise.
Due to the complexity of this project and to enhance this team we have added the following subconsultant firms.
PROPOSED SUB-CONSULTANTS:
SERVICES PROVIDED:
CONTACTS:
GSG MATERIAL TESTING, INC.
MATERIAL TESTING SERVICES
ALA SASSILA
A CERTIFIED M/DBE
We recognize the overall importance of these services to Bensenville; and therefore, we assembled
a first rate team for this project. We are enthusiastic about this opportunity to serve the Village of
Bensenville. We believe this statement of qualifications demonstrates this enthusiasm as well as our
expertise and qualifications. We invite the Village to contact the clients included on the enclosed list
of references to hear firsthand of the quality engineering services provided by ESI.
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PROJECT UNDERSTANDING
The following is ESI Consultants Ltd. (ESI) understanding of the Resident Engineering services
requested for the Jefferson Street Sidewalk CMAQ project and where we can add value to this
project. The understanding is based on field visits to the site and construction experience on
similar projects as outlined in our Statement of Qualifications. Additional areas of project
information include the request for proposal and the Specifications & Plans distributed by the
Village of Bensenville and designed by Bollinger, Lach & Associates, Inc.

There are areas where there is not a sidewalk currently. Some
of these areas appear to have utility poles and trees that appear
not to be shown correctly on the drawings. These may require
additional thought during the layout as the sidewalk is to
remain within the public right of way. Determining the right of
way line will be very important on this project.

The desired services include the
construction lay-out, management,
observation, inspection, construction
schedule monitoring, and accurate
record keeping that insure quality in
the final product. There are many
firms that are capable of completing
these services adequately but ESI
has
the
experience,
excellent
communication skills, and our
commitment to provide each client
with our Excellence, Service and
Integrity that will set us apart from the
others. We are eager to make a great
impression on the Village of
Bensenville with our quality and value
of service and begin what we believe
will
be
a
long
constructive
relationship
between
ESI
and
Bensenville.

The Jefferson Street Sidewalk Project is anticipated to begin construction in Spring 2012. The
project will consist of the installation of new sidewalk and repair of damaged sidewalk on both
sides of Jefferson Street between York Road and a point 950 east of Evergreen Street for an
approximate total length of 3,494 feet. The project includes the removal of 9,250 square feet of
sidewalk and driveway aprons and constructing 20,152 square feet of sidewalk with restoration.
The project will be partially funded through the Congestion Mitigation and Air Quality Grant.
Design and development of construction documents were performed by Bollinger, Lach and
Associates. The project is currently on the January 2012 IDOT letting for construction.
Public Involvement/Coordination
Since this project will directly affect businesses and residents, good communication will be
essential. Traffic and pedestrian safety, dust control, material storage, construction staging as
well as noise levels, will be critical items for the adjacent businesses and residents during
construction.
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A great technical solution can fail if it
does not have local support, or if it is
not properly implemented. We have
successfully developed Community
Involvement Programs that included
Project Websites (such as using the
Village’s
website),
Community
Meetings, Homeowners Association
coordination, Project Newsletters,
Public Hearings, Press Releases,
Surveys, Workshops and a broad
range of tools that not only inform the
public, but also enhance the project.
There are several driveway aprons
that will have a potion removed and a
There are existing drainage swales and driveway culverts that
concrete sidewalk poured across it.
are to remain functional after the sidewalk is constructed. In
Coordination will be required to either
looking at the cross sections in the plans, it appears that the
pour the sidewalk in two [pours or
area west of Marion Street may require additional design
have adequate alternate parking
during construction as the swale appears to be filled in on the
available while the concrete is curing
plans.
If we can make it easier on a
business or resident by altering the timing of the concrete pour, we will facilitate this.
ESI will focus on communicating with the community bordering the project. This communication
may take the form of door hanger notifications, newsletters, personal letters, individual
meetings, or public meetings.
We are committed to working with the Village’s staff to develop the most appropriate Public
Involvement for this project. But we will also be on the lookout for these issues during the
construction as well. Issues such as the location of material stockpiles, where it appears that
there are limited areas. It may be necessary to haul excess soil off site and then return with a
load of aggregate base material for under the sidewalk.
Construction Contract Bid and Award
The bid opening for the construction of Jefferson Street Sidewalk CMAQ is currently scheduled
for January 20, 2012 with the award of the contract to be on the Board of Trustees Agenda
February 28, 2012. If awarded, the pre-construction meeting will take place in March 2012 with
the Notice to Proceed issued shortly thereafter. It is currently anticipated that the contractor will
be substantially complete by the end of May, 2012. This project is utilizing Congestion Mitigation
and Air Quality Grant funding sources in addition to Village fund. ESI is familiar with this funding
source and have the knowledge of how to document what improvements are being paid for by
which funding sources and how to prepare pay requests that will make it easier on Bensenville
staff to keep track of each fund.
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Quality Assurance Plan and Quality Control Procedures (QA/QC)
ESI will prepare a QA/QC Plan for the project. The Plan will define the procedures used to
control and insure the quality of the design through construction. The QA/QC Plan will address
the following:
• Management responsibility
• Review Design standards and documents
• Document control
• Process control
• Quality records and audit procedures
• Public Involvement/Coordination
ESI has QA/QC procedures
currently in place for our
own Resident Engineering
and Construction Review
process. These procedures
serve as the basis for the
Project QA/QC Plan and
will be customized to meet
the needs of this project.
The QA/QC Plan will be
submitted one week after
Notice to Proceed.
The
project QA/QC Engineer
and his team members will
review each product prior to
submittal to the Village.
Various detailed checklists
will be utilized in these
reviews.
The QA/QC
reviewers will not be
There are several utilities that require focus. There are fiber optic cables,
involved in the day-to-day
petroleum fuel lines, overhead utilities as well as water mains, storm and
project
inspection.
sanitary sewer main.
Additionally,
project
management software may
be utilized to maintain project schedules. The ultimate goal of ESI is to provide Bensenville
quality construction phase reporting and inspection with a minimization of delays and positive
community support for the Jefferson Street Sidewalk CMAQ Project.
Construction Schedule
This project has a tentative schedule with the completion of the work no later than May 2012,
with final completion date and submittal of record drawings not later than July 31, 2012. We feel
that while this is very aggressive it is doable, and we will work with the contractor to meet this
schedule. The contractor’s current anticipated notice to proceed is in March of 2011. Our
anticipated schedule is shown on the exhibit located in the project scope section created for
comparison with the contractor’s schedule. But key dates are as follows:
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Begin Construction: March, 2012
Supplemental Completion: May 25, 2012
Project Closeout & Record Drawings: July 31, 2012
ESI is looking forward to the opportunity to join Bensenville, in providing a safe passage way
along Jefferson Street for its residents. It is a project that will have a great benefit for the
residents. ESI will provide the communication necessary to obtain informed consent of all
parties for work operations during the project construction and make the project a success for
Bensenville and this specific community.
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Scope of Services
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Currently the Village of Bensenville is requesting proposals for Resident Engineering services
for a project entitled Jefferson Street Sidewalk CMAQ. This project is to be constructed using an
80: 20 ratio of a Congestion Mitigation and Air Quality Grant and Village funds. The project
includes the removal of 9250 square feet of sidewalk and driveway aprons and constructing
20,152 square feet of sidewalk with restoration.
We understand that the Village of Bensenville’s Consulting Engineering Services project Base
Scope of Services may require ESI Consultants, Ltd. to perform any of the following tasks.
1. Attend and lead a pre-construction conference with the contractor, Village and other
parties.
2. Obtain from the contractor a list of proposed suppliers and subcontractors. Make
recommendations to the Village regarding the suitability of the subcontractors for the
proposed work.
3. Review the construction schedule submitted by the contractor for compliance with the
contract. ESI has put together an anticipated construction schedule that we can compare
to the contractors in order to make sure we are on the same page about how long
certain items will take to complete.
4.

Check and approve, or reject and request resubmittal of, any submittals made by the
contractor for compliance with the contract documents.

5. As construction staking is included as a responsibility of the contractor in the contract
documents provided by the Village, ESI anticipates little staking being required by ESI.
We have included some time anticipating that there may be a need for adjusting the
horizontal alignment as a field change during construction.
6. Observe the progress and quality of the executed work. Determine if the work is
proceeding in accordance with the Contract Documents. The ENGINEER shall keep the
VILLAGE informed of the progress of the work, guard the VILLAGE against defects and
deficiencies in the work, advise the VILLAGE of all observed deficiencies of the work
and disapprove or reject all work failing to conform to the contract documents.
7. Provide extensive on-site observations of the work in progress and field checks of
materials and equipment through a Resident Engineer or Inspector, who shall:
•

Serve as the VILLAGE’s liaison with the contractor working principally through
the contractor’s field superintendant.

•

Be present whenever the contractor is performing work on-site, associated with
the project.

•

Attend all construction conferences. Arrange a schedule of progress meetings
and other job conferences as required. Maintain and circulate copies of records
of the meetings
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•

Review contractor’s progress on a regularly scheduled basis (weekly or other
appropriate interval) and update the progress schedule. Compare actual
progress to the contractors approved schedule. If the project falls behind
schedule, work with the contractor to determine the appropriate course of action
to get back on schedule. During the project, ESI will update our schedule and
determine if there are areas that work can be done faster.

•

Arrange for any required material testing required under the contract with the
ENGINEER’S geotechnical consultant. ESI Consultants will be using GSG
Material Testing, Inc. for our materials and geotechnical testing. All CCDD
requirements will be the contractor’s responsibility for this project.

•

Coordinate with residents and VILLAGE regarding the Village’s sidewalk policy
and the Village’s driveway apron upgrade program within the project area.
Answer resident questions concerning the policy, program and the project.

•

Perform weekly barricade checks. The inspection shall be made between sunset
and sunrise. The Barricade Check Reports shall be completed and delivered to
the Public Works Department. Notify the contractor of, and take appropriate
steps to correct, any deficiencies noted.

•

Maintain orderly files of correspondence, reports of job conferences, shop
drawings and other submissions, reproductions or original contract documents
including all addenda, change orders and additional drawings issued subsequent
to the award of the contract. ESI and its staff is very familiar with the extensive
paperwork associated with a federally funded project and the documents
required by the contractor during the process. With this experience, we have
been able to close out the projects in a timely manner with IDOT.

•

Record names, addresses and telephone numbers of all contractors,
subcontractors, and major material suppliers.

•

Prepare payment requisitions and change orders. Review applications for
payment with the contractor for compliance with established submission
procedure and forward them with recommendations to the VILLAGE

•

Prior to final inspection, submit to the contractor a list of observed items requiring
correction and verify that each correction has been made.

•

Conduct final inspection with the VILLAGE and prepare a final list of items to be
corrected

•

Verify that all items on the final list have been corrected and make
recommendations to the VILLAGE concerning project acceptance

•

Except upon written instructions of the VILLAGE, the Resident Engineer or
Inspector shall not authorize any deviation from Contract Documents.

JEFFERSON STREET SIDEWALK CMAQ- RESIDENT ENGINEERING
VILLAGE OF BENSENVILLE

PROJECT SCOPE
•

Prepare and distribute daily/ weekly/ bi-weekly/ monthly informational notification/
newsletters for residents and businesses. On previous projects, we have found it
beneficial to also post these to a project website or to a link on the Village’s
website or even a physical job board in the area that locals can get the latest
newsletter. These ideas allow additional locations for residents and businesses
to access the information.

•

Carry a mobile phone during contractor’s working hours (usually 7AM to 5PM) for
continuous ability for the Village to contact the Resident Engineer.

8. Keep an inspector’s daily report book in the VILLAGE’S format, or other required format
appropriate for the project, recording hours on the job site, weather conditions, general
and specific observations, daily activities, quantities place, inspections, decisions, and a
list of visiting officials.
9. Determine if the project has been completed in accordance with the contract document
and if the contractor had fulfilled all obligations.
10. Shop Drawings and Contractor Submittals:
•

Record data received, maintain a file of drawings and submissions, and check
constructions for compliance with them.

•

Review contractor’s submittals for compliance with Contract Documents. Notify
the VILLAGE of any deviations or substitutions. With the notification, provide the
VILLAGE with a recommendation for acceptance or denial, and request direction
from the VILLAGE regarding the deviation or substitution.

•

Alert the contractor’s field superintendant when materials or equipment are being
installed before approval of shop drawings or samples, where such are required,
and advise the VILLAGE when it is necessary to disapprove work as failing to
conform to the Contract Documents.

11. Record Drawings:
•

Maintain a set of Record Drawings on which all changes are noted. Deliver both
a reproducible set of drawings and drawing file(s) in an “autocad compatible
format”, on CD ROM, to the VILLAGE at the completion of the project.

•

ESI Consultants is familiar with GIS technologies and can provide additional
value to our resident engineering services by submitting this information in a
format compatible with ArcView. This would allow the VILLAGE to incorporate
this project into their current GIS zoning map and allow better compliance with
the IEPA NPDES permit requirement of illicit discharge elimination.

12. The ENGINEER shall comply with the VILLAGE Personal Protective Equipment (PPE)
policy. The policy at minimum requires anyone on a construction site to wear a safety
vest and steel-toed shoes. Various situations calling for further safety requirements are
indicated in the policy.
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PROVISIONS BY BENSENVILLE
The VILLAGE will provide the following information and services to the ENGINEER:
1.
2.
3.
4.

Design reports, plans, specifications, geotechnical investigations, and bid tabulations
Utility maps for water, sewer, and street lighting
Standard VILLAGE forms in paper and electronic format
AutoCad drawing file(s) for producing record drawings

ESI prides itself in planning before proceeding on a project. Without a sound, thought out plan, it
is extremely difficult to provide a successful end result. The specific scope of service for this
project, along with a defined project schedule and anticipated fee will be negotiated after
selections. ESI will present monthly reports of schedule and budget for the project and allow
the Village to understand the effort and costs involved in meeting the project budget.
In addition to the above process, we also are an advocate of a good quality assurance/quality
control (QC/QA) plan. We require, depending on the type and size of the specific project, inhouse reviews of the documents and project procedures be performed at 30%, 60% and 95% of
the project schedule. If the Village prefers, we can provide a copy of this QC/QA plan and/or the
review comments from these reviews as requested.
In summary, we have found that with proper planning and project management, we have been
successful in completing projects within budget and on time based on items within our control.
See the following pages for our anticipated schedule.
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ID

Task Name

Duration

Start

Finish

ch
3/4

1

Notice to Proceed

0 days

Mon 3/12/12

Mon 3/12/12

3/11
3/12

2

Preconstruction Meeting

0 days

Mon 3/12/12

Mon 3/12/12

3/12

3

Contractor Submittals

10 days

Mon 3/12/12

Fri 3/23/12

4

Mobilization, Layout & setup/ Erosion Control

20 days

Mon 3/26/12

Fri 4/20/12

5

Earthwork/Pavement & Sidewalk Removal York to May (North)

2 days

Wed 3/28/12

Thu 3/29/12

6

Earthwork/Pavement & Sidewalk Removal May to Rose (North)

2 days

Fri 3/30/12

Mon 4/2/12

7

Earthwork/Pavement & Sidewalk Removal Rose to Grace (North)

2 days

Tue 4/3/12

Wed 4/4/12

8

Earthwork/Pavement& Sidewalk Removal Grace to Marion (North)

2 days

Thu 4/5/12

Fri 4/6/12

9

Sidewalk Removal - Marion to End (North)

2 days

Mon 4/9/12

Tue 4/10/12

10

Sidewalk Removal - End to Marion (South)

3 days

Wed 4/11/12

Fri 4/13/12

11

Earthwork/Pavement & Sidewalk Removal Marion to Grace (South)

2 days

Mon 4/16/12

Tue 4/17/12

12

Earthwork/Pavement & Sidewalk Removal Grace to Rose (South)

2 days

Wed 4/18/12

Thu 4/19/12

13

Earthwork/Pavement & Sidewalk Removal Rose to York (South)

2 days

Fri 4/20/12

Mon 4/23/12

14

Form and Pour Sidewalk and Curbs- York to
May (North)

3 days

Tue 4/24/12

Thu 4/26/12

15

Form and Pour Sidewalk and Curbs - May to
Rose (North)

3 days

Fri 4/27/12

Tue 5/1/12

16

Form and Pour Sidewalk and Curbs- Rose to
Grace (North)

3 days

Wed 5/2/12

Fri 5/4/12

17

Form and Pour Sidewalk and Curbs - Grace to
Marion (North)

2 days

Mon 5/7/12

Tue 5/8/12

18

Form and Pour Sidewalk and Curbs - Marion
to Evergreen (North)

2 days

Wed 5/9/12

Thu 5/10/12

19

Form and Pour Sidewalk and Curbs Evergreen to Marion (South)

6 days

Fri 5/11/12

Fri 5/18/12

20

Form and Pour Sidewalk and Curbs - Marion
to Grace (South)

2 days

Mon 5/21/12

Tue 5/22/12

21

Form and Pour Sidewalk and Curbs - Grace to
Rose (South)

2 days

Wed 5/23/12

Thu 5/24/12

22

Form and Pour Sidewalk and Curbs- Rose to
May (South)

2 days

Mon 5/21/12

Tue 5/22/12

23

Form and Pour Sidewalk and Curbs - May to
York (South)

2 days

Wed 5/23/12

Thu 5/24/12

24

Restoration, Signage, Pavement Markings

12 days

Mon 5/7/12

Tue 5/22/12

25

Clean Up & Punch List

5 days

Wed 5/23/12

Tue 5/29/12

26

Record Drawings and Project Closeout

30 days

Wed 5/30/12

Tue 7/10/12

27

Project Complete/ Submit Documents to
Village

0 days

Tue 7/10/12

Tue 7/10/12

Project: Schedule - Jefferson Sidewalk
Date: Wed 1/11/12

3/18

3/25

April
4/1

4/8

4/15

4/22

May
4/29

June
5/6

5/13

5/20

5/27

6/3

6/10

6/17

6/24

July
7/1

7/8

7/15

7/10

Task

Progress

Summary

External Tasks

Split

Milestone

Project Summary

External Milestone

Jefferson Street Sidewalk CMAQ- Resident Engineering

Deadline

SECTION 5:
PROJECT TEAM AND FIRM’S SPECIFIC EXPERIENCE
FIRM EXPERIENCE
PROJECT TEAM
ORGANIZATION CHART

Project Team and
Organizational Chart
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Lake Street Resurfacing / City of Evanston
HMA Resurfacing of Lake Street for approximately 1 1/4 miles from McDaniel Avenue to
Elmwood Avenue in Evanston. The improvement includes the reconstruction and
adjustments of several utility structures, removal and replacement of curb and gutter,
driveway pavement, sidewalk and ADA ramps, and thermoplastic pavement markings.
Phase III / A Lamp Concrete Contractors Inc., Schaumburg, IL / Sat Nagar, P.E., Senior
City Engineer (847) 866-2924. Funding Source: Local, State & Federal
Joseph Chiczewski, P.E. – Project Principal, Kevin Hayes, P.E.- Project Manager, David
Doffin – Field Engineer, Sylvan Popovici- Field Engineer, Kent Williams – Field
Technician
$1,180,000/ $129,000/ 2009

Sidewalk Improvements/DuPage County
Planning, design, and construction engineering services were provided for the installation
of sidewalk at various locations throughout DuPage County. Engineering services
included preliminary design studies, environmental screening, drainage studies, contract
plan and specification preparation, construction inspection and observation, material testing,
public coordination, and project closeout.
Phase 2 and 3/ Mr. Morgan Cotton, DuPage County Div. of Transportation (630) 407-6900
Joseph Chiczewski, P.E. - Project Principal, Mark Reznicek P.E. - Project Manager, Don
Naughton – Engineering Technician, Sylvan Popovici – Field Engineer
$385,000 / $70,000 / 2007

Wacker Drive Riverwalk – Wabash Plaza
Chicago Department of Transportation
The award winning project consisted of the construction of a new public plaza – the
Vietnam Memorial - along the main branch of the Chicago River between State Street and
Wabash Avenue. The project included: demolition and removal of existing windows and
frames in the State Street Bridge House; stair weIls, curbs, mooring posts, and railings along
the dock wall edge; lower level foundations, walls, and stairs; and the balustrade in the
upper level comer of State Street and Wacker Drive. Construction of stairs along the east
side of the State Street Bridge House and switchback ramps with associated stairs along the
north side of Wacker Drive were included. Construction of sloping lawns and planter boxes
between the ramps and placement of trees, shrubs, and flowers in the lawn sand boxes,
completion of the unfinished terrace lawn construction at the east end of the plaza,
construction of a Vietnam Memorial Fountain in the main lower level plaza, construction of
curtain walls and louvers to close off the lower level plaza from Lower Wacker Drive were
finalized. Phase 3 / Rausch Contractors; Broadview, IL / Mr. Chris Kent, P.E., Construction
Manager (312) 744-3591. Funding Source: Federal, Local
Joseph Chiczewski, P.E. – Project Principal, David Clark, P.E. – QA/QC & Resident
Engineer, Sylvan Popovici – Field Engineer
$3,500,000 / $300,000 / 2005-2006
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Checker Road & Schaeffer Road Sewer, Roadway and Multi-Use Trail Construction /
Village of Long Grove
Approximately 2.5 mile long project which included new sewer, roadway reconstruction
and the addition of approximately 1 mile of new multi-use trail and path system. This
highly sensitive project runs along environmentally sensitive forest preserve lands and
through residential areas significantly impacting residents. Community Involvement
elements included weekly newsletter updates and website posting along with emails to
homeowners associations. Key technical issues included the construction of a new lift
station adjacent to high quality wetlands. The project also included both open trenching and
micro-tunneling for the installation of the new sewer (both gravity and force main). Traffic
control and protection was a critical element to the residents. The trail / path connects
residents to the regional Lake County Forest Preserve system and eventually ties into the
Village-wide path system. Phase 3 / Pease Construction; Ringwood, IL / David Lothspeich,
Village Manager (847) 634-9440. Funding Source: Local
Joseph Chiczewski, P.E. – Project Principal/Village Engineer, Brian Witkowski, P.E. –
Project Engineer, Brandt Zentner – Resident Engineer, Sylvan Popovici –Field Engineer
$3,500,000 / $50,000 / 2006 -2008

2007 Naperville Sidewalk Program / City of Naperville
The 2007 Sidewalk Program for the City of Naperville involved two projects. The first
project was placing new sidewalk in 12 locations where there was none previously. The
services consisted of earth excavation, pavement/curb removal, aggregate base placement,
sidewalk/curb placement, retaining wall placement or slope regrading, fencing, ADA
sidewalk ramps and landscape restoration. The second project was removing and replacing
existing sidewalk and curb that has been deemed defective in 480 locations throughout
the City. Services for this project consisted of sidewalk/curb removal and replacement,
aggregate base work, ADA sidewalk ramps, and landscape restoration (topsoil and
seed). Phase 3 / Cella Concrete, Inc.; Addison, IL / Sean Marquez, Project Engineer (630)
420-6100. Funding Source: Local, MFT
Joseph Chiczewski, P.E. – Project Principal, Brandt Zentner –Resident Engineer, Paula
Estock – Field Engineer, Sylvan Popovici– Field Engineer
$350,000 / $38,000 / 2007

WPA Residential New Street Construction, Lister Avenue from Damen Avenue to Webster
Avenue, Chicago, IL
Construction engineering services were provided for the reconstruction of approximately
1,300 feet of residential streets on Lister Avenue from Damen Avenue to Webster Avenue.
The improvement included the introduction of curb and gutter, drainage structures, street
lighting, concrete base course, asphalt overlay, sidewalk meeting the City’s strict ADA
requirements and landscaping. City of Chicago/Mr. Paul Labuz (312) 744-3831.
Joseph Chiczewski, P.E. – Project Principal, Brian Witkowksi, P.E. – Project Manager,
Brandt Zentner – Resident Engineer, Sylvan Popovici – Asst. Resident Engineer, David
Doffin - Asst. Resident Engineer, Kent Williams – Field Technician
$932,000 / $195,000 / 2009-2010
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Archer Road (New Road Creation), Streetscape and Lot Reconstruction
Village of Long Grove
Design and Construction services were provided for design plans, specifications,
Construction phasing and cost estimates for the reconstruction and redevelopment of Archer
Road and parking lot. This included the creation of a new public road to serve four parking
lots as part of the newly adopted Downtown Master Plan. Key technical issues included
utility corridors, drainage improvements, enhanced streetscapes, and incorporation of
environmentally friendly design elements such as permeable pavement, bio-swales, and
LED lighting.
Phase I, II & III / Curran Contracting Co.; Crystal Lake, IL / Mr. David Lothspeich, Village
Manager (847) 634-9440. Funding Source: Local
Joseph Chiczewski, P.E. – Project Principal, Brian Witkowksi, P.E. – Project Manager,
James Sullivan, P.E. – Construction Manager, Brandt Zentner – Resident Engineer,
Sylvan Popovici – Asst. Resident Engineer, David Doffin - Asst. Resident Engineer,
Kent Williams – Field Technician
2008 & 2009 Scattered Sites WPA Street Reconstruction / Chicago Dept. of Transportation
Construction engineering services were provided for the reconstruction of approximately
one-half mile over three locations. These locations were: W. 33rd Street from S. Oakley
Avenue to S. Hamilton Avenue, N. Ridgeway Avenue from W. Cortland Street to the Dead
End South, and N. Ravenswood Avenue from W. Farragut Avenue to W. Balmoral Avenue.
The improvement included the introduction of curb and gutter, a closed drainage system,
street lighting, pervious pavement placed in the parking lanes, parkway restoration and
sidewalk meeting the City’s strict ADA requirements. Coordination was required with
the Alderman, residents and local agencies.
Phase III / Capital Cement Contractors & Sumit Contractors, Chicago, IL / Paul Labuz, P.E.,
City Engineer (312) 744-3831. Funding Source: Local
Joseph Chiczewski, P.E. – Project Principal, Kevin Hayes, P.E., R.A. – Project Manager,
David Doffin – Field Engineer, Kent Williams – Field Technician
$1,780,000/ $220,000/ 2008-2009

South Area 5 WPA Street Reconstruction / Chicago Department of Transportation
Construction engineering services for 1 1/2 miles of full street reconstruction of existing
WPA residential streets without curb and gutter, catch basins and ADA compliant ramps.
The proposed improvements generally include excavation, storm sewer, concrete base
course, curb & gutter, hot-mix binder and surface courses, ADA ramps, concrete
driveways and alleys, pavement markings, signs, and parkway restoration.
Phase III / Sumit Contractors, Chicago, IL / Paul Labuz, P.E., City Engineer (312) 7443831. Funding Source: Local
Joseph Chiczewski, P.E. – Project Principal, David Doffin – Field Engineer, Kent Williams
– Asst. Resident Engineer, Donald Naughton- Asst. Resident Engineer
$3,800,000/ $323,000/ 2008-2009

Jackson Drive Bridge over Metra and ICRR /
Chicago Department of Transportation (selected as 2008 Contract Project of the Year)
The federally funded $11 million Jackson Drive bridge reconstruction / replacement project
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is a three span steel beam structure on reinforced concrete piers and vaulted abutments. The
structure was in poor condition and the following improvements were provided: removal
and replacement of viaduct superstructure and bearings, installed new foundations and
replaced street lighting. The project required extensive coordination with adjacent property
owners, railroads, and the Chicago Park District. Sensitive issues included coordination with
Metra for work around catenary lines for the South Shore electric transit line, and
coordination with the Art Institute to minimize construction staging issues and reduce
impacts form construction vibration. During the construction start up phase the design was
modified to incorporate seismic type design joints and bearing systems to minimize
vibration impacts.
Phase 3 / Rausch Construction, Broadview, IL / Christopher Kent or Bulent Agar,
Coordinating Engineer(s) / (312) 742-0658. Funding Source: Local & Federal
Joseph Chiczewski, P.E. – Project Principal, David Clark, P.E. – Project Manager, Daniel
Feuerborn, P.E., S.E. – Structural Engineer, Daniel White, P.E., - Senior Resident Engineer,
David Doffin – Project Technician/Field Engineer, Kent Williams – Field Technician &
Documentation
$11,000,000 / $1,000,000 / 2007 -2009

Sheridan Road Resurfacing & Sewer/Water Main Improvements / City of Evanston
HMA Resurfacing of Sheridan Road for approximately 1/2 mile from South Boulevard to
Main Street in Evanston. The improvements completed in four stages included the
installation of relief sewer, water main replacement, pavement patching, HMA resurfacing,
removal and replacement of curb and gutter, sidewalk/driveway pavement and
thermoplastic pavement markings. Extensive Public Involvement coordination was required
for staging of the construction. The project was federally funded which added federal
compliance procedures to the process.
Phase III / Boulder Contractors; Deerfield, IL / Sat Nagar, P.E., Senior City Engineer (847)
866-2924. Funding Source: Local, State & ARRA Federal
Joseph Chiczewski, P.E. – Project Principal, David Doffin - Asst. Resident Engineer on
Layout & Documentation, Kent Williams – Field Technician
$2,368,000 / $146,000 / 2009

South Area 4 WPA Street Reconstruction / Chicago Department of Transportation
Construction engineering services were provided for the reconstruction of approximately
one mile of E. 108TH Street from S. Stateline Road to S. Burley Avenue. The improvement
included the introduction of curb and gutter, a closed drainage system, street lighting,
pervious pavement and sidewalk meeting the City’s strict ADA requirements. Coordination
was required with the Alderman, residents and local agencies.
Phase III / Pan-Oceanic Engineering & Contractors, Chicago, IL / Paul Labuz, P.E., City
Engineer (312) 744-3831. Funding Source: Local
Joseph Chiczewski, P.E. – Project Principal, Kevin Hayes, P.E., R.A. – Project Manager,
David Doffin – Field Engineer, Kent Williams – Asst. Resident Engineer
$3,300,000/ $288,000/ 2008-2009

\

JEFFERSON STREET SIDEWALK CMAQ- RESIDENT ENGINEERING
VILLAGE OF BENSENVILLE

FIRM EXPERIENCE
Project / Client
Scope of Work /
(Contractor) /
Client POC

Project Team
Construction Cost /
Fee / Year
Project / Client
Scope of Work /
(Contractor) /
Client POC

Project Team

Sunset Groves Development / Village of Long Grove
This project is a commercial development in the Village of Long Grove. ESI working as the
Village representative on this project has performed the role of construction inspector, TIF
fund manager, LOC reductions, punchlist creation, creation of the SSA district to support
the new water system for this development. This project was funded through private funds
and village fund in addition to these creative fund sources. The site currently includes a
Sunset Foods building, a CVS, a dry cleaner, a bank and has reached their incentive laden
occupancy requirement as of January 2011.
Joseph Chiczewski, P.E. – Village Engineer, Brian Witkowski, P.E. – Assistant Village
Engineer, Enforcement Officer, Brandt Zentner- Inspector, Kent Williams- Inspector
$12,000,000 / $50,000 / 2008-Present

2005 Industrial Street Program / City of West Chicago
Resident Engineering services were provided for this $1.5 million roadway reconstruction
project. The scope of the project included roadway reconstruction and utility repair and
replacement on Atlantic Drive from Hawthorne Lane to Winston Street. Raodway patching
and resurfacing and minor utility repairs on Carolina Drive from Hawthorne Lane to
Winston Street and Winston Strret from Carloina Drive to Atlantic Drive. The major items
of work were excavating, bituminous base course, binder course and surface course of
approximately 2000 feet of municipal streets, surface gridning, repairing, and overlaying
approximately 2600 feet of municipal streets, construction 800 feet of storm sewer,
replacing 250 feet of sanitary sewer and installing 14 street lights. Speical attendtion was
giving to coordination with the industrial businesses with their uninterrupted truck
deliveries. Phase III / Plote Construction; Elgin, IL / Robert Flatter, P.E., Public Works
Director (630) 293-2200. Funding Source: Local, MFT
Joseph Chiczewski, P.E. – Project Principal, Brian Witkowski, P.E. – Resident Engineer

Construction Cost /
Fee / Year

$1,400,000 / $90,000 / 2005

Project / Client

Naperville Road - Warrenville Road Detention Retrofit
DuPage County Division of Transportation
Modifications to side slopes to expand the volume of the wet detention basin. Included
dewatering the basin, regarding side slopes, modifying outfall flared end sections, stabilizing
side slopes with special soil mixture and vegetation. Phase 3 / J.S. Riemer, Inc., Elgin, IL /
Kent Kuper, Principal Civil Engineer (630) 407-6915. Funding Source: Local
Joseph Chiczewski, P.E. – Project Manager/Principal, Brandt Zentner– Resident Engineer,
David Doffin - Asst. Resident Engineer
$1,000,000 / $100,000 / 2007-2008

Scope of Work /
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Project Team
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PROJECT TEAM
ESI Consultants, Ltd. (ESI) provides engineering and environmental science consulting. Since 2003,
ESI has built and advanced a high quality and service orientated reputation by providing professional
service with a practical approach. ESI is an organization comprised of highly skilled and experienced
professionals who provide quality, cost effective, practical solutions.
At ESI, our goal is to build long lasting relationships with our business partners and clients. ESI clients
include municipal, county, state and township agencies, park districts, residential, commercial and
industrial developments, religious and educational institutions, architects and law firms. We
understand our client requirements and rely on their years of practical business experience to help
achieve continued success.
ESI staff consists of engineers and technicians who are focused on excellence and superior client
service to achieve project objectives and our clients’ success.
ESI has assembled an exceptional team for this special project for the Village of Bensenville. We have
assembled a team which we believe will provide the expertise the Village desires for this type of
project. The following is the staff included in the enclosed Proposal for the Jefferson Street
Sidewalk CMAQ project.
Kevin Hayes, P.E., R.A. – Vice President/Construction Manager: Mr. Hayes has over 28 years
of experience with a primary focus on construction engineering. He has extensive knowledge in
large scale construction projects and building project requirements. Depending upon project
requirements, he may serve as Project Principal or Quality Assurance Manager.
Sylvan Popovici, P.E. - Resident Engineer: As Resident Engineer in charge of the day-to-day
management of the field staff and tasks for observation of the contractor’s work. Sylvan has
over 3 years of experience in construction. In this capacity, he worked on a variety of
construction projects including serving as the Assistant Resident Engineer on the Lake Street
project in Evanston and the Sidewalk Improvements project in Naperville. His knowledge of
IDOT and Local Roads policies and procedures makes him an ideal candidate to lead this
project for the Village.
Brandt Zentner, E.I., CFPM, CPSEC – Resident Engineer / Assistant Resident Engineer: Mr.
Zentner has over 11 years of experience in Storm Water and Roadway / Bridge Construction
Engineering. He has extensive experience with roadway reconstruction / rehabilitation projects as
well as a broad range of municipal engineering including storm water projects and erosion control
issues (Certified Floodplain Manager, CPESC Certified and DECI Certified). Depending on the
project requirements, he serves as Resident Engineer or Assistant Resident Engineer. He has
recently served as RE on the very successful DuPage County Stormwater and Native Planting
Restoration Improvements Project and the Sidewalk Reconstruction project in Naperville.
Kent Williams – Field Technician / Resident Technician: Mr. Williams has over 5 years of
experience in Construction Engineering including 2 years with IDOT serving as Resident
Technician for a Highway and Bridge Construction. He is also experienced with GPS for
drawing data collection / preparation and construction staking. Depending on the project
requirements, he serves as Resident Technician or Assistant Resident Engineer.
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PROJECT TEAM
Mohammed Barkatullah (Primera) – Field Technician / Resident Technician: Mr. Barkatullah is
a construction engineer with 17 years of experience in engineering and construction. He has
vast experience in Civil-infrastructure, including significant work in coordinating activities among
the various utility agencies of Northeast Illinois. Mohammed provides a strong commitment for
work completed on time and within budget.
GSG Staff- See attached page for various GSG staff that will be available to provide materials
inspection support throughout this project.
On the remaining pages of this section, we have provided an organizational chart to assist the Village
in understanding how the ESI Team will work together, as well as with the Village staff, to provide a
successful project.
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Jefferson Street Sidewalk CMAQResident Engineering Team

Senior Project Manager
Kevin Hayes, P.E.

Resident Engineer
Sylvan Popovici, P.E.

Construction Inspection
Brandt Zentner
Other Staff as needed

Material Testing Services
Ala Sassila, Ph.D, P.E. (GSG)
Robert Claussen, P.E. (GSG)
Other (GSG) staff as needed

ADDITIONAL STAFF RESUMES
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SECTION 6:
RESUMES

ADDITIONAL STAFF RESUMES
Name/
Registration/ Title
Sylvan Popovici,
P.E./ Resident
Engineer

Years
Exp./
@Firm
6/6

IDOT/ Municipal Project Experience
Lake Street Resurfacing, City of Evanston Field Engineer: Assisted Project Manager
with the construction of the right of way improvements which included the
reconstruction and adjustments of several utility structures, removal and
replacement of curb and gutter, driveway pavement, sidewalk and ADA ramps,
and thermoplastic pavement markings.

Sidewalk Improvements/DuPage County Field Engineer: Assisted Project Manager
construction engineering services were provided for the installation of sidewalk at
various locations throughout DuPage County.

Checker Road & Schaeffer Road Sewer, Roadway and Multi-Use Trail
Construction / Village of Long Grove Field Engineer: Assisted Project Engineer with
the construction of Approximately 2.5 mile long project which included new sewer,
roadway reconstruction and the addition of approximately 1 mile of new multiuse trail and path system. This highly sensitive project runs along environmentally
sensitive forest preserve lands and through residential areas significantly impacting
residents.

2007 Naperville Sidewalk Program / City of Naperville Field Engineer: Assisted
Resident Engineer with the construction of new sidewalk in 12 locations where
there was none previously and removing and replacing existing sidewalk and
curb that has been deemed defective in 480 locations throughout the City.
Services for this project consisted of sidewalk/curb removal and replacement,
aggregate base work, ADA sidewalk ramps, and landscape restoration (topsoil
and seed).
Naveen Parakalla,
E.I.T./ Field
Engineer (GSG)

3/3

Ronald Clauson,
P.E./ Material
Engineer (GSG)

16/2

IDOT- Cottage Grove Avenue and I94 Bridge Replacement Project, Chicago, IL
Geotechnical Engineer: Supervised a geotechnical engineering investigation program,
which included field tests, and logging and collecting soil samples for further testing
and evaluation, analyzing the soil conditions encountered and determining various
geotechnical parameters for the design of the proposed foundation elements and
temporary and permanent retaining walls.

IDOT –I-57 and I-94 Interchange in Chicago Field Geotechnical Engineer:
Supervised driller crews, layout borings and performed field geotechnical testing for 7
bridges adjacent to the I-57 and I-94 interchange. Bridges included I-94 over Cottage
Grove, I-94 over State Street, I-94 over railroad, I-94 over 103rd Street and several
ramps. Collected field samples performed laboratory tests and drafted Geotechnical
reports for each structure.
ISTHA I-88 reconstruction from I-355 to Salt Creek in Lisle Material Engineer:
Supervised Quality Assurance field testing and split sampling and reviewed contractor
Quality Control inspections. Reviewed contractor quality control test results entered
in Proliance. Documented materials and performed field inspections of materials then
entered results in Proliance.

Will County DOT Western Avenue Pavement Analysis
Project Engineer:
Supervised field testing and sampling, and laboratory testing for pavement analysis of
Western Avenue.
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VILLAGE OF BENSENVILLE
PART B: FEE PROPOSAL
FOR
JEFFERSON STREET
SIDEWALK CMAQ
RESIDENT ENGINEERING
Civil/Site Engineering

CONTRACT DOCUMENT NUMBER
PW-2012-01

Transportation Engineering
Municipal Engineering
Construction/Resident Engineering
Structural Engineering
Water/Wastewater Engineering

DUE:
3:00 P.M.

Natural Resources

FRIDAY, JANUARY 13, 2012

CONTACT:
Joseph Chiczewski, P.E.
1979 North Mill Street, Suite 100
Naperville, Illinois 60563
630.420.1700
jchiczewski@esiltd.com

ESI CONSULTANTS, LTD.
1979 North Mill St., Suite 100, Naperville, IL 60563
753 Windsor Road, Charleston, IL 61920
208 S. LaSalle Street, Suite 1705, Chicago, IL 60604
www.esiltd.com

PROJECT WORK EFFORT & FEE STRUCTURE
The following are ESI Consultants’ (ESI) “Work Effort and Fee Schedule” sheets. These
proposed fee schedules are subject to the final negotiated scope of services. These are anticipated
work schedules which the Village may change. These sheets have been helpful in the past to
understand our anticipated efforts.
The following are ESI’s efforts and schedules:
•
•

Fee Proposal
Work Effort & Fee Schedule Summaries
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FEE PROPOSAL
Jefferson Street Sidewalk CMAQ
Resident Engineering
ESI Consultants, Ltd (ESI) proposes to provide the noted professional consulting service for
fee of $60,856 on our current IDOT overhead rate and our direct labor (including overtime
premium for ESI staff and contract employees plus direct costs.
The estimated hours and fees to complete each task detailed by assignment and the estimated not
to exceed direct costs are included on the attached spreadsheet.
This fee is subject to final negotiation of the scope of services and project schedule. This fee is
based on a normal progression of services and providing the entire scope of services listed. The
attached notes provide further detail. Additional services may be added based on the negotiated
hours and fees at the standard labor rates by classification for employees, principals and
consultants of the firm.

Submitted by:

ESI Consultants, Ltd.
Firm Name
Kevin Hayes
Authorized Representative

Signature
Vice President
Title
January 13, 2012
Date
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FEE PROPOSAL

Note: The proposed fee assumes the following:
• Services provided are based on the proposal submitted by ESI Consultants, Ltd. for this
project under separate cover.
• Up to two meeting with the Village of Bensenville staff, committees or Council are
included.
• Materials testing is limited to concrete cylinders. Density tests can be provided in
driveway areas as an additional service.
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VILLAGE OF BENSENVILLE
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VILLAGE OF BENSENVILLE
PART B: FEE PROPOSAL
FOR
JEFFERSON STREET
SIDEWALK CMAQ
RESIDENT ENGINEERING
Civil/Site Engineering

CONTRACT DOCUMENT NUMBER
PW-2012-01

Transportation Engineering
Municipal Engineering
Construction/Resident Engineering
Structural Engineering
Water/Wastewater Engineering

DUE:
3:00 P.M.

Natural Resources

FRIDAY, JANUARY 13, 2012
REVISED FEBRUARY 14, 2012

CONTACT:
Joseph Chiczewski, P.E.
1979 North Mill Street, Suite 100
Naperville, Illinois 60563
630.420.1700
jchiczewski@esiltd.com

ESI CONSULTANTS, LTD.
1979 North Mill St., Suite 100, Naperville, IL 60563
753 Windsor Road, Charleston, IL 61920
208 S. LaSalle Street, Suite 1705, Chicago, IL 60604
www.esiltd.com

PROJECT WORK EFFORT & FEE STRUCTURE
The following are ESI Consultants’ (ESI) “Work Effort and Fee Schedule” sheets. These
proposed fee schedules are subject to the final negotiated scope of services. These are anticipated
work schedules which the Village may change. These sheets have been helpful in the past to
understand our anticipated efforts.
The following are ESI’s efforts and schedules:



Fee Proposal
Work Effort & Fee Schedule Summaries

JEFFERSON STREET SIDEWALK CMAQ- RESIDENT ENGINEERING
VILLAGE OF BENSENVILLE

FEE PROPOSAL
Jefferson Street Sidewalk CMAQ
Resident Engineering
ESI Consultants, Ltd (ESI) proposes to provide the noted professional consulting service for
fee of $34,976 on our current IDOT overhead rate and our direct labor (including overtime
premium for ESI staff and contract employees plus direct costs.
The estimated hours and fees to complete each task detailed by assignment and the estimated not
to exceed direct costs are included on the attached spreadsheet.
This fee is subject to final negotiation of the scope of services and project schedule. This fee is
based on a normal progression of services and providing the entire scope of services listed. The
attached notes provide further detail. Additional services may be added based on the negotiated
hours and fees at the standard labor rates by classification for employees, principals and
consultants of the firm.

Submitted by:

ESI Consultants, Ltd.
Firm Name
Kevin Hayes
Authorized Representative

Signature
Vice President
Title
February 14, 2012
Date

JEFFERSON STREET SIDEWALK CMAQ- RESIDENT ENGINEERING
VILLAGE OF BENSENVILLE

FEE PROPOSAL

Note: The proposed fee assumes the following:
 Services provided are based on the proposal submitted by ESI Consultants, Ltd. for this
project under separate cover.
 Up to two meeting with the Village of Bensenville staff, committees or Council are
included.
 Materials testing is limited to concrete cylinders. Density tests can be provided in
driveway areas as an additional service.

JEFFERSON STREET SIDEWALK CMAQ- RESIDENT ENGINEERING
VILLAGE OF BENSENVILLE

11-00088-00-SW
CMM-9003 (860)
C-91-026-12

Totals
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As-builts
2.00
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Project Manager
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10.00
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Project Manager
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Project Manager

Inspection

12.00
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Project Engineer/ RE 1

Project Manager
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7.00

Project Engineer/ RE 1

2.00

Project Manager

ManHours

Vice President / Director
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Classification

QA/QC Material Testing

Layout

Coordination
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-

31.10

42.53

65.97

31.10

42.53

65.97

31.10

42.53

65.97

42.53

31.10

31.10

42.53

31.10

42.53

65.97

Payroll
Rates

0.00
0.00
0.00

0.00
0.00
0.00

15,042.38 $

0.00

10,744.56

87.08
0.00

119.08

184.72

696.64

119.08

92.36

1,306.20

595.42

369.43

119.08 $

8,708.00

522.48

476.34

1,044.96

416.79

184.72

Overhead

62.20

85.06

131.94

497.60

85.06

65.97

933.00

425.30

263.88

85.06

6,220.00

373.20

340.24

746.40

297.71

131.94

Payroll
Costs (DL)

Cost Estimate of Consultant's Services in Dollars

14.5%[DL +R(DL) + 1.4(DL) + IHDC]
14.5%[(2.3 + R)DL + IHDC]

X 14.5%[DL +R(DL) + OH(DL) + IHDC]

(Municipality/Township/County)

ESI Consultants, Ltd.
FAU 1370
Village of Bensenville

Method of Compensation:
Cost Plus Fixed Fee 1
Cost Plus Fixed Fee 2
Cost Plus Fixed Fee 3
Specific Rate
Lump Sum

Job No.:

Project:

Section:

Firm:
Route:
Local Agency:

Exhibit A - Preliminary Engineering

4,000

4,000

Services by
Others

$

$

$

$

$

1,450

45

100

1,185

120

Direct Costs

$34,976.05

$0.00

$0.00

$0.00

$0.00

$170.93

$233.74

$407.57

$1,367.40

$233.74

$281.29

$2,563.88

$1,168.72

$725.14

$4,233.74

$18,277.56

$1,025.55

$934.98

$2,051.11

$818.11

$482.57

Total

140.00%
149.75%
0.0
25.0
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$3,739.11

$0.00

$0.00

$0.00

$0.00

$21.65

$29.60

$45.92

$173.16

$29.60

$22.96

$324.68

$148.00

$91.83

$29.60

$2,164.56

$129.87

$118.40

$259.75

$103.60

$45.92

Profit

$97.16

Project Overhead Rate:
IDOT Approved Overhead Rate:
Complexity Factor =
Working Days

* Firm's approved rates on file with IDOT'S
Bureau of Accounting and Auditing:

Consultant

Local Agency

Village of Bensenville
County

DuPage
Section

11-00088-00-SW
Project No.

CMM-9003 (860)
Job No.

C-91-026-12
Contact Name/Phone/E-mail Address

Joseph Caracci/630-350-3435/
jcaracci@bensenville.il.us

ESI Consultants, Ltd.

L
O
C
A
L
A
G
E
N
C
Y

Construction Engineering
Services Agreement
For
Federal Participation

C
O
N
S
U
L
T
A
N
T

Address

1979 N. Mill Street, Ste 100
City

Naperville
State

IL
Zip Code

60563
Contact Name/Phone/E-mail Address

Kevin Hayes/630-4201700/khayes@esiltd.com

THIS AGREEMENT is made and entered into this
day of
,
between the above
Local Agency (LA) and Consultant (ENGINEER) and covers certain professional engineering services in connection with the PROJECT
described herein. Federal-aid funds allotted to the LA by the state of Illinois under the general supervision of the Illinois Department of
Transportation (STATE) will be used entirely or in part to finance engineering services as described under AGREEMENT PROVISIONS.
WHEREVER IN THIS AGREEMENT or attached exhibits the following terms are used, they shall be interpreted to mean:
Regional Engineer
Resident Construction Supervisor
In Responsible Charge
Contractor

Deputy Director Division of Highways, Regional Engineer, Department of Transportation
Authorized representative of the LA in immediate charge of the engineering details of the PROJECT
A full time LA employee authorized to administer inherently governmental PROJECT activities
Company or Companies to which the construction contract was awarded
Project Description

Name

Jefferson Street Sidewalk

Termini

Route

FAU 1370

Length

3,494’

Structure No.

York Road to 950’ east of Evergreen Street

Description: The work consists of furnishing all labor, materials, equipment and other incidentals necessary for the
completion of the construction of sidewalk removal, driveway removal, PCC Sidewalk, Pavement marking, seeding, and
other incidental and miscellaneous items of work.
Agreement Provisions
I. THE ENGINEER AGREES,
1.

To perform or be responsible for the performance of the engineering services for the LA, in connection with the PROJECT
hereinbefore described and checked below:
a.

Proportion concrete according to applicable STATE Bureau of Materials and Physical Research (BMPR) Quality
Control/Quality Assurance (QC/QA) training documents or contract requirements and obtain samples and perform
testing as noted below.

b.

Proportion hot mix asphalt according to applicable STATE BMPR QC/QA training documents and obtain samples
and perform testing as noted below.

c.

For soils, to obtain samples and perform testing as noted below.

d.

For aggregates, to obtain samples and perform testing as noted below.

NOTE:

For 1a. through 1d. the ENGINEER is to obtain samples for testing according to the STATE BMPR “Project
Procedures Guide”, or as indicated in the specifications, or as attached herein by the LA; test according to the
STATE BMPR “Manual of Test Procedures for Materials”, submit STATE BMPR inspection reports; and verify
compliance with contract specifications.
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e.

Inspection of all materials when inspection is not provided at the sources by the STATE BMPR, and submit
inspection reports to the LA and the STATE in accordance with the STATE BMPR “Project Procedures Guide” and
the policies of the STATE.

f.

For Quality Assurance services, provide personnel who have completed the appropriate STATE BMPR QC/QA
trained technician classes.

g.

Inspect, document and inform the LA employee In Responsible Charge of the adequacy of the establishment and
maintenance of the traffic control.

h.

Geometric control including all construction staking and construction layouts.

i.

Quality control of the construction work in progress and the enforcement of the contract provisions in accordance with
the STATE Construction Manual.

j.

Measurement and computation of pay items.

k.

Maintain a daily record of the contractor’s activities throughout construction including sufficient information to permit
verification of the nature and cost of changes in plans and authorized extra work.

l.

Preparation and submission to the LA by the required form and number of copies, all partial and final payment
estimates, change orders, records, documentation and reports required by the LA and the STATE.

m.

Revision of contract drawings to reflect as built conditions.

n.

Act as resident construction supervisor and coordinate with the LA employee In Responsible Charge.

2.

Engineering services shall include all equipment, instruments, supplies, transportation and personnel required to perform the duties
of the ENGINEER in connection with the AGREEMENT.

3.

To furnish the services as required herein within twenty-four hours of notification by the LA employee In Responsible Charge.

4.

To attend meetings and visit the site of the work at any reasonable time when requested to do so by representatives of the LA or
STATE.

5.

That none of the services to be furnished by the ENGINEER shall be sublet, assigned or transferred to any other party or parties
without the written consent of the LA. The consent to sublet, assign or otherwise transfer any portion of the services to be furnished
by the ENGINEER shall not be construed to relieve the ENGINEER of any responsibility for the fulfillment of this AGREEMENT.

6.

The ENGINEER shall submit invoices, based on the ENGINEER’s progress reports, to the LA employee In Responsible Charge, no
more than once a month for partial payment on account for the ENGINEER’s work completed to date. Such invoices shall
represent the value, to the LA of the partially completed work, based on the sum of the actual costs incurred, plus a percentage
(equal to the percentage of the construction engineering completed) of the fixed fee for the fully completed work.

7.

That the ENGINEER is qualified technically and is entirely conversant with the design standards and policies applicable to
improvement of the SECTION; and that the ENGINEER has sufficient properly trained, organized and experienced personnel to
perform the services enumerated herein.

8.

That the ENGINEER shall be responsible for the accuracy of the ENGINEER’s work and correction of any errors, omissions or
ambiguities due to the ENGINEER’S negligence which may occur either during prosecution or after acceptance by the LA. Should
any damage to persons or property result from the ENGINEER’s error, omission or negligent act, the ENGINEER shall indemnify
the LA, the STATE and their employees from all accrued claims or liability and assume all restitution and repair costs arising from
such negligence. The ENGINEER shall give immediate attention to any remedial changes so there will be minimal delay to the
contractor and prepare such data as necessary to effectuate corrections, in consultation with and without further compensation from
the LA.

9.

That the ENGINEER will comply with applicable federal statutes, state of Illinois statutes, and local laws or ordinances of the LA.

10.

The undersigned certifies neither the ENGINEER nor I have:
a)

employed or retained for commission, percentage, brokerage, contingent fee or other considerations, any firm or person (other
than a bona fide employee working solely for me or the above ENGINEER) to solicit or secure this AGREEMENT;
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b)

agreed, as an express or implied condition for obtaining this AGREEMENT, to employ or retain the services of any firm or
person in connection with carrying out the AGREEMENT or

c)

paid, or agreed to pay any firm, organization or person (other than a bona fide employee working solely for me or the above
ENGINEER) any fee, contribution, donation or consideration of any kind for, or in connection with, procuring or carrying out
the AGREEMENT.

d)

are not presently debarred, suspended, proposed for debarment, declared ineligible or voluntarily excluded from covered
transactions by any Federal department or agency;

e)

have not within a three-year period preceding the AGREEMENT been convicted of or had a civil judgment rendered against
them for commission of fraud or criminal offense in connection with obtaining, attempting to obtain or performing a public
(Federal, State or local) transaction; violation of Federal or State antitrust statutes or commission of embezzlement, theft,
forgery, bribery, falsification or destruction of records, making false statements or receiving stolen property;
are not presently indicted for or otherwise criminally or civilly charged by a government entity (Federal, State or local) with
commission of any of the offenses enumerated in paragraph (e) of this certification; and

f)

g)

have not within a three-year period preceding this AGREEMENT had one or more public transactions (Federal, State or local)
terminated for cause or default.

11.

To pay its subconsultants for satisfactory performance no later than 30 days from receipt of each payment from the LA.

12.

To submit all invoices to the LA within one year of the completion of the work called for in this AGREEMENT or any subsequent
Amendment or Supplement.

13.

To submit BLR 05613, Engineering Payment Report, to the STATE upon completion of the work called for in the AGREEMENT.

14.

To be prequalified with the STATE in Construction Inspection when the ENGINEER or the ENGINEER’s assigned staff is named as
resident construction supervisor. The onsite resident construction supervisor shall have a valid Documentation of Contract
Quantities certification.

15.

Will provide, as required, project inspectors that have a valid Documentation of Contract Quantities certification.

II. THE LA AGREES,
1.

To furnish a full time LA employee to be In Responsible Charge authorized to administer inherently governmental PROJECT
activities.

2.

To furnish the necessary plans and specifications.

3.

To notify the ENGINEER at least 24 hours in advance of the need for personnel or services.

4.

To pay the ENGINEER as compensation for all services rendered in accordance with this AGREEMENT, on the basis of the
following compensation formulas:
Cost Plus Fixed Fee
Formulas
FF = 14.5%[DL + R(DL) + OH(DL) + IHDC], or
FF = 14.5%[(2.3 + R)DL + IHDC]
Where:

DL = Direct Labor
IHDC = In House Direct Costs
OH = Consultant Firm’s Actual Overhead Factor
R = Complexity Factor
FF=Fixed Fee
SBO = Services by Others

Total Compensation = DL +IHDC+OH+FF+SBO
Specific Rate

(Pay per element)

Lump Sum
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5.

To pay the ENGINEER using one of the following methods as required by 49 CFR part 26 and 605 ILCS 5/5-409:
With Retainage
a)

b)

c)

For the first 50% of completed work, and upon receipt of monthly invoices from the ENGINEER and the approval thereof by
the LA, monthly payments for the work performed shall be due and payable to the ENGINEER, such payments to be equal to
90% of the value of the partially completed work minus all previous partial payments made to the ENGINEER.
After 50% of the work is completed, and upon receipt of monthly invoices from the ENGINEER and the approval thereof by
the LA, monthly payments covering work performed shall be due and payable to the ENGINEER, such payments to be equal to
95% of the value of the partially completed work minus all previous partial payments made to the ENGINEER.
Final Payment – Upon approval of the work by the LA but not later than 60 days after the work is completed and reports have
been made and accepted by the LA and the STATE, a sum of money equal to the basic fee as determined in this
AGREEMENT less the total of the amounts of partial payments previously paid to the ENGINEER shall be due and payable to
the ENGINEER.
Without Retainage

a)

b)

For progressive payments – Upon receipt of monthly invoices from the ENGINEER and the approval thereof by the LA,
monthly payments for the work performed shall be due and payable to the ENGINEER, such payments to be equal to the value
of the partially completed work minus all previous partial payments made to the ENGINEER.
Final Payment – Upon approval of the work by the LA but not later than 60 days after the work is completed and reports have
been made and accepted by the LA and STATE, a sum of money equal to the basic fee as determined in this AGREEMENT
less the total of the amounts of partial payments previously paid to the ENGINEER shall be due and payable to the ENGINEER.

6.

The recipient shall not discriminate on the basis on the basis of race, color, national origin or sex in the award and performance of
any DOT-assisted contract or in the administration of its DBE program or the requirements of 49 CFR part 26. The recipient shall
take all necessary and reasonable steps under 49 CFR part 26 to ensure nondiscrimination in the award and administration of DOTassisted contracts. The recipient’s DBE program, as required by 49 CFR part 26 and as approved by DOT, is incorporated by
reference in this agreement. Implementation of this program is a legal obligation and failure to carry out its terms shall be treated as
violation of this agreement. Upon notification to the recipient of its failure to carry out its approved program, the Department may
impose sanctions as provided for under part 26 and may, in appropriate cases, refer the matter for enforcement under 18 U.S.C.
1001 and/or the Program Fraud Civil Remedies Act of 1986 (31U.S.C. 3801 et seq.).

7.

To submit approved form BC 775 (Exhibit C) and BC 776 (Exhibit D) with this AGREEMENT.

III. It is Mutually Agreed,
1.

That the ENGINEER and the ENGINEER’s subcontractors will maintain all books, documents, papers, accounting records and
other evidence pertaining to cost incurred and to make such materials available at their respective offices at all reasonable times
during the AGREEMENT period and for three years from the date of final payment under this AGREEMENT, for inspection by the
STATE, Federal Highway Administration or any authorized representatives of the federal government and copies thereof shall be
furnished if requested.

2.

That all services are to be furnished as required by construction progress and as determined by the LA employee In Responsible
Charge. The ENGINEER shall complete all services specified herein within a time considered reasonable to the LA, after the
CONTRACTOR has completed the construction contract.

3.

That all field notes, test records and reports shall be turned over to and become the property of the LA and that during the
performance of the engineering services herein provided for, the ENGINEER shall be responsible for any loss or damage to the
documents herein enumerated while they are in the ENGINEER’s possession and any such loss or damage shall be restored at the
ENGINEER’s expense.

4.

That this AGREEMENT may be terminated by the LA upon written notice to the ENGINEER, at the ENGINEER’s last known
address, with the understanding that should the AGREEMENT be terminated by the LA, the ENGINEER shall be paid for any
services completed and any services partially completed. The percentage of the total services which have been rendered by the
ENGINEER shall be mutually agreed by the parties hereto. The fixed fee stipulated in numbered paragraph 4d of Section II shall be
multiplied by this percentage and added to the ENGINEER’s actual costs to obtain the earned value of work performed. All field
notes, test records and reports completed or partially completed at the time of termination shall become the property of, and be
delivered to, the LA.

5.

That any differences between the ENGINEER and the LA concerning the interpretation of the provisions of this AGREEMENT shall
be referred to a committee of disinterested parties consisting of one member appointed by the ENGINEER, one member appointed
by the LA, and a third member appointed by the two other members for disposition and that the committee’s decision shall be final.

6.

That in the event the engineering and inspection services to be furnished and performed by the LA (including personnel furnished
by the ENGINEER) shall, in the opinion of the STATE be incompetent or inadequate, the STATE shall have the right to supplement
the engineering and inspection force or to replace the engineers or inspectors employed on such work at the expense of the LA.
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7.

That the ENGINEER has not been retained or compensated to provide design and construction review services relating to the
contractor’s safety precautions, except as provided in numbered paragraph 1f of Section I.

8.

This certification is required by the Drug Free Workplace Act (30ILCS 580). The Drug Free Workplace Act requires that no grantee
or contractor shall receive a grant or be considered for the purpose of being awarded a contract for the procurement of any property
or service from the State unless that grantee or contractor will provide a drug free workplace. False certification or violation of the
certification may result in sanctions including, but not limited to, suspension of contract or grant payments, termination of a contract
or grant and debarment of contracting or grant opportunities with the State for at least one (1) year but no more than five (5) years.
For the purpose of this certification, “grantee” or “contractor” means a corporation, partnership or other entity with twenty-five (25) or
more employees at the time of issuing the grant, or a department, division or other unit thereof, directly responsible for the specific
performance under a contract or grant of $5,000 or more from the State, as defined in the Act.
The contractor/grantee certifies and agrees that it will provide a drug free workplace by:
(a)

(b)

9.

Publishing a statement:
(1)

Notifying employees that the unlawful manufacture, distribution, dispensing, possession or use of a
controlled substance, including cannabis, is prohibited in the grantee’s or contractor’s workplace.

(2)

Specifying the actions that will be taken against employees for violations of such prohibition.

(3)

Notifying the employee that, as a condition of employment on such contract or grant, the employee will:
(A)

abide by the terms of the statement; and

(B)

notify the employer of any criminal drug statute conviction for a violation occurring in the workplace
no later than five (5) days after such conviction.

Establishing a drug free awareness program to inform employees about:
(1)

the dangers of drug abuse in the workplace;

(2)

the grantee’s or contractor’s policy of maintaining a drug free workplace;

(3)

any available drug counseling, rehabilitation and employee assistance program; and

(4)

the penalties that may be imposed upon an employee for drug violations.

(c)

Providing a copy of the statement required by subparagraph (a) to each employee engaged in the performance
of the contract or grant and to post the statement in a prominent place in the workplace.

(d)

Notifying the contracting or granting agency within ten (10) days after receiving notice under part (B) of
paragraph (3) of subsection (a) above from an employee or otherwise receiving actual notice of such conviction.

(e)

Imposing a sanction on, or requiring the satisfactory participation in a drug abuse assistance or rehabilitation
program by, any employee who is convicted, as required by section S of the Drug Free Workplace Act.

(f)

Assisting employees in selecting a course of action in the event drug counseling, treatment and rehabilitation is
required and indicating that a trained referral team is in place.

(g)

Making a good faith effort to continue to maintain a drug free workplace through implementation of the Drug Free
Workplace Act.

The ENGINEER or subconsultant shall not discriminate on the basis of race, color, national origin or sex in the performance of this
AGREEMENT. The ENGINEER shall carry out applicable requirements of 49 CFR part 26 in the administration of DOT-assisted
contracts. Failure by the ENGINEER to carry out these requirements is a material breach of this AGREEMENT, which may result in
the termination this AGREEMENT or such other remedy as the LA deems appropriate.
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Agreement Summary
Prime Consultant:

TIN Number
22-3893594

Agreement Amount
$30,976.00

Sub-Consultants:

TIN Number
35-0937582

Agreement Amount
$4,000.00

ESI Consultants, Ltd.

Testing Services Corporation

Sub-Consultant Total:
Prime Consultant Total:
Total for all Work:

Executed by the LA:

$ 4,000.00
$30,976.00
$34,976.00

Village of Bensenville
(Municipality/Township/County)

ATTEST:
By:

By:
Clerk

Title:

(SEAL)

Executed by the ENGINEER:
ESI Consultants, Ltd.
ATTEST:
By:

By:

Title:

Title:
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11-00088-00-SW
CMM-9003 (860)
C-91-026-12

Totals

Additional Meetings

As-builts
2.00

2.00
2.00

Project Manager
Project Engineer/ RE 1

324.00

2.00

Vice President / Director

16.00

Project Manager
Project Engineer/ RE 1

1.00

30.00

Project Engineer/ RE 1
Vice President / Director

10.00

4.00

Project Manager

Vice President / Director

Documentation

2.00

200.00

Project Engineer/ RE 1
Project Manager

Inspection

12.00

8.00

Project Engineer/ RE 1

Project Manager

24.00

7.00

Project Engineer/ RE 1

2.00

Project Manager

ManHours

Vice President / Director

Employee
Classification

QA/QC Material Testing

Layout

Coordination

Element of Work

-

31.10

42.53

65.97

31.10

42.53

65.97

31.10

42.53

65.97

42.53

31.10

31.10

42.53

31.10

42.53

65.97

Payroll
Rates

0.00
0.00
0.00

0.00
0.00
0.00

15,042.38 $

0.00

10,744.56

87.08
0.00

119.08

184.72

696.64

119.08

92.36

1,306.20

595.42

369.43

119.08 $

8,708.00

522.48

476.34

1,044.96

416.79

184.72

Overhead

62.20

85.06

131.94

497.60

85.06

65.97

933.00

425.30

263.88

85.06

6,220.00

373.20

340.24

746.40

297.71

131.94

Payroll
Costs (DL)

Cost Estimate of Consultant's Services in Dollars

14.5%[DL +R(DL) + 1.4(DL) + IHDC]
14.5%[(2.3 + R)DL + IHDC]

X 14.5%[DL +R(DL) + OH(DL) + IHDC]

(Municipality/Township/County)

ESI Consultants, Ltd.
FAU 1370
Village of Bensenville

Method of Compensation:
Cost Plus Fixed Fee 1
Cost Plus Fixed Fee 2
Cost Plus Fixed Fee 3
Specific Rate
Lump Sum

Job No.:

Project:

Section:

Firm:
Route:
Local Agency:

Exhibit A - Preliminary Engineering

4,000

4,000

Services by
Others

$

$

$

$

$

1,450

45

100

1,185

120

Direct Costs

$34,976.05

$0.00

$0.00

$0.00

$0.00

$170.93

$233.74

$407.57

$1,367.40

$233.74

$281.29

$2,563.88

$1,168.72

$725.14

$4,233.74

$18,277.56

$1,025.55

$934.98

$2,051.11

$818.11

$482.57

Total

140.00%
149.75%
0.0
25.0

BLR 05611 (rev. 01/10/12)

$3,739.11

$0.00

$0.00

$0.00

$0.00

$21.65

$29.60

$45.92

$173.16

$29.60

$22.96

$324.68

$148.00

$91.83

$29.60

$2,164.56

$129.87

$118.40

$259.75

$103.60

$45.92

Profit

$97.16

Project Overhead Rate:
IDOT Approved Overhead Rate:
Complexity Factor =
Working Days

* Firm's approved rates on file with IDOT'S
Bureau of Accounting and Auditing:

Exhibit B

Engineering Payment Report

Prime Consultant
Name
Address
Telephone
TIN Number

ESI Consultant, Ltd.
1979 N. Mill Street, Suite 100
6340-420-1700
22-3893594

Project Information
Local Agency
Section Number
Project Number
Job Number

Village of Bensenville
11-00088-00-SW
CMM-9003 (860)
C-91-026-12

This form is to verify the amount paid to the Sub-consultant on the above captioned contract. Under penalty of law for
perjury or falsification, the undersigned certifies that work was executed by the Sub-consultant for the amount listed below.
Sub-Consultant Name
Testing Services Corporation

TIN Number

Actual Payment
from Prime

35-0937582

Sub-Consultant Total:
Prime Consultant Total:
Total for all Work
Completed:

Signature and title of Prime Consultant

Date

Note: The Department of Transportation is requesting disclosure of information that is necessary to accomplish the
statutory purpose as outlined under state and federal law. Disclosure of this information is REQUIRED and shall be
deemed as concurring with the payment amount specified above.
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Local Public Agency Resident
Construction Supervisor/ In
Responsible Charge
Ms. Diane M. O'Keefe, P.E.
Deputy Director Division of Highways
Regional Engineer
Department of Transportation
201 W. Center Court
Schaumburg, Illinois 60196-1096

County
Municipality
Section
Route
Contract No.
Job No.
Project

DuPage
Village of Bensenville
11-00088-00-SW
FAU 1370
63639
C-91-026-12
CMM-9003 (860)

I recommend the following individual as a local public agency employee qualified to be resident construction supervisor
and to be in responsible charge of this construction project.
I certify that I am in responsible charge as defined by the department of this construction project. Since the local public
agency does not have a local public agency employee qualified to be the resident construction supervisor, I am
recommending a consulting engineer to serve as resident construction supervisor.
2/14/2012
Date

Signature and Title (for the Local Public Agency)

Brian Witkowski
Applicants Name (Type or Print)

The following describes my educational background, experience and other qualifications to be resident construction
supervisor of this construction project for the Local Public Agency.
For Consultants: I certify that my firm is prequalified in Construction Inspection and my Documentation of Contract
Quantities certificate number is 12-0086.
Illinois Professional Engineer
Resident Engineer on road reconstruction projects such as street programs for the City of West Chicago, DuPage County and
the Village of Lombard. Brian has been responsible for the MFT program for the Village of Long Grove for the last 4 years.
Brian is also familiar with IDOT documentation and procedures.

2/14/2012

Project Manager

Date

Signature of Applicant

Job Title of Applicant

Based on the above information and my knowledge of the applicant’s experience and training, it is my opinion that the
applicant is qualified to serve as the resident construction supervisor on this construction project.
Approved
Date

Deputy Director Division of Highways Regional Engineer

cc: Engineer of Local Roads and Streets, Central Bureau of Local Roads and Streets
Engineer of Construction, Central Bureau of Construction
Resident Construction Supervisor
Local Public Agency
Printed 2/15/2012
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Instructions for Preparation of Form BC 775
23 CFR 635.105 requires that the state transportation department (STD) has responsibility for the construction of all Federalaid projects, and is not relieved of such responsibility by authorizing performance of the work by a local public agency or other
Federal agency.
When a project is located on a street or highway over which the STD does not have legal jurisdiction, or when special
conditions warrant, the STD, while not relieved of overall project responsibility, may arrange for the local public agency having
jurisdiction over such street or highway to perform the work with its own forces or by contract. In those instances where a local
public agency elects to use consultants for construction engineering services, the local public agency shall provide a full-time
employee of the agency to be in responsible charge of the project.
The full-time local public agency employee in responsible charge of the project shall perform the following duties and
functions:








Administer inherently governmental project activities, including those dealing with cost, time, adherence to contract
requirements, construction quality and scope of projects;
Maintain familiarity of day to day project operations, including project safety issues;
Make or participate in decisions about changed conditions or scope changes that require change orders or
supplemental agreements;
Visit and review the project on a frequency that is commensurate with the magnitude and complexity of the project;
Review financial processes, transactions and documentation to ensure that safeguards are in place to minimize fraud,
waste, and abuse;
Direct project staff, agency or consultant, to carry out project administration and contract oversight, including proper
documentation; and
Aware of the qualifications, assignments and on-the-job performance of the agency and consultant staff at all stages
of the project.

The Department of Transportation, in accordance with the requirements, requires the local public agency to identify the local
public agency employee who will be in responsible charge of each Federal-Aid project which will be constructed under the
supervision of the county, municipality or other public agency. County Engineers, Municipal Engineers, and full-time local
public agency employees registered as a professional engineer should be identified in the pre-construction meeting minutes.
All other resident construction supervisors must submit their qualifications on this form for approval by the department.
Resident construction supervisors who are consultants shall be certified in Documentation of Contract Quantities and their
firm shall be prequalified in Construction Inspection.
This form will be completed by the applicant, endorsed by a representative of the local public agency, and submitted to the
Deputy Director Division of Highways, Regional Engineer prior to the start of construction. This signatory for the local public
agency should be the County Engineer or Municipal Engineer, as applicable. In the event a municipality does not have a
Municipal Engineer, the applicant will be recommended by the appropriate municipal authority.
If a consultant is named on this form, the approved form will be included as an attachment to the appropriate construction
engineering consultant agreement.
This document should be discussed as part of the preconstruction conference and a copy of the approved form retained with
the preconstruction meeting minutes.

Printed 2/15/2012
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Local Public Agency
Construction Inspector
Ms. Diane O'Keefe,P.E.
Deputy Director Division of Highways
Regional Engineer
Department of Transportation
201 W. Center Street
Schaumburg, Illinois 60196-1096

County
Municipality
Section
Route
Contract No.
Job No.
Project

DuPage
Village of Bensenville
11-00088-00-SW
FAU 1370
63639
C-91-026-12
CMM-9003 (860)

I consider the following individual to be qualified as a local public agency construction inspector. In addition, I certify that
adequate instruction has been given this individual concerning the requirements of the contract, specifications and
construction manual which pertain to the work which he/she will inspect. This individual has been instructed on the proper
procedures for any necessary tests. Furthermore, if a consultant, this individual has a valid Documentation of Contract
Quantities certification.
Approved
Date

Signature and Title of Resident Construction Supervisor

Sylvan Popvici
Applicants Name (Type or Print)

The following describes the educational background, experience and other qualifications of the named applicant to serve as
an inspector on this project.
For Consultants Employees: Documentation of Contract Quantities certificate number is 12-0076.
Illinois Profesional Engineer- 5 years of experience in construction of related projects, such as Sidewalk Improvements for
DuPage County, the City of Naperville and Wacker Drive Riverwalk- Wabash Plaza for the City of Chicago. Sylvan is familiar
with ADA requirements and designed several ramps for the City of Chicago.

If the Resident from BC-775 is a consultant, the local public agency employee in responsible charge must also approve this
individual.
Approved
Date

Printed 2/15/2012

Signature and Title of In Responsible Charge from BC-775
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Instructions for Preparation of Form BC 776
23 CFR 635.105 requires that the state transportation department (STD) has responsibility for the construction of all Federalaid projects, and is not relieved of such responsibility by authorizing performance of the work by a local public agency or other
Federal agency.
A consultant may be utilized for periodic examination and consultation or for full-time technical inspection of construction.
However, the prime responsibility for general supervision of the construction must remain with the state. The state (or county
or municipality under agreement with the state) cannot be relieved of its responsibility to ensure that the work is performed in
accordance with the approved project plans, specifications and estimate.
Therefore, the Department of Transportation requires the local public agency to submit the qualifications of all personnel who
will be assigned to construction layout and inspection duties on each Federal-Aid project which will be constructed under the
supervision of the county, municipality or other local public agency. This form will be approved by the resident construction
supervisor. If the resident construction supervisor is a consultant, this form will also be approved by the local public agency
employee in responsible charge.
If a consultant is named on this form, the approved form will be included as an attachment to the construction engineering
consultant agreement.
The approved form will be submitted to the Deputy Director Division of Highways, Regional Engineer prior to the start of
construction. This form should be discussed as part of the preconstruction conference and a copy of the approved form
retained with the preconstruction meeting minutes.

Printed 2/15/2012
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TYPE: Resolution

SUBMITTED BY:

Joe Caracci

DATE:

02/21/2012

DESCRIPTION: Resolution Authorizing Approval of Change Order No. 3 for the Northern
Business District Reconstruction Project in the amount of $130,964.
SUPPORTS THE FOLLOWING APPLICABLE VILLAGE GOALS:
X Financially Sound Village
Enrich the lives of Residents
Quality Customer Oriented Services
X Major Business/Corporate Center
Safe and Beautiful Village
X Vibrant Major Corridors
ASSIGNED COMMITTEE: I&E (unanimous approval)

DATE: 02/14/2012

BACKGROUND: The Northern Business District Reconstruction (NBDRP) Project has been under
construction since the beginning of June 2011. As with any major construction project, changes occur in
the field that were not expected or addressed as part of the construction documents. Conflicts in the
field, omitted items, and unneeded items result in changes (up or down) to the contract. The Project
Team has met to discuss requests made from the contractor and have come to agreement with the
contractor on a number of items.
The award of the construction contract to the Joint Venture of A-Lamp Concrete Construction / John
Neri Construction and project funding for the work were established at the May 24, 2011 Village Board
Meeting. At the time of bid award, the Village Board authorized the appropriation of $10,774,180 of
monies. Change Order No. 1 was approved on October 11, 2011 in the amount of $128,068, increasing
the appropriation to $10,902,248. Change Order No. 2 was approved on November 22, 2011 in the
amount of $493,500, increasing the appropriation to $11,395,747.
KEY ISSUES: Eighteen items have been agreed upon and considered changes in the original scope of
work. These items range in value from $374 to $33,250 and spread out over five SSAs and non-TIF
components of the project. A spreadsheet of the change orders is included in the attached memorandum.
The total net increase as a result of the eighteen items is $130,964 which results in a modified contract
amount of $11,526,711 (a 6.9% increase in the contract, inclusive of all three change orders to date).
This change order completes all outstanding items through December 31, 2011. Staff intends to bring
change orders to the Village Board on a regular basis (monthly or bi-monthly) to keep the Village Board
up to speed on the financial status of the project. Many of the original bid items will be adjusted as part
of a final and balancing change order when the construction work is complete. A summary of the change
order with respect to each SSA can be seen in the table below:
SSA 3

SSA 4

Original Bid $
C.O. #1
C.O. #2
C.O. #3

$1,175,168.20
$8,312.00
$16,098.00
$0

$4,510,915.20
($5,906.83)
$86,750.21
$46,695.43

Modified $

$1,199,578.20

SSA Budget $

$1,102,166.68

SSA 5

SSA 6

SSA 7

SSA 8

Non-TIF

$229,615.36
$1,031.23
$23,341.34
$1,709.18

$2,230,726.99
$10,018.50
$226,762.49
$16,604.79

$1,190,134.37
$28,784.78
$79,670.20
$4,797.89

$598,866.14
$2,689.59
$60,877.18
$4,457.76

$838,753.43
$83,137.83
$0
$56,698.51

$4,638,454.01

$255,697.11

$2,484,112.76

$1,303,387.24

$666,890.67

$978,589.77

$4,757,603.16

$332,711.97

$3,232,518.22

$1,661,053.21

$867,796.68

ALTERNATIVES: Discretion of the Village Board
RECOMMENDATION: Staff and I&E (5-0) recommend approval of Change Order No. 3 in the
amount of $130,964.
BUDGET IMPACT: This change order is for $130,964. SSA3 is over budget, SSA4-8 are all within
budget.
ACTION REQUIRED: A motion to approve a Resolution authorizing the approval of Change Order
No. 3 to the Joint Venture of A-Lamp Concrete Contractors / John Neri Construction in the amount of
$130,964 for a revised contract cost of $11,526,711 associated with the Northern Business District
Reconstruction Project.

RESOLUTION NO. ____________

A RESOLUTION CONCERNING THE DETERMINATION OF
THE BENSENVILLE VILLAGE BOARD THAT CHANGE ORDER
NUMBER THREE WITH THE JOINT VENTURE OF A-LAMP CONCRETE
CONTRACTORS / JOHN NERI CONSTRUCTION COMPANY
FOR AN INCREASE OF $130,964 IS REQUIRED FOR THE
NORTH BUSINESS DISTRICT RECONSTRUCTION PROJECT
FOR A REVISED CONTRACT COST OF $11,526,711

WHEREAS, Chapter 720, Section 5/33-E-9 of the Illinois Compiled Statutes 2002 requires
change orders on public contracts involving total cumulative changes of more than Ten Thousand
Dollars ($10,000) in value or a cumulative total of thirty (30) days in time to be made by written
determination; and
WHEREAS, it has been determined that it would be beneficial to the Village to revise original
contract quantities to match actual as-constructed amounts, to compensate the contractor for additional
work performed as directed and approved by the project engineer and Village staff, and to deduct
monies for various violations and Village costs;
NOW, THEREFORE, BE IT RESOLVED BY THE PRESIDENT AND BOARD OF
TRUSTEES OF THE VILLAGE OF BENSENVILLE, DUPAGE COUNTY, ILLINOIS, as follows:
SECTION ONE: The Corporate Authorities of the Village make the written determination that
the circumstances necessitating the change were not within the contemplation of the contract as signed
and that this change order is in the best interest of the Village.
SECTION TWO: The change order which this determination involves relates to the following
contract: Northern Business District Reconstruction Project, Joint Venture of A-Lamp Concrete
Contractors / John Neri Construction Company. The nature of Change Order Number Three and the
amount of change is as follows - To compensate the contractor for additional work items performed up
to December 31, 2011. The above changes resulted in a net cost increase of one hundred thirty thousand
nine hundred sixty-four dollars ($130,964), for a revised contract price of eleven million five hundred
twenty-six thousand seven hundred eleven dollars ($11,526,711) with no extension in time.

SECTION THREE: This Resolution shall be in full force and effect from and after its passage
and approval.
PASSED AND APPROVED by the President and Board of Trustees of the Village of
Bensenville, Illinois, _________________________, 2012.

APPROVED:

____________________________
Frank Soto
Village President
ATTEST:

____________________________
Corey Williamsen
Deputy Village Clerk
AYES: ________________________________________________________________
NAYS: ________________________________________________________________
ABSENT: _______________________________________________________________
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Village of Bensenville
Department of Public Works
717 E. Jefferson Street
Bensenville, IL 60106
Phone (630) 350‐3435 Fax (630) 594‐1148

Memorandum 2012‐01

Date:

February 14, 2012

To:

Mike Cassady, Village Manager

From:

Joe Caracci, Director of Public Works

Subject:

Change Order No. 3 – NBDRP

The North Business District Reconstruction Project (NBDRP) combines SSA and TIF funds to support the
storm sewer, water main, sanitary sewer, and street improvements for six SSA areas within the
Northern Business District.
Enclosed herewith is the change order form and Resolution in support of Change Order No. 3 for the NBDRP.
The change order consists of an increase in the contract total to the Joint Venture of A‐Lamp Concrete
Contractors / John Neri Construction in the amount of $130,964 with no extension in time. This change order
focuses on eighteen (18) items that were not anticipated at the start of the project or needed to be
incorporated in the field.
The award of the construction contract to the Joint Venture of A‐Lamp Concrete Construction / John Neri
Construction and project funding for the work were established at the May 24, 2011 Village Board Meeting.
At the time of bid award, the Village Board authorized the appropriation of $10,774,180 of monies. Change
Order No. 1 was approved on October 11, 2011 in the amount of $128,068. Change Order No. 2 was approved
on November 22, 2011 in the amount of $493,500. Change Order No. 3 is requested in the amount of
$130,964. The modified contract total will be $11,526,711. A table is attached summarizing the current status
of the project funding with respect to individual SSA/TIF and Village accounts. The current change order is
6.9% of the contract value.
To best outline the items for inclusion in this change order, the body of this memo will mirror the Change
Order Form attached. Each item on the form will be explained, in detail.
CHANGE ORDER NO. 3
Item #9: Fabric on Gabions (Total cost: $19,950.00) ‐ The Plans show topsoil to be placed on top of the
stone filled gabion baskets. A concern was raised that the topsoil would, in a short time, filter through
the open graded stone. The fabric would provide a barrier and thus the topsoil would stay in place.
Item #15: Cut and Cap Watermain at the Thomas Box Culvert (Total cost: $6,526.00) ‐ The box culvert
under Thomas Drive was to be replaced. The watermain along Thomas Drive was also to be replaced.

The Plans showed that the existing watermain was not in conflict with the new box culvert, but upon
excavation for the new box culvert, the watermain was in conflict. The watermain was cut and capped
on each side of the box so that work could continue. The watermain was replaced later as shown on the
Plans.
Item #16: Watermain Leak at 144+25 Thomas Drive (Total cost: $374.00) ‐ Installation of the new
watermain along Thomas Drive required keeping the existing watermain and services active. At one
location, an existing service line was exposed and the new watermain installed below it. When the line
was exposed the service line broke, by no fault of the contractor. The Village’s Water Department
provided the repair materials and the contractor performed the repair work.
Item #17: Duct Package Conflict Mitigation (Total cost: $1,580.00) ‐ An AT&T duct package, six
separate PVC conduit runs secured together, ran along the west side of Thomas Drive. The duct package
was in conflict with a few of the new storm sewer laterals that were to be installed. Most conflict
locations were able to be mitigated by adjustments in the storm sewer runs; however, one location
could not be revised. The duct package was exposed and adjusted up by the contractor to allow for the
new storm sewer pipe. The duct package was then encased in concrete due to the raising of the line.
Item #26: 639 Thomas Water Service Breaks (Total cost: $4,231.00) ‐ After the new watermain is
installed, tested, and active, new water services and connections are made to each of the businesses.
After the connections were made to the business at 639 Thomas, the existing water line was found to be
leaking. The leaking line was replaced.
Item #27: Cut and Cap Old Watermain at the Railroad Tracks (Total cost: $1,836.00) ‐ New watermain
was shown to be installed on Thomas Drive from Thorndale Avenue to Eagle Drive. Since this run of
watermain is in both SSA’s 7 and 9, and the work in 9 was not awarded, the watermain work was
stopped at the border of these two SSAs. The existing watermain had to be capped to still allow the
existing watermain to be fed from the watermain at Foster Avenue. When the next section of
watermain is installed, it will be connected to the new one already installed.
Item #29: Regrade Streambank East of Thomas (Total cost: $2,963.00) ‐ The streambank work, under
this contract, started on the west side of Thomas going west toward Route 83. The section to the east
of Thomas was previously stabilized with rock gabion baskets but the stream bottom needed to be
regarded to better allow the water to flow.
Item #30: 102+50 Culvert Pipe Concrete Encasement Removal (Total cost: $3,144.00) ‐ The culvert at
102+50 was to be removed and replaced. While the existing pipe was being excavated it was discovered
that a portion of the pipe was encased in about two feet of concrete that was not shown on the plans.
The additional effort to remove the concrete is being considered extra work.
Item #33: Storm Sewer Items (Total cost: $3,968.52) ‐ Several storm sewer items needed to be added
to the contract to cover work that was not shown on the plans but necessary to fulfill the intent of the
contract. These items included storm sewer removal for 21 and 24 inch pipes, installing new 21 and 30

inch storm sewer pipes, installing grating for a 30 inch storm sewer flared end section, and a storm
sewer pipe material change from PVC to ductile iron pipe.
Item #35: Watermain Shutdown Portable Services (Total cost: $3,143.96) ‐ Several water shut downs
were required to complete adjustments of the existing watermain to accommodate the proposed new
construction. These water shutdowns were scheduled to impact the businesses as least as possible, but
some were still affected. To minimize the impact, portable washroom services were provided when the
shut downs occurred.
Item #36: Watermain Adjustment 10” (Total cost: $11,018.70) ‐ The watermain was shown to be
adjusted in several locations to accommodate new construction; however, there was one location
where the pipe size was incorrect and another where no adjustment was shown but was required. This
10” watermain adjustment item corrects those omissions.
Item #38: Water Valve 8” (Total cost: $3,600.00) ‐ New water valves were required at each of the
water service “T”s from the new watermain on Thomas Drive. There were two 8” services that required
an 8” valve each; this item was not included in the original contract.
Item #39: Storm Sewer Behind 830 Fairway (Total cost: $6,013.07) ‐ There is a ditch behind the
building at 830 Fairway that belongs to the Village that seems to hold water and drain slowly.
Investigation of the culvert pipe at the end of the ditch revealed a blockage in the pipe. The pipe was
dug up and a buried storm structure was found. The pipe and structure were replaced. The proper
ditch flow was reestablished.
Item #41: PCC Pavement 10” High Early Strength (Total cost: $33,250.00) ‐ The high early concrete is
an option available to be able to reestablish driveway access to sensitive businesses quicker than the
normal concrete. The contract included items for high early strength concrete for the driveways and
curb and gutter but not the pavement. The item is being added both for work already completed in
necessary locations.
Item #42: Parking Bollard Replacement (Total cost: $3,523.15) ‐ There were several areas where there
were existing parking bollards that were in conflict with the proposed work; however, there were no
items to cover the relocation or replacement of the bollards. The parking bollards were removed and
then replaced once the work was completed. Many of the existing bollards were not salvageable so
they were replaced. This additional work is added to the contract.
Item #43: Remove Concrete Encased Sanitary Sewer (Total cost: $5886.38) ‐ While installing the 84”
storm sewer near Ellis Street, a sanitary sewer was encountered. Although the pipe itself was not in
conflict, the concrete encasement of the pipe was. A section of the encased pipe was removed and
replaced, allowing the storm sewer work to continue.
Item #44: Fire Hydrant Work on Supreme (Total cost: $15,332.31) ‐ Supreme Drive has a 90 degree
bend in the road that gets widened under this contract to accommodate tractor trailers. In the same
corner, in the widened area, there is an existing fire hydrant. After the widening, the hydrant would be

too close to the road, so it was moved back. There is also a hydrant further down Supreme Drive that
has been damaged several times in the past by trucks leaving a business’s loading dock. This hydrant
was also relocated back.
Item #45: Replace Valve Vault on Supreme (Total cost: $4,623.47) ‐ A water valve on Supreme Drive
was discovered to be buried. The valve was needed for a watermain shutdown so it was dug up.
Although the valve was in good shape, the vault around the valve was not. It was constructed of brick
and was damaged beyond repair. The old vault was removed and replaced with a new one, then
adjusted to grade.
CONCLUSION
The eighteen items included in this change order total additional costs of $130,964. The modified contract
total is $11,526,711. A final balancing change order will be presented at the conclusion of the project. The
project is currently scheduled to resume in March, weather permitting.

Enc.

Table: Project Funding Status
Change Order Form

Village of Bensenville
Northern Business District Reconstruiction Project
Change Order #3

#
9
15
16
17
26
27
29
30
33
35
36
38
39
41
42
43
44
45

Cost
Description
Approved
Fabric on Gabions
$
19,950.00
Cut & Cap WM at Box Culvert
$
6,526.00
WM Leak at 144+25
$
374.00
Duct Package Conflict Mitigation $
1,580.00
639 Thomas W Service Breaks
$
4,231.00
Cut & Cap Old WM RR
$
1,836.00
Regrade Streambank E. of Thomas $
2,963.00
102+50 Culvert pipe encasement $
3,144.00
Storm Sewer Items
$
3,968.52
WM Shut Down Portable Services $
3,143.96
WM Adjustment 10"
$
11,018.70
Water Valve 8"
$
3,600.00
Storm Sewer Behind 830 Fairway $
6,013.07
PCC Pavt 10" High Early
$
33,250.00
Parking Bollards
$
3,523.15
Remove Conc Encased San Sewer $
5,886.38
Fire Hydrant Work on Supreme
$
15,332.31
Replace Valve Vault Supreme
$
4,623.47
Totals CO#3
$
130,963.56
Totals CO#2
$
493,499.41
Totals CO#1
$
128,067.10
Totals
$
752,530.07
Original Bid
Modified Costs
SSA Budget
+/-

12/31/2011
Change
Order #
3
3
3
3
3
3
3
3
3
3
3
3
3
3
3
3
3
3

3
$

4
914.31 $

SSA Breakdown
5
6
1,251.86 $
12,161.92 $

$

7
2,356.89 $

8 non-SSA
3,265.02
$ 6,526.00
$
374.00

1,580.00
$
$

$
$
$

135.79
144.09
3,968.52

$
$

185.93
197.29

$
$

1,806.30
1,916.65

$
$

350.05
371.43

$
$

4,231.00
1,836.00

484.92
514.55
$ 3,143.96
$ 11,018.70
$ 3,600.00
$ 6,013.07

$
$
$

$
$
$
$

16,098.00
8,312.00
24,410.00

$ 1,175,168.20
$ 1,199,578.20
$ 1,102,166.68
$ (97,411.52)

$
$
$
$

33,250.00
2,396.34
5,886.38

46,695.43
86,750.21
(5,906.83)
127,538.81

$ 4,510,915.20
$ 4,638,454.01
$ 4,757,603.16
$ 119,149.15

$

74.10

$

719.92

$ 1,709.18
$ 23,341.34
$ 1,031.23
$ 26,081.75

$
$
$
$

16,604.79
226,762.49
10,018.50
253,385.77

$ 229,615.36
$ 255,697.11
$ 332,711.97
$ 77,014.86

$ 2,230,726.99
$ 2,484,112.76
$ 3,232,518.22
$ 748,405.46

$

$
$
$
$

139.52

$

193.27

4,797.89
79,670.20
28,784.78
113,252.87

$ 4,457.76
$ 60,877.18
$ 2,689.59
$ 68,024.53

$ 1,190,134.37
$ 1,303,387.24
$ 1,661,053.21
$ 357,665.97

$ 598,866.14
$ 666,890.67
$ 867,796.68
$ 200,906.01

$ 15,332.31
$ 4,623.47
$ 56,698.51
$
$ 83,137.83
$ 139,836.34
$ 838,753.43
$ 978,589.77

REQUEST FOR AUTHORIZATION OF CHANGES
CHANGE ORDER NO. 3
Project Name:

Northern Business District Reconstruction Project

To:

Village of Bensenville
717 E. Jefferson Street
Bensenville, IL 60106

Contractor:

A-Lamp Concrete / John Neri Construction
1900 Wright Boulevard
Schaumburg, IL 60193

Date:

2/14/2012

The following change from the Plans in the construction of the above designated project is recommended:

ITEM

DESCRIPTION

ADDITIONS

9

Fabric on Gabions

15

Cut & Cap Water Main at Box Culvert

16

Water Main Leak at Sta 144+25

17

Duct Package Conflict Mitigation

$1,580.00

26

639 Thomas Water Service Breaks

$4,231.00

27

Cut & Cap Water Main at RR

$1,836.00

29

Regrade Streambank East of Thomas

$2,963.00

30

Sta 102+50 Culvert Pipe encasement

$3,144.00

33

Storm Sewer Items

$3,968.52

35

WM Shutdown Portable Services

$3,143.96

36

WM Adjustment - 10"

38

Water Valve - 8"

$3,600.00

39

Storm Sewer behind 830 Fairway

$6,013.07

41

PCC Pavement - High Early

42

Parking Bollards

$3,523.15

43

Remove Concrete Encased Sanitary Sewer

$5,886.38

44

Fire Hydrant Work on Supreme

45

Replace Valve Vault on Supreme

DEDUCTIONS

$19,950.00
$6,526.00
$374.00

$11,018.70

$33,250.00

$15,332.31
$4,623.47

Amount of this Order:
Amount of Previous Orders:
Original Contract Amount:
Original Contract Amount and Orders:

$130,963.56
$621,566.51
$10,774,179.69
$11,526,709.76

The work covered by this Order shall be performed under the same terms and conditions as that included in the Original Contract.

Requested by:
Dave Bugaj, Civiltech
Reviewed by:
Joe Caracci, Director of Public Works, VOB
Recommended by: Joe Caracci, Director of Public Works, VOB
Approved by:
Mike Cassady, Village Manager, VOB
Accepted by:
Joe Lampignano, A-Lamp, JV
Village Copy

Contractor Copy

Engineeer Copy

File Copy

x:\publcwks\engineer\Wingate Basin\Change Order\Change Order No. 1\Request Form - Change Order No 1.xls

TYPE: Resolution

SUBMITTED BY:

Joe Caracci

DATE:

02/21/2012

DESCRIPTION: Resolution to obtain permits to perform work on State Highways
SUPPORTS THE FOLLOWING APPLICABLE VILLAGE GOALS:
Financially Sound Village
X Enrich the lives of Residents
X Quality Customer Oriented Services
Major Business/Corporate Center
X Safe and Beautiful Village
Vibrant Major Corridors
ASSIGNED COMMITTEE: I&E (unanimous approval)

DATE: 02/21/2012

BACKGROUND: The Village of Bensenville owns and operates sanitary sewer, water, storm sewer,
street lights, and enhanced landscaping on Illinois Route 83 and Illinois Route 19 (Irving Park Road)
within the Village. When repair work is required on the various utility lines in the State highway, the
Village is obligated to obtain a permit from the Illinois Department of Transportation. The permit
authorizes the Village to do repair work and assures the State the proper practices are followed to repair
the State roadways to the proper condition.
The State of Illinois requires parties excavating in State highways post bonds or some form of surety to
provide the necessary funds for the State in the event repairs are improperly completed and the State needs to
undertake the restoration work. In the case of municipalities, the State offers an option of having the Village
Board adopt a resolution to obtain permits to perform work on State highways in lieu of providing a surety
bond for each permit request. The resolution provides the good faith and guarantee of the Village to perform
the work required by the Illinois Department of Transportation for repair work on their highways. The
resolution is adopted and valid for a two-year period and will allow the Village to obtain the necessary permits
for repair work without posting bonds on an individual repair project basis.
KEY ISSUES: I have attached a resolution for Village Board consideration that would cover the years
2012 and 2013 for all utility excavations performed on State highways in Bensenville. This is a
housekeeping item that keeps us in good standing with IDOT and minimizes the paperwork required to
maintain our systems within State Highways.
ALTERNATIVES: Discretion of the Village Board
RECOMMENDATION: Staff recommends approval of this Resolution.
The I&E Committee met on February 21, 2012 and unanimously recommended approval (5-0) of this
Resolution.
BUDGET IMPACT: No financial impact
ACTION REQUIRED:
Highways.

Approval of Resolution to Obtain Permits to Perform Work on State

RESOLUTION NO.
A RESOLUTION TO OBTAIN PERMITS TO PERFORM
WORK ON STATE HIGHWAYS

WHEREAS, the Village of Bensenville, hereinafter referred to as a
MUNICIPALITY, located in the Counties of Cook and DuPage, State of Illinois, desires to
undertake, in the years 2012 and 2013, the location, construction, operation and maintenance
of driveways and street returns, water mains, sanitary and storm sewers, street lights, traffic
signals, sidewalks, landscaping, etc., on State highways within said MUNICIPALITY, which
by law and/or agreement come under the jurisdiction and control of the Department of
Transportation of the State of Illinois hereinafter referred to as Department; and
WHEREAS, an individual working permit must be obtained from the Department
prior to any of the aforesaid installations being constructed either by the MUNICIPALITY or
by a private person or firm under contract and supervision of the MUNICIPALITY;
NOW, THEREFORE, BE IT RESOLVED BY THE PRESIDENT AND BOARD OF
TRUSTEES OF THE VILLAGE OF BENSENVILLE, as follows:
SECTION ONE: The MUNICIPALITY hereby pledges its good faith and guarantees
that all work shall be performed in accordance with conditions of the permit to be granted by
the Department and that it will hold the State of Illinois harmless during the prosecution of
such work and assume all liability for damages to person or property due to accidents or
otherwise by reason of the work which is to be performed under the provision of said permit.
SECTION TWO: All authorized officials of the MUNICIPALITY are hereby
instructed and authorized to sign said working permit on behalf of the MUNICIPALITY.
PASSED AND APPROVED by the President and Board of Trustees of the Village of
Bensenville, Illinois, on this ___ day of _____________, 2012.

APPROVED:
____________________________
Frank Soto
Village President
ATTEST:
____________________________
Corey Williamsen
Deputy Village Clerk
AYES: ________________________________________________________________
NAYS: ________________________________________________________________
ABSENT: _______________________________________________________________
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TYPE: Resolution

SUBMITTED BY:

Gary Thorsen

DATE: Feb. 28, 2012

DESCRIPTION: Resolution authorizing execution of a purchase order for $6,000 with the
Bensenville Lions Club Recover Rick Account for the Motorized Train Replica, Fisher Farm
House Replica, and Trailer for hauling both items.
SUPPORTS THE FOLLOWING APPLICABLE VILLAGE GOALS:

X
X

Financially Sound Village
Quality Customer Oriented Services
Safe and Beautiful Village

X Enrich the lives of Residents
Major Business/Corporate Center
Vibrant Major Corridors

COMMITTEE ACTION: Recreation and Community Building –
Unanimously approved (5-0) under “As Submitted”

DATE: 2/28/12

BACKGROUND:
The items being considered for purchase are a Motorized Train Replica, Fisher Farm House
Replica, and Trailer for hauling both items that will be used annually in our 4th of July parade
and any other special events that will be held throughout the village. A considerable amount of
time and materials went into the construction of these items. The items are being offered to
the Village in exchange for $6,000, which is considerably less than the cost to duplicate these
items.
KEY ISSUES:
By executing this purchase order with Bensenville Lions Club Recover Rick Account, we will
be assuring the preservation of items that represent our town’s history that will be used for the
4th Of July parade and other events throughout the town
ALTERNATIVES:
 Execute the purchase order for the purchase of the Train, Fisher Farm House, and the
Trailer for hauling
 Not to approve thus not having the Train and Fisher Farm House Replicas for future
parades and events that have a significant historical value.
 Discretion of the Board.
RECOMMENDATION:
Staff recommends approval of the resolution for the execution of a purchase order with
Bensenville Lions Club Recover Rick Account.
The Recreation and Community Building Committee considered this purchase under “As
Submitted” during their February 21, 2012 meeting. The Committee unanimously voted to pay
$6,000 for the items including the accompanying trailers.
BUDGET IMPACT:
The $6,000.00 purchase of these items is not a budgeted item in the 2012 budget but staff is
identifying areas within the budget that this expense can be absorbed without any negative
effect to the 2012 budget
ACTION REQUIRED:
Approval of resolution to execute and approve a purchase order for the purchase of the Train,
Fisher House and trailer for $6,000.

Resolution No. RAuthorizing Execution of a Purchase Order with
The Bensenville Lions Club Recover Rick Account

BE IT RESOLVED by the President and Board of Trustees of the Village
of Bensenville, Counties of DuPage and Cook, Illinois, as follows:
That the Village Manager is authorized to execute a purchase order for a
check in the not to exceed amount of $6,000.00 to the Bensenville Lions Club
Recover Rick Acct. for the Motorized Train Replica, Fisher Farm House Replica,
and the trailer to haul both items.
The Village Manager is authorized to execute such internal administrative
documents, if any, as necessary.
PASSED AND APPROVED by the President and Board of Trustees of the
Village of Bensenville, Illinois this _____ day of _____________, 2012.

APPROVED:

_________________________
Frank Soto
Village President
ATTEST

___________________________
Corey Williamson
Acting Village Clerk
AYES: _____________________________________________________
NAYES: ____________________________________________________
ABSENT: ___________________________________________________

TYPE: Resolution

SUBMITTED BY:

Gary Thorsen

DATE: Feb.28, 2012

DESCRIPTION: Resolution requesting execution of a contract and purchase order with
Diversified Audio Group Inc. for Music in the Park - June 13th thru August 29th 2012, for
$17,875.
SUPPORTS THE FOLLOWING APPLICABLE VILLAGE GOALS:

X
X

Financially Sound Village
Quality Customer Oriented Services
Safe and Beautiful Village

X Enrich the lives of Residents
Major Business/Corporate Center
Vibrant Major Corridors

COMMITTEE ACTION: Recreation and Community Building –
Unanimously Approved

DATE: 2/21/12

BACKGROUND:
This item is for the sound and lighting which is used in the production for Music in The Park
Bands. Diversified Audio over the past several years has provided us with professional sound
and lighting that is an important part of our presentation. The Village solicited four proposals
from sound and lighting companies and Diversified provided the lowest bids for both sound
and lighting, $17,875 in total. The detailed results are shown on the spreadsheet attached.
KEY ISSUES:
The purpose of this budgeted item is to secure the best sound and light company possible that
will support the quality bands and enhance the overall presentation of the Music in the Park
event.
ALTERNATIVES:
 Execute the purchase order with Diversified Audio Group Inc. for the sound and lighting
used for production of Music in The Park.
 Not executing the purchase order.
 Discretion of the Board.
RECOMMENDATION:
Staff recommends approval of the Resolution executing a contract with Diversified Audio
Group Inc. for the Sound and Lighting for Music in the Park.
BUDGET IMPACT:
The total contract is for $17,875. This is a budgeted item under the Admin portion of the 2012
budget.
ACTION REQUIRED:
Approval of Resolution to execute and approve a purchase order for sound and lighting.

Resolution No. RAuthorizing Execution of a Agreement and Purchase Order with
Diversified Audio Group Inc.

BE IT RESOLVED by the President and Board of Trustees of the Village
of Bensenville, Counties of DuPage and Cook, Illinois, as follows:
That the Village Manager is authorized to execute a purchase order and
contract in an amount of $17,875.00 with Diversified Audio Group Inc. to provide
sound and lighting for the Music in The Park 2012 concert series. A deposit of
$8,937.50 which is 50% of the total to be paid by March 15, 2012 and $8,937.50
to be paid no later than August 29, 2012.
The Village Manager is authorized to execute such internal administrative
documents, if any, as necessary.
PASSED AND APPROVED by the President and Board of Trustees of the
Village of Bensenville, Illinois this _____ day of _____________, 2012.

APPROVED:

_________________________
Frank Soto
Village President
ATTEST

___________________________
Corey Williamson
Acting Village Clerk
AYES: _____________________________________________________
NAYES: ____________________________________________________
ABSENT: ___________________________________________________

TYPE: Resolution

SUBMITTED BY:

Gary Thorsen

DATE: Feb. 21, 2012

DESCRIPTION: Resolution authorizing execution of an agreement and purchase order with
American Mobile Staging Inc. to construct the stage for Music in the Park 2012 series for
$16,225
SUPPORTS THE FOLLOWING APPLICABLE VILLAGE GOALS:

X
X

Financially Sound Village
Quality Customer Oriented Services
Safe and Beautiful Village

X Enrich the lives of Residents
Major Business/Corporate Center
Vibrant Major Corridors

COMMITTEE ACTION: Recreation and Community Building –
Unanimously Approved

DATE: 2/21/12

BACKGROUND:
This item is for the 24’x16’x4’ stage which is used by the Music in The Park Bands. The 2012
Music in The Park Series runs from June 13th thru August 29th every Wednesday for 11 weeks
in our town center.
KEY ISSUES:
The purpose of this agenda item is to secure the appropriate stage needed for the production
of Music in the Park 2012. The Village solicited three proposals from stage companies.
Attached are the proposals and a spread sheet for easy comparisons. The recommended
vendor, American Mobile Staging Inc., was the low bidder with a total contract amount of
$16,225.00.

ALTERNATIVES:
 Execute the purchase order for stage used for production of Music in The Park
 Not to approve thus not having stage needed for our Music in The Park Series
 Discretion of the Committee.
RECOMMENDATION:
Staff recommends approval of the resolution and purchase order with American Mobile
Staging for Music in The Park Series 2012
The Recreation and Community Building Committee unanimously (5-0) recommended
approval of this contract on February 21, 2012.
BUDGET IMPACT:
Total contract is for $16,225. This is a budgeted item under the Admin portion of the 2012
budget.
ACTION REQUIRED:
Approval of Resolution to execute and approve a purchase order for a stage for Music in The
Park

Resolution No. RAuthorizing Execution of a Agreement and Purchase Order with
American Mobile Staging Inc.

BE IT RESOLVED by the President and Board of Trustees of the Village
of Bensenville, Counties of DuPage and Cook, Illinois, as follows:
That the Village Manager is authorized to execute a purchase order and
contract in an amount of $16,225.00 with American Mobile Staging Inc. to
provide staging for the Music in The Park 2012 concert series. A deposit of
$8,112.50 which is 50% of the total to be paid by March 15, 2012 and $8,112.50
to be paid no later than August 29, 2012.
The Village Manager is authorized to execute such internal administrative
documents, if any, as necessary.
PASSED AND APPROVED by the President and Board of Trustees of the
Village of Bensenville, Illinois this _____ day of _____________, 2012.

APPROVED:

_________________________
Frank Soto
Village President
ATTEST

___________________________
Corey Williamson
Acting Village Clerk
AYES: _____________________________________________________
NAYES: ____________________________________________________
ABSENT: ___________________________________________________

TYPE: Resolution

SUBMITTED BY:

Gary Thorsen

DATE: Feb. 28, 2012

DESCRIPTION: Resolution authorizing execution of an agreement and purchase order with
Entertainment Management Group to book the 2012 Music in The Park Series, for $30,100
SUPPORTS THE FOLLOWING APPLICABLE VILLAGE GOALS:
Financially Sound Village
X Quality Customer Oriented Services
Safe and Beautiful Village

x Enrich the lives of Residents
Major Business/Corporate Center
Vibrant Major Corridors

COMMITTEE ACTION: Recreation and Community Building – Unanimously
Approved with discussion to continue on the use of local bands

DATE: 2/21/12

BACKGROUND:
Music in the Park (MIP) has gone from using town groups to national bands at a cost of $150,000 to using
regional groups in 2011, cutting our budget to $83,000 without affecting our attendance. Warm up bands in 2010
started at 6:30 which was too early for the people to attend. Warm up bands in 2011 started at 7:00pm but we
received complaints about too much time in between groups (45min), resulting in people leaving before the last
group finished. This year we plan on using one band per night at MIP starting at 7:30 and playing until 9:30. We
believe this scenario will address the issues identified in the above paragraph.

KEY ISSUES:
The purpose of this agenda item is to book the bands for the upcoming Music in The Park to assure the bands
availability and times needed for assembling our schedule. The booking agency the Village uses for MIP,
Entertainment Management Group, has worked out with the bands to play an additional half hour from 7:30 to
9:30 at no additional charge. By execution of this agreement, the Village will book the bands listed in the
attachment for 10 of the 11 MIP dates for a total fee of $30,100. The two dates excluded from this contract are
the Libertyfest July 4th performance and the final MIP date, August 29.
In addition to approving the contract with Entertainment Management Group, this agenda item seeks input from
the Committee on how to book the final MIP date on August 29, 2012. Presented in the attached memo are two
options for showcasing local bands. Option 1 would book up to three local bands to play the final MIP on August
29. Option 2 would hold a ‘battle of the bands’ at Libertyfest to choose one local band to headline the August 29
MIP. Staff is interested in feedback from the Committee on how to proceed.

ALTERNATIVES:




Execute the purchase order for the 2012 Music in The Park line up with Entertainment Management
Group
Delay booking of the bands risking availability and times
Discretion of the Committee

RECOMMENDATION:
Staff recommends approval of the Resolution executing a contract with Entertainment Management Group as
agent for the Village of Bensenville in contracting the groups for Music in the Park 2012.
During the discussion of this item at the February 21, 2012 Recreation and Community Building Committee
meeting, the Committee recommended approval of the contract with Entertainment Management Group (5-0), and
agreed to send emails to Gary Thorsen on suggestions for the process in selecting local bands to play at Music in
The Park.

BUDGET IMPACT:
Total contract of $30,100. This is a budgeted item under the Administration portion of the 2012 budget

ACTION REQUIRED:
Approval of the Resolution authorizing execution of an agreement and purchase order to book local bands for
Music in the Park 2012.

Resolution No. RAuthorizing Execution of a Agreement and Purchase Order with
Entertainment Management Group
BE IT RESOLVED by the President and Board of Trustees of the Village
of Bensenville, Counties of DuPage and Cook, Illinois, as follows
THAT the Village Manager is authorized to execute a purchase order and contract in
the not to exceed amount of $30,100.00 with Entertainment Management Group calling for
a 50% payment of $15,050.00 due March 15th and three equal payments of $5,016.66 due
6/1/12, 7/1/12,8/1/12. This is for the bands and services for The Music in The Park 2012
series.
THE Village Manager is authorized to execute such internal
administrative documents, if any, as necessary.
PASSED AND APPROVED by the President and Board of Trustees of the
Village of Bensenville, Illinois this _____ day of _____________, 2012.

APPROVED:

_________________________
Frank Soto
Village President
ATTEST

___________________________
Corey Williamson
Acting Village Clerk
AYES: _____________________________________________________
NAYES: ____________________________________________________
ABSENT: ___________________________________________________

TYPE: Resolution

SUBMITTED BY:

Gary Thorsen

DATE: Feb. 28, 2012

DESCRIPTION: Resolution authorizing the execution of an Agreement and Purchase Order
with Melrose Pyrotechnics Inc. for Liberty Fest 4th of July Fireworks Display, for $25,000
SUPPORTS THE FOLLOWING APPLICABLE VILLAGE GOALS:

X
X

Financially Sound Village
Quality Customer Oriented Services
Safe and Beautiful Village

X Enrich the lives of Residents
Major Business/Corporate Center
Vibrant Major Corridors

COMMITTEE ACTION: Recreation and Community Building –
Unanimously Approved

DATE: 2/21/12

BACKGROUND:
This is for the Liberty Fest Fireworks Display that will be held in Redmond Park on July 4th
2012. The Village solicited two proposals for the production of the fireworks display which are
attached along with a spread sheet for easy comparison. Melrose Pyrotechnics Inc. was the
low bidder by averaging $10.93 per shell compared to the Mad Bomber bid at $10.94 on
average per shell. The bid from Melrose Pyrotechnics included 276 more shells than Mad
Bomber, which will be added to the main production and the finale. Melrose produced our
production last year with a fantastic display along with the music that was professionally
choreographed.
KEY ISSUES:
The purpose of this procurement is to secure a quality vendor due to availability during this
important holiday that many other communities are competing for the purpose of executing a
fireworks display. The total cost to contract with Melrose Pyrotechnics is $25,000.
ALTERNATIVES:
 Execute the purchase order for the production of the Liberty Fest fireworks display
 Do not have the fireworks display on the 4th
 Discretion of the Board.
RECOMMENDATION:
Staff recommends approval of the resolution and the execution of an agreement and purchase
order with Melrose Pyrotechnics Inc. in the amount not to exceed $25,000.00.
BUDGET IMPACT:
The total contract amount is $25,000. This is a budgeted item under the Admin portion of the
2012 budget.
ACTION REQUIRED:
Approval of a Resolution to execute an agreement and approve a purchase order for the
Liberty Fest 4th of July Celebration for $25,000.

Resolution No. RAuthorizing Execution of a Agreement and Purchase Order with
Melrose Pyrotechnics Inc.

BE IT RESOLVED by the President and Board of Trustees of the Village
of Bensenville, Counties of DuPage and Cook, Illinois, as follows
That the Village Manager is authorized to execute a purchase order and agreement
in the not to exceed amount of $25,000.00 with Melrose Pyrotechnics Inc. to provide a
twenty-two minute fireworks display for Liberty Fest 4th of July, 2012.
The Village Manager is authorized to execute such internal
administrative
documents, if any, as necessary.
PASSED AND APPROVED by the President and Board of Trustees of the
Village of Bensenville, Illinois this _____ day of _____________, 2012.

APPROVED:

_________________________
Frank Soto
Village President
ATTEST

___________________________
Corey Williamson
Acting Village Clerk
AYES: _____________________________________________________
NAYES: ____________________________________________________
ABSENT: ___________________________________________________

TYPE: Resolution

SUBMITTED BY:

Gary Thorsen

DATE: Feb. 28, 2012

DESCRIPTION: Resolution authorizing the execution of a contract and purchase order with
American Mobile Staging for Liberty Fest 2012, for $12,860.
SUPPORTS THE FOLLOWING APPLICABLE VILLAGE GOALS:

X
X

Financially Sound Village
Quality Customer Oriented Services
Safe and Beautiful Village

X Enrich the lives of Residents
Major Business/Corporate Center
Vibrant Major Corridors

COMMITTEE ACTION: Recreation and Community Building –
Unanimously Approved

DATE: 2/21/12

BACKGROUND:
This agenda item is for the 44’x 30’ stage which is used by the bands at our Liberty Fest July
4th 2012 Celebration. In addition to the band stage, we also want to include a 16’ x 16’ stage
for our viewing area during the parade.
KEY ISSUES:
The purpose of this agenda item is to secure the appropriate stage needed for the production
of our Liberty Fest 2012. The Village solicited two proposals from stage companies, North Park
Rental which did not respond and American Mobile Staging which is attached. The contract
with American Mobile Staging will be handed out at committee. The proposal from American
Mobile Staging totaled $12,860.00. This also includes a stage 16’x16’ at no additional charge
for our viewing area during the Liberty Fest parade.
ALTERNATIVES:
 Execute the purchase order for stage used for production of Liberty Fest
 Not to approve thus not having stage needed for our Liberty Fest 4th of July Celebration
 Discretion of the Board.
RECOMMENDATION:
Staff recommends approval of the resolution and purchase order with American Mobile
Staging for Liberty Fest 4th of July Celebration 2012.
The Recreation and Community Building Committee unanimously (5-0) recommends approval
of this item.
BUDGET IMPACT:
Total contract amount of $12,860. This is a budgeted item under the Admin portion of the
2012 budget.
ACTION REQUIRED:
Approval of a Resolution to execute and approve a purchase order for a stage for Liberty Fest
4th of July Celebration.

Resolution No. RAuthorizing Execution of a Agreement and Purchase Order with
American Mobile Staging Inc.

BE IT RESOLVED by the President and Board of Trustees of the Village
of Bensenville, Counties of DuPage and Cook, Illinois, as follows:
That the Village Manager is authorized to execute a purchase order and
contract in an amount of $12,860.00 with American Mobile Staging Inc. to
provide staging for the Liberty Fest 4th of July Celebration. A Deposit of
$6,430.00 which is 50% of the total will be due upon execution of the contract
and the balance of $6,430.00 will be due on or before July 3rd 2012.
The Village Manager is authorized to execute such internal administrative
documents, if any, as necessary.
PASSED AND APPROVED by the President and Board of Trustees of the
Village of Bensenville, Illinois this _____ day of _____________, 2012.

APPROVED:

_________________________
Frank Soto
Village President
ATTEST

___________________________
Corey Williamson
Acting Village Clerk
AYES: _____________________________________________________
NAYES: ____________________________________________________
ABSENT: ___________________________________________________

TYPE: Resolution

SUBMITTED BY:

Gary Thorsen

DATE: Feb. 28, 2012

DESCRIPTION: Resolution authorizing the execution of a Purchase Order to issue a check for
$10,000 to the Chamber of Commerce for the 4th of July /Liberty Fest Parade for production
expenses
SUPPORTS THE FOLLOWING APPLICABLE VILLAGE GOALS:

X
X

Financially Sound Village
Quality Customer Oriented Services
Safe and Beautiful Village

X Enrich the lives of Residents
Major Business/Corporate Center
Vibrant Major Corridors

COMMITTEE ACTION: Recreation and Community Building –
Unanimously Approved

DATE: 2/21/12

BACKGROUND:
The Chamber organizes and produces the Liberty Fest 4th of July parade with the help of
village staff and volunteers. The purpose of this agenda item is to help pay for units for the
parade that will complete our overall presentation such as Civil War units, Clowns, Bands etc.
See the attached 2011 Expense and Income report for more details.
KEY ISSUES:
By executing this purchase order with the Bensenville Chamber of Commerce, they are able to
identify units that are needed for the overall presentation of the parade to be able to secure
them before that are taken for other parades. The amount to be given to the Chamber is
$10,000, which is consistent with their expenses incurred in 2011.
ALTERNATIVES:
 Execute the purchase order for the production of the parade for Liberty Fest
 Do not have the ability to go and supplement our parade with specialized units
 Discretion of the Board.
RECOMMENDATION:
Staff recommends approval of the resolution for the execution of a purchase order and check
to the Chamber of Commerce for the organizing and execution of our 4th of July parade.
The Recreation and Community Building Committee unanimously (5-0) recommends approval
of this expenditure.
BUDGET IMPACT:
The total amount of the expenditure is $10,000. This is a budgeted item under the Admin
portion of the 2012 budget.
ACTION REQUIRED:
Approval of a Resolution to execute and approve a purchase order and check to the Chamber
of Commerce for $10,000.

Resolution No. RAuthorizing Execution of a Agreement and Purchase Order with
The Chamber Of Commerce

BE IT RESOLVED by the President and Board of Trustees of the Village
of Bensenville, Counties of DuPage and Cook, Illinois, as follows:
That the Village Manager is authorized to execute a purchase order for a
check in the not to exceed amount of $10,000.00 to the Chamber Of Commerce
for the Fourth Of July/Liberty Fest Parade.
The Village Manager is authorized to execute such internal administrative
documents, if any, as necessary.
PASSED AND APPROVED by the President and Board of Trustees of the
Village of Bensenville, Illinois this _____ day of _____________, 2012.

APPROVED:

_________________________
Frank Soto
Village President
ATTEST

___________________________
Corey Williamson
Acting Village Clerk
AYES: _____________________________________________________
NAYES: ____________________________________________________
ABSENT: ___________________________________________________

TYPE: Resolution

SUBMITTED BY: Chief Frank Kosman

DATE: 2-22-12

DESCRIPTION: Resolution to Approve Contract with Wendy Nussbaum, LCPC, for Staffing
the Green Teen Zone

x
x
x

SUPPORTS THE FOLLOWING APPLICABLE VILLAGE GOALS:
Financially Sound Village
x Enrich the lives of Residents
Quality Customer Oriented Services
Major Business/Corporate Center
Safe and Beautiful Village
Vibrant Major Corridors

COMMITTEE ACTION: Public Safety Committee
DATE: 2-14-12
Approved 7-0
BACKGROUND
The Village has supported an after school crime prevention program, now called the Green Teen Zone,
for over 20 years. Wendy Nussbaum’s social services firm has provided the staffing for the program,
paid, intern, and volunteer, for at least the last 5 years. The program provides structured after school
activities for middle school students. The program has been successful this school year – attendance has
increased from 8-10 teens attending to 15-20 teens. The staff has and will continue to provide
counseling, tutoring, recreational supervision, administration of a snack and supper program, and
participate in community events. Under the new contract, the staff will also manage a station adjustment
program in cooperation with the police department and the school districts. Under this program, the
police and school counselors will refer teens who committed minor violations to perform community
service under the direction of the staff. The staff will first conduct learning classes on various topics and
then have the participants perform community service related to the topics.
KEY ISSUES:
The new contract increases the cost from $4,667.67 per month to $6,667 per month. The increase is
based on an increase from an average of 45 staff hours per week to an average of 60 staff hours per
week. This includes the Green Teen Zone being open an additional 1.5 hours per week when school is
in session, (21.5 hours from 20 hours), programming on 8 additional non-school days during the school
year, (16 days instead of just 8), the Green Teen Zone being opened 20 hours per week during the
summer break instead of 15 hours per week, and the staffing for the station adjustment program. This
program increase was included in the 2012 budget.
ALTERNATIVES:
1. Approve the attached resolution for the execution of the contract.
2. Discretion of the Board.
RECOMMENDATION:
Staff recommends the approval of the attached resolution as the program provides an effective
alternative for providing clinical, educational, recreational, and community service programming.
The Public Safety Committee considered this contract on February 14, 2012 and unanimously recommended
approval (vote 7-0).

BUDGET IMPACT:
The total contract for 2012 is in the not-to-exceed amount of $80,000 ($6667 per month). The amount of
the contract was included in the CY2012 Budget.
ACTION REQUIRED:
Board approval of the Resolution authorizing the execution of the contract.

RESOLUTION NO. R- -2012
A RESOLUTION AUTHORIZING A CONTRACT WITH WENDY NUSSBAUM, LCPC
BENSENVILLE TEEN CENTER

BE IT RESOLVED by the President and Board of Trustees of the Village of
Bensenville, DuPage and Cook Counties, Illinois, as follows:
That the Contract with Wendy Nussbaum, LCPC, for services related to the
Bensenville Teen Center, in the not-to-exceed amount of $80,000 ($6667 per month) and
governing the period from January 1, 2012 through December 31, 2012, which the Contract
is attached hereto and made a part hereof, is hereby approved. The Village Manager is
authorized to execute said contact, and any other documentation necessary to consummate
same.
PASSED AND APPROVED by the President and Board of Trustees of the
Village of Bensenville, Illinois this
day of February, 2012.

APPROVED:

Frank Soto
Village President
ATTEST:
____________________________________
Corey Williamsen,
Acting Village Clerk

Ayes:
Nays:
Absent: ______________________________________________________

Contract for the Green Teen Zone
Between the Village of Bensenville and Wendy Nussbaum
January 5, 2012

The Village of Bensenville agrees to enter into a contract with Wendy Nussbaum for the
purposes of staffing and administrating the Green Teen Zone from January 1, 2012 to
December 31, 2012.
Wendy Nussbaum agrees to provide three staff members for up to a total of 60 hours per
week with administrative support for up to 4 hours per week. Mrs. Nussbaum agrees to
operate the Green Teen Zone in accordance with the following:
a. Hours
The Teen Center will be open on school attendance days from 3 PM to 7 PM, Mondays,
Tuesdays, Wednesdays and Fridays and from 1:30 PM to 7 PM on Thursdays for a total
of 21.5 hours per week. Staff will be available for meetings and/or additional time within
the junior high for up to three hours per week. Staff may adjust hours of operation
during the duration of the contract with permission of the Village.
The Teen Center will offer programming on sixteen additional non-school days during
the school year.
Summer attendance hours will be flexible to fit programming needs including field trips
and “Music in the Park.” The Center will be open a minimum of 20 hours per week. In
August, the Center will be closed to youth for one week to allow for preparation and
programming by staff for the upcoming school year.
b. Attendance
Any youth residing in Bensenville and attending middle school will be eligible to attend
the Teen Center with guardian approval. Each youth must agree to adhere to a “Code of
Conduct,” listing Teen Center rules.
c. Programming
The philosophy of the Teen Center will be to provide structured activities that will
promote individual growth. The programming at the Center will have four components:
Clinical, Educational, Recreational and Community Service:
The Clinical component will include therapeutic activities directed by program staff,
including self-esteem building, learning to work as a team, problem-solving, communityinvolvement, etc. Staff will refer appropriate youth to individual or family counseling,
provided through Northeast DuPage Family and Youth Services at no cost to the family.

All clinical components will be supervised by a Licensed Clinical Professional
Counselor.
Educational components will include informal tutoring will occur by staff and time for
homework will be worked into the schedule. Staff will pursue the use of volunteers,
including peers, high school students or adults to increase tutoring services.
Recreational components will include in house activities such as pool, ping pong etc as
dictated by the equipment provided by the Village of Bensenville. However, a large
portion of recreation will be provided through the Edge Ice Arena and the Redmond
Complex. Staff will coordinate the use of these facilities with Village employees. The
Village will be responsible to provide instructors for the different activities, while staff
provides supervision. These opportunities may include rock climbing, swimming, soccer,
softball, ice-skating, etc.
Community Service Components will be run in conjunction with a newly developed
“Station Adjustment” program. The Community Service Component will be for two
hours a week for four weeks each month. Each month a new community service topic
will be introduced. The first two weeks of the month will be learning classes; the second
two weeks will be action/doing classes.
Topics:













September – 9/11 Day of Service and Remembrance
October – Healthy Living
November – Acceptance of All People
December – Hunger/Homelessness
January – Non‐Violence/Bullying
February – The Arts
March – Civic Engagement
April – Respect for Life & Environment
May – Science & Technology
June – Job Readiness
July – Service to Others
August – Back to School

d. Transportation
Youth who attend the Center will be responsible for his own transportation to and from
the Center. Center staff will work with the Village and with parents to arrange
transportation to and from any field trips. Green Teen Zone staff will work with District
2 to arrange transportation from the local junior high.
e. Snack and Supper Program
The Green Teen Zone provides youth with a snack and a light supper through the Illinois
State Board of Education and the Northern Illinois Food Bank. The food is available to

all Bensenville youth under the age of 18. The Green Teen Zone staff will administer the
food and will ensure compliance with ISBE regulations in order to maintain the program.
f. Community Involvement
1. Station Adjustment: Based on its commitment to provide quality, constructive
programming to Bensenville’s youth, the Green Teen Zone will partner with the
Bensenville Police Department and Northeast DuPage Family and Youth Services to
provide a Station Adjustment program. Station Adjustment is used with youth who
have been arrested for minor crimes and is an alternative to purely punitive
approaches. The Station Adjustment program is described above under “section c:
programming” Community Service Component.
2. Community Education: Green Teen Zone staff will be available to offer community
education around social service related issues; including but not limited to parenting,
bullying, suicide prevention, etc. This can be provided through Crime Prevention
Meetings, through local schools or at the request of the local police department.
3. Community Awareness: For the past two years, the Green Teen Zone has
coordinated the “Lights On After School” program. LOAS promotes awareness of
local afterschool programming. Following the last event, the LOAS committee
decided to expand the event to promote community awareness of all local service
agencies. The Green Teen staff would be responsible to coordinate this event.
g. Insurance
Wendy Nussbaum agrees to provide workman’s compensation for staff under her employ
at the Bensenville Teen Center. The Village of Bensenville will be responsible for all
other insurance directly related to the program.
f. Cost of Contract
The contractual cost of the Teen Center to the Village of Bensenville will be $80,000
($6,667 per month) for the duration of the contract.
The Village of Bensenville will be responsible for all other reasonable costs directly
related to the Teen Center, including but not limited to food, activities, transportation and
maintenance.
The Village of Bensenville agrees to provide office space, a computer with internet
access, telephone access and a cellular phone to one Teen Center staff member. Teen
Center staff will use the Village’s Director of Communications and Marketing to design
mass produced written communications regarding the Teen Center, including flyers,
brochures, press releases, etc.

g. Additional Responsibilities
The Village of Bensenville agrees that any additional responsibilities to Wendy
Nussbaum or her staff outside of this contract may result in a higher rate of
reimbursement or a reduction of hours of operation for the Teen
Center. If the Village desires additional duties to be performed, Mrs. Nussbaum will be
contacted and an additional agreement may be reached.
Mrs. Nussbaum retains the administrative control over employees hired to staff the Teen
Center and will work diligently with Teen Center staff and Village staff to resolve any
differences that may arise.
This contract will be in effect from January 1, 2012 through December 31, 2012.

_______________________________

______________________________

Wendy Nussbaum, LCPC

Date

_______________________________

______________________________

Village of Bensenville Representative

Date

TYPE: Ordinance

SUBMITTED BY: Chief Frank Kosman

DATE: 2-22-12

DESCRIPTION: Ordinance approving an Intergovernmental Agreement with the Northern
Illinois Police Alarm System (NIPAS) for the Mobile Field Force
SUPPORTS THE FOLLOWING APPLICABLE VILLAGE GOALS:
X Financially Sound Village
Enrich the lives of Residents
Quality Customer Oriented Services
Major Business/Corporate Center
X Safe and Beautiful Village
Vibrant Major Corridors
COMMITTEE ACTION: Public Safety Committee Approved 7-0

DATE: 2-14-11

BACKGROUND
In order to respond to civil disturbances, including the possible social unrest expected this spring with
the NATO/G-8 summits being held in Chicago during May and with the continuing Occupy movement
protests, the Du Page County Chiefs of Police Association (DCCPA) investigated various options for Du
Page County Police Departments to jointly respond to such events. The recommendation of the
DCCPA was that the Du Page police departments join the already formed Northern Illinois Police Alarm
System (NIPAS) Mobile Field Force Team (MFF). See the attached powerpoint for information about
the MMF.

KEY ISSUES:
By participating in the NIPAS MFF, the Village will be sharing the cost of having such a specialized unit
with the other government entities. The cost associated with providing a civil disturbance mobile field
force unit through our police department alone is prohibitive. By joining and assigning one officer to the
MMF, the department will have the resources of such a unit on a high priority level. The Illinois State
Police MFF units are already scheduled to be deployed in Chicago during the summits and will
probably not be available if the need for them arose in the suburbs during that time. The Du Page
County Sheriff’s Office is starting such a unit, but NIPAS MFF has been deployed numerous times and
has more experience and training in these specialized operations. NIPAS MMF will only respond to
member agency requests.

ALTERNATIVES:



Approve the attached IGA
Discretion of the Committee and Board.

RECOMMENDATION:
Staff recommends the approval of the attached ordinance and IGA.
At their February 14, 2012 meeting, the Public Safety Committee unanimously recommended approval
of this Ordinance (vote 7-0).

BUDGET IMPACT:
The direct costs associated with becoming a member NIPAS MMF are $1,205 for basic NIPAS
membership and $1,200 for the equipment for the one officer. The annual cost thereafter is $1,205 per
year. The selected officer must attend a 3 day course and then six 8 hour training sessions per year
and any call outs. The team had 4 call outs last year. The officer’s regular days off will be changed to
accommodate the training and minimize overtime expenses whenever possible. The fees can be
absorbed in the training budget and the equipment cost was already included in the budget.

ACTION REQUIRED:
Pass the Ordinance approving the IGA.

ORDINANCE NO. _____
ORDIANANCE APPROVING INTERGOVERNMENTAL AGREEMENT
BETWEEN THE VILLAGE OF BENSENVILLE AND THE NORTHERN
ILLINOIS POLICE ALARM SYSTEM MUTUAL AID AND ASSISTANCE AND
TRAINING CONCERNING SPECIAL OPERATIONS UNIT
WHEREAS, the President and Board of Trustees believe and hereby declare that
it is in the best interests of the Village and its residents to approve the Intergovernmental
Agreement;
NOW, THEREFORE, BE IT RESOLVED by the President and Board of
Trustees of the Village of Bensenville, DuPage and Cook Counties, Illinois, as follows:
SECTION ONE: The foregoing recital is hereby incorporated by reference in
this Section One as if fully set forth.
SECTION TWO: The Intergovernmental Agreement attached hereto as Exhibit
1 shall be and is hereby approved, and the President, Police Chief and Village Clerk shall
be and are hereby authorized and directed, respectively, to execute and to attest to said
Agreement in substantially the form attached hereto.
SECTION THREE: This Ordinance shall be in full force and effect from and
after its passage and approval in the manner provided by law.
PASSED AND APPROVED by the President and Board of Trustees of the
Village of Bensenville, this _______ day of February, 2012.

___________________________
Frank Soto
Village President
ATTEST:

____________________________________
Corey Williamsen, Acting Village Clerk
AYES: _________________________________________________________________

NAYS: _________________________________________________________________

ABSENT: _______________________________________________________________

Northern Illinois Police Alarm System

Agreement
The undersigned municipalities agree pursuant to
Article VII, Section 10 of the Constitution of the State
of Illinois and Chapter 5 Act 220; Chapter 65 Act 5,
Article 1, Division 4, Section 5/1-4-6; and Chapter 65
Act 5, Article 11, Division 1, Section 5/11-1-2.1; and
Chapter 745 Act 10, Article VII, Illinois Compiled
Statutes, as follows:
Section 1
Purpose of Agreement
This agreement is made in recognition of the fact that
natural occurrences, or man-made occurrences, may
result in situations which are beyond the ability of the
individual community to deal with effectively in terms of
manpower and equipment resources on hand at a given
time. Each community named (Appendix 1) has and
does express its intent to assist its neighbor communities by assigning some of its manpower and equipment
resources to an affected community as resources and
situations allow. The speciﬁc intent of this agreement is
to permit the Police Departments of each community
to more fully safeguard the lives, persons, and property
of all citizens.
Section 2
Deﬁnitions
For the purpose of this agreement, the following terms
are deﬁned as follows:
Northern Illinois Police Alarm System (NIPAS): An
organization of Northern Illinois Police Departments
participating in this mutual aid agreement.
Disaster: An emergency situation that threatens or causes
loss of life and property and exceeds the physical
and organizational capabilities of a unit of local
government.
Municipality: A city, village, or town having a recognized
Police Department.
Mutual aid: A definite and prearranged written
agreement and plan whereby regular response and
assistance is provided in the event of alarms from
locations in a stricken municipality by the aiding
municipalities in accordance with the police alarm
assignments as developed by the Police Chiefs of the
participating municipalities.
Participating municipalities: A municipality that com-

mits itself to this mutual aid agreement by adopting an ordinance authorizing participation in the
program with other participating municipalities
for rendering and receiving mutual aid in the event
of disaster in accordance with the police alarm
assignments.
Stricken municipality: The municipality in which a
disaster occurs that is of such magnitude that it
cannot be adequately handled by the local Police
Department.
Aiding municipality: A municipality furnishing police
equipment and manpower to a stricken municipality.
Police alarm assignments: A pre-determined listing of
manpower and equipment that will respond to aid
a stricken municipality.
Section 3
Agreement to Effectuate
the Mutual Aid Plan
The Village President, Mayor, or Board of Trustees of
each participating municipality is authorized on behalf
of that municipality to enter into and from time to
time alter and amend on the advice of the Police Chief
and with the consent of the governing body of that
municipality, an agreement with other municipalities
for mutual aid according to the following:
A. Whenever a disaster is of such magnitude and
consequence that it is deemed advisable by the senior
ofﬁcer present, of the stricken municipality, to request
assistance of the aiding municipalities, he is hereby
authorized to do so, under the terms of this mutual aid
agreement and the senior ofﬁcer present of the aiding
municipalities are authorized to and shall forthwith
take the following actions:
• Immediately determine what resources are required
according to the mutual aid police alarm assignment.
• Immediately determine if the required equipment and
personnel can be committed in response to the request
from the stricken municipality.
• Dispatch immediately the personnel and equipment
required to the stricken municipality in accordance
with the police alarm assignment.

B. The rendering of assistance under the terms of
this mutual aid agreement shall not be mandatory in
accordance with the police alarm assignments if local
conditions prohibit response. In that event it is the
responsibility of the aiding municipality to immediately
notify the stricken municipality of same.
C. The senior ofﬁcer present, of the stricken municipality, shall assume full responsibility and command for
operations at the scene. He will assign personnel and
equipment, of the aiding municipalities, to positions
when and where he deems necessary.
D. It is expected that requests for mutual aid under
this agreement will be initiated only when the needs
exceed the resources of the stricken municipality. Aiding
municipalities will be released and returned to duty in
their own community as soon as the situation is restored
to the point which permits the stricken municipality to
satisfactorily handle it with its own resources or, as per
Item B above, when an aiding municipality so desires.
E. All service performed under this agreement shall
be rendered without reimbursement of any party from
the other(s). Requests for indemniﬁcation for unusual
or burdensome costs incurred in the performance of
mutual aid may be submitted by the aiding municipality to the stricken municipality. Indemniﬁcation of
such costs shall be at the discretion of the respective
elected Board or Councils.
F. Each participating municipality assumes the
responsibility for members of its police force acting
pursuant to this agreement, both as to indemnification of said police officers as provided for by
Chapter 65 ILCS 5/1-4-6, and as to personal beneﬁts

to said police ofﬁcers, all to the same extent as they
are protected, insured, indemniﬁed and otherwise provided for by the Statutes of the State of Illinois and the
ordinances of the participating municipalities when
acting solely within their own corporate limits.
G. The Police Chiefs of the participating municipalities shall maintain a governing board and establish an
operational plan for giving and receiving aid under this
agreement. Said plan shall be reviewed, updated and
tested at regular intervals.
Section 4
Termination
Any municipality may withdraw from the Northern
Illinois Police Alarm System agreement by notifying the
Police Chiefs of the other participating municipalities in
writing, whereupon the withdrawing municipality will
terminate participation ninety (90) days from the date
of written notice.

Section 5
Adoption
This mutual aid agreement shall be in full force and in
effect with the passage and approval of a companion
ordinance by all participating municipalities, in the
manner provided by law, and in the signing of this
agreement by the Village President, City Mayor or
Trustees of a municipality.

IN WITNESS WHEREOF, this Agreement has been duly executed by the following parties:

_____________________________________________
Name of Municipality

_____________________________________________
President/Mayor

ATTEST:

___________________________________
Clerk

_____________________________________________
Chief of Police

____________________
Date

NIPAS MFF
Northern Illinois Police Alarm System Mobile Field Force

Coordinator

Arrest Team Coordinator

Captain Rick Drehobl
Rosemont Public Safety

Officer Rick Sheffler
Wheeling Police Department

Team Makeup
• 72 member agencies
• 104 officers, plus
14 officers w/K-9s
• This year: 4 call-outs,
14 stand-by/no staging,
and 1 stand-by/staging
• Team trains 6 times per
year; Arrest Team trains
12 times per year

Team Structure
• Command Staff
• Arrest Team
• K-9 Team
• Support Services Team
• Less Lethal Team
• Squads
• Training Team

1

Command Staff
• Coordinator
– Rick Drehobl

• Assistant
Coordinator
– Dan Niemann

Arrest Team
Coordinator: Rick Sheffler

• Bravo Team Leader
and Assistant Team
Leader
• Charlie Team Leader
and Assistant Team
Leader
• Team Members

K-9 Team
Coordinators: Mike Mellenthin and Alex VanDerLinden

2

Support Services Team
Coordinator: Scott Laverd

Less
Lethal
Team
Coordinator:
Dan Gorski

Squads
• Squad
Leaders
• Assistant
Squad
Leaders
• Squad
Members

3

Training Team
Coordinator: Larry Martin

Scope of Services
NIPAS MFF provides its members with a
planned, organized and rapid response to…
• Control unruly crowds,
either hostile or passive.
• Seal off problem areas,
regardless of size.
• Rescue citizens or officers
from crowds.
• Clear an area of hostile
individuals by use of
proactive tactics.

Scope of Services

(continued)

• Apprehend multiple
offenders, if required.
• Officer down rescues.
• High profile rescues.
• Street corner arrests.

4

Call-Out Criteria
• Civil disturbances
• Union conflicts
• Public
demonstrations
• Other events involving large or disorderly crowds
• Incidents requiring specialized rescues or arrests

Situations that
DO NOT fit the criteria…
• To avoid paying overtime to agency
personnel
• Group having no prior history
• Small number of protesters

How To Request Service
•

Call Northwest Central
Dispatch System

•

MFF command staff paged

•

One MFF supervisor will call
on-scene supervisor to assess
incident

•

Establish Staging Area,
Briefing Area,
Warming/Cooling Areas
– Proximity to incident
– Over 100 MFF officers with
vehicles, plus box alarm
officers with vehicles
– MFF Truck

5

Service Requests
Call as early as possible! Early notification provides for
a MFF intel/scout team to go to incident site in advance.

Stand-By, No Staging
Team placed on stand-by, awaiting call-out instructions

Stand-By, Staging
Team staged near incident site, awaiting call-out instructions

Call-Out
Request for immediate assistance

Advance
Intel/Scout Team
• Meet with Chief and/or supervisors in
charge to discuss request for MFF
assistance.
• Evaluate if MFF is needed.
• Explain how MFF can assist, and what
team is able to do.
• Examine staging area(s), potential
incident site, etc.

While waiting for MFF to arrive

• Place one experienced officer at staging area for:
– Arrival of box alarm officers (assists town only, not MFF)
– Arrival of Mobile Field Force team officers

• Stage ambulance(s)
• Stage prisoner transport vehicles
• Establish media area
• Consider calling Fire Department Canteen

6

Arrival of Team
First MFF member arrives
at staging area and …
• Talks to agency’s staging
area officer to get specifics
• Arrives at MFF staging area
and meets with highest
ranking officer on scene to:
– Determine type of incident
– Location address, size, basic
sketch
– Gather additional information

As more
members
arrive …
• Check-in with MFF Support Services where they
are issued additional equipment
• Assemble into squads
• Mark squad cars
• Get into formation for deployment

Command and Control
of Incident
• Local
agency
maintains
control,
however…

7

Command and Control

(continued)

The MFF Coordinator (or designee) is
responsible for deployment of the Mobile
Field Force, decision-making, and
resolution of the incident. The MFF
Coordinator is subordinate to the afflicted
agency’s Chief of Police (or designee) only
in terms of when and if the team will be
initiated, not HOW it will perform.

Questions?

8

TYPE: Ordinance

SUBMITTED BY:

Corey Williamsen

DATE: February 28, 2012

DESCRIPTION: Ordinance Amending Section 3-3-5 of the Bensenville Village Code – Liquor
Regulations – to increase the number of Class B liquor licenses from 5 to 7 and reduce the number of
Class F liquor licenses from 5 to 4.
SUPPORTS THE FOLLOWING APPLICABLE VILLAGE GOALS:
Financially Sound Village
Enrich the lives of Residents
X Quality Customer Oriented Services
Major Business/Corporate Center
X Safe and Beautiful Village
Vibrant Major Corridors
COMMITTEE ACTION: Public Safety Approved (Vote 4-2)

DATE: 2/21/12

BACKGROUND:
Section 3-3-5B.3 of the Bensenville Village Code limits the number of Class B liquor licenses issued and
outstanding to 5. Class B licenses authorize the retail sale of liquor not for consumption on the premises.
CVS Pharmacy, located at 700 W. Irving Park Road, applied for a Class B Liquor License in December
2011. The Village also received an application from Walgreens, located at 5 W. Irving Park Road, in
January 2012.
CVS Pharmacy has been approved for zoning and passed inspection by the Community & Economic
Development Department. The store manager for CVS passed a background check completed by the
Bensenville Police. Pending finger prints have been reviewed by the State of Illinois.
Walgreens currently has a Class F license authorizing the sale of packaged beer and wine not for
consumption on premise. Walgreens was approved in December 2011 for the renewal license with no
issues from the Community Development Department or the Bensenville Police Department. Walgreens
currently has the same store manager approved in 2011, therefore a background check and finger prints
are not necessary. If approved for a Class B liquor licenses, Walgreens will forfeit its current Class F
liquor license.
KEY ISSUES:
The current Village Code allows for no more than five (5) Class B liquor licenses to be issued. Currently
all five licenses are issued to the following: Foremost Liquors, Brentwood Liquors, IS Discount Liquors,
Dominicks, and Forest Liquors. In order to issue Class B liquor licenses to CVS and Walgreens, the
Village Board would have to increase the number of total licenses from 5 to 7. As a result of Walgreens
forfeiting their current license, this Ordinance also reduces the number of Class F licenses from 6 to 5.
ALTERNATIVES:
 Approve the Ordinance
 Deny the Ordinance
 Discretion of the Board
RECOMMENDATION:
Staff recommends approval of the Ordinance increasing the number of Class B liquor licenses from 5 to 7
and reducing the number of Class F liquor licenses from 6 to 5.
During the Public Safety Meeting on February 21, 2012, the Committee discussed the merits of the
request and the impact it would have on other liquor stores in town. Ultimately, the Public Safety
Committee recommended approval of the proposed Ordinance (vote 4-2).
BUDGET IMPACT:
$2,650 of net revenue for the Village. Walgreens currently has a Class F liquor licenses that costs $1,950.
ACTION REQUIRED:
Board approval of the Ordinance increasing the number of Class B liquor licenses from 5 to 7 and
reducing the number of Class F liquor licenses from 6 to 5.

Ordinance
AN ORDINANCE AMENDING THE BENSENVILLE VILLAGE CODE
TITLE 3 – CHAPTER 3 – LIQUOR REGULATIONS
BE IT AND IT IS HEREBY ORDAINED by the President and Board of Trustees
of the Village of Bensenville, Counties of DuPage and Cook, Illinois, as follows:
SECTION ONE: That Section 3-3-5 of the Bensenville Village Code, entitled “License
classifications; fee; number” is hereby amended by the addition of two (2) class B licenses and
the deletion of one (1) class F license; the following language shall be inserted in lieu thereof:
“B. Class B:
6. There shall be no more than seven (7) class B licenses issued and outstanding at any
one time.
F. Class F:
3. There shall be no more than five (5) class F licenses issued and outstanding at any
one time.”

SECTION TWO: All Resolutions and Ordinances in conflict herewith are replaced
to the extent of said conflict.

SECTION THREE: This Ordinance shall be in full force and effect from and after its
passage, approval and publication in pamphlet form as provided by law.
PASSED AND APPROVED by the President and Board of Trustees at the Village of
Bensenville, this 28th day February, 2011.

Frank Soto, Village President
ATTEST:

Corey Williamsen, Acting Village Clerk

AYES:
NAYS:
ABSENT:

TYPE: Resolution

SUBMITTED BY:

Joe Caracci

DATE:

02/21/2012

DESCRIPTION: Resolution to authorize payment to Patten Industries, Inc. for necessary
repairs to Vehicle #728 (Vacuum Sweeper), for $12,248.55
SUPPORTS THE FOLLOWING APPLICABLE VILLAGE GOALS:
X Financially Sound Village
Enrich the lives of Residents
Quality Customer Oriented Services
Major Business/Corporate Center
Safe and Beautiful Village
Vibrant Major Corridors
ASSIGNED COMMITTEE: Due to unforeseen circumstances, this
repair has already taken place. Therefore ratification of this
expenditure is being forwarded directly to the Village Board

DATE: N/A

BACKGROUND: The Village of Bensenville owns and maintains over 100 pieces of equipment for
Public Works, Police, CED, and Recreation. Most repairs are performed by our in-house mechanic.
Certain specialty pieces of equipment requiring advance repairs are sent out for service, as necessary.
Vehicle #728, a 1997 Vac-All E-10-ATD vacuum sweeper originally purchased in 1997 for $132,625, is
a key piece of equipment used in our street sweeping program. This piece of equipment is utilized to
vacuum sweep debris from our street. Vehicle #728 has 25,600 miles and is in overall good condition.
KEY ISSUES: The Vac-All recently experienced rough idling and a lack of power. The machine was
brought to Patten Industries in Elmhurst (as our Caterpillar Service Dealer) for analysis and repair.
Initial indication was that we could repair the engine motor by means of boring one of the cylinder heads
for a cost under $9,000, which would not require Village Board approval. However, once the engine was
removed, they found a crack in the engine block which required a complete engine block replacement.
Parts and labor associated with the new short block along with a number of other repairs performed
while the engine was apart (a new cam shaft, fuel injectors, and a resurfaced cylinder head) totaled
$12,248.55.
Since the repair work has already been completed, this expenditure is being forwarded directly to the
Village Board for ratification rather than being placed on an I&E agenda.
The repairs come with a three year warranty on the new engine block (including the short block, cam
shaft, injectors, oil pump, etc.). We anticipate that this repair could extend the life of the vehicle ten
years.
Funding for the repairs will utilize 2011 accounts as the work was performed in late December 2011.
ALTERNATIVES: Discretion of the Village Board
RECOMMENDATION: Staff recommends approval of this Resolution.
BUDGET IMPACT: 2011 funds will be utilized for the $12,248.55 in repairs
ACTION REQUIRED: Approval of Resolution to Authorize Payment to Patten Industries, Inc. of
Chicago, IL for Necessary Repairs to Vehicle #728 (Vacuum Sweeper) in the amount of $12,248.55

RESOLUTION NO.
RESOLUTION TO AUTHORIZE PAYMENT TO PATTEN INDUSTRIES, INC.
OF CHICAGO, IL FOR NECESSARY REPAIRS TO VEHICLE #728 (VACUUM
SWEEPER) IN THE AMOUNT OF 12,248.55
WHEREAS the Village of Bensenville owns and maintains over 100 pieces of
equipment, and
WHEREAS certain specialized repairs are sent out for service as necessary, and
WHEREAS Vehicle #728, a 1997 Vac-All Vacuum Sweeper, required specialized
service to repair and engine block failure, and
WHEREAS Patten Industries of Chicago, IL performed repairs that included the
installation of a new short block, cam shaft, fuel injectors, and a resurfaced cylinder head.
BE IT RESOLVED by the President and Board of Trustees of the Village of
Bensenville, Counties of DuPage and Cook, Illinois as follows:
THAT the Village Board authorizes payment to Patten Industries of Chicago, IL
in the amount of $12,248.55, and
THAT the Village Board authorizes the Village Manager to execute a purchase
order and other associated documents necessary.
PASSED AND APPROVED by the President and Board of Trustees of the
Village of Bensenville, Illinois, _________________________, 2012.
APPROVED:
____________________________
Frank Soto
Village President
ATTEST:
____________________________
Village Clerk
AYES: ________________________________________________________________
NAYS: ________________________________________________________________
ABSENT: _______________________________________________________________

TYPE: Ordinance

SUBMITTED BY:

Corey Williamsen

DATE: February 28, 2012

DESCRIPTION: Pass the Ordinance Ascertaining The Prevailing Rate of Wages for Laborers,
Mechanics and Other Workers Employed on Public Works for the Village of Bensenville.
SUPPORTS THE FOLLOWING APPLICABLE VILLAGE GOALS:
X Financially Sound Village
Enrich the lives of Residents
X Quality Customer Oriented Services
Major Business/Corporate Center
Safe and Beautiful Village
Vibrant Major Corridors
COMMITTEE ACTION: Due to timing and the ministerial nature of the
action this matter was not presented to the Administration, Finance &
legislation Committee for review and recommendation.

DATE: N/A

BACKGROUND:
The Illinois Prevailing Wage Act requires the contractor and subcontractor to pay laborers, workers and
mechanics employed on public works projects, no less than the general prevailing rate of wages
(consisting of hourly cash wages plus fringe benefits) for work of similar character in the locality where
the work is performed. Violators must pay workers the difference between the wage paid and the
prevailing wage, and may be subject to 20% penalties and 2% punitive damages. A Contractor or
subcontractor found to have violated the Act on two occasions may be barred from public works projects.
Additionally, contractors are required to post prevailing wage rates at job sites.
KEY ISSUES:
The Illinois Prevailing Wage Act requires that all Illinois Governmental Entities, including
Municipalities, either accept the Prevailing Wages determined by the Illinois Department of labor or
investigate and determine the Prevailing Wages as defined in the Act for laborers, mechanics and other
workers employed in performing work on public works construction projects in the locality in which said
work is performed. By statute this ordinance was to have been adopted during June 2011, and,
accordingly, "nunc pro tunc June 21, 2011” has been added to the proposed ordinance (the date last the
last Village Board meeting at which the Ordinance should have been adopted to comply with statute) to
indicate that the effect of the ordinance relates back to that time. Exhibit A is the DuPage and Cook
County Prevailing Wage Rates for June, 2011. This will come in front of the Village Board again in June
2012.
Due to the ministerial nature of this Ordinance and its legal requirement to be passed, this item is being
forwarded directly to the Village Board without committee review.
ALTERNATIVES:
 Approve the Ordinance
 Deny the Ordinance
 Discretion of the Board
RECOMMENDATION:
Staff recommends approval of the Ordinance Ascertaining the Prevailing Rate of Wages.
BUDGET IMPACT:
There is no budget impact.
ACTION REQUIRED:
Pass the Ordinance Ascertaining the Prevailing Rate of Wages.

ORDINANCE NO. ________________
AN ORDINANCE OF THE VILLAGE OF BENSENVILLE
ASCERTAINING THE PREVAILING RATE OF WAGES
FOR LABORERS, MECHANICS AND OTHER WORKERS
EMPLOYED IN PUBLIC WORKS
FOR THE VILLAGE OF BENSENVILLE
WHEREAS, the Village of Bensenville (hereinafter the “Village”) is a body politic and
corporate, organized and existing pursuant to the Illinois Municipal Code, 65 ILCS 5/1-1-1 et
seq.; and
WHEREAS, the State of Illinois has enacted “An Act regulating wages of laborers,
mechanics and other workers employed in any public works by the State, county, city or any
public body or any political subdivision or by any one under contract for public works”
(hereinafter “the Act”), approved June 26, 1941, as amended, 820 ILCS 130/1 et seq., as
amended by Public Acts 86-799 and 86-693; and
WHEREAS, the aforesaid Act requires the Village of Bensenville to investigate and
ascertain the prevailing rate of wages as defined in said Act for laborers, mechanics and other
workers in the locality of said Village of Bensenville employed in performing construction of
public works, for said Village of Bensenville; and
WHEREAS, the Village of Bensenville is located in both Cook and DuPage Counties;
therefore, the prevailing rate of wages to be paid in the locality of said Village of Bensenville
shall be as determined by the locality of the work performed.
NOW, THEREFORE, BE IT ORDAINED by the President and Board of Trustees of
the Village of Bensenville, Counties of DuPage and Cook, Illinois, as follows:
SECTION ONE:

The recitals set forth above are incorporated herein and made a

part hereof.
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SECTION TWO:

That it is necessary and desirable that Village adopt the prevailing

wages for workers for the purposes set forth herein.
SECTION THREE:

To the extent and as required by “An Act regulating wages of

laborers, mechanics and other workers employed in any public works by State, county, city or
any public body or any political subdivision or by any one under contract for public works,”
approved June 26, 1941, as amended, the general prevailing rate of wages in this locality for
laborers, mechanics and other workers engaged in construction of public works coming under the
jurisdiction of the Village of Bensenville is hereby ascertained to be the same as the prevailing
rate of wages for construction work in the Cook County and DuPage County areas (the
prevailing rate to be applied is determined by the locality of the work performed) as determined
by the Department of Labor of the State of Illinois as of June of 2011.

A copy of that

determination for Cook and DuPage Counties is attached hereto and incorporated herein by
reference as Exhibit “A”. As required by said Act, any and all revisions of the prevailing rate of
wages by the Department of Labor of the State of Illinois shall supersede the Department’s June
2011 determination and apply to any and all public works construction undertaken by the Village
of Bensenville. The definition of any terms appearing in this Ordinance which are also used in
aforesaid Act shall be the same as in said Act.
SECTION FOUR:

Nothing herein contained shall be construed to apply said general

prevailing rate of wages as herein ascertained to any work or employment except public works
construction of the Village of Bensenville to the extent required by the aforesaid Act.
SECTION FIVE:

The Acting Village Clerk of the Village of Bensenville shall

publicly post or keep available for inspection by any interested party in the main office of the
Village of Bensenville the determination or any revisions of such prevailing rate of wages. A
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copy of this determination or of the current revised determination of prevailing rate of wages
then in effect shall be attached to all contract specifications.
SECTION SIX:

The Acting Village Clerk of the Village of Bensenville shall mail a

copy of this determination to any employer, and to any person or association of employers who
have filed their names and addresses, requesting copies of any determination stating the
particular rates and the particular class of workers whose wages will be affected by such rates.
SECTION SEVEN: The Acting Village Clerk of the Village of Bensenville shall
promptly file a certified copy of this Ordinance with the Secretary of State Index Division.
SECTION SEVEN: The Acting Village Clerk of the Village of Bensenville shall cause
to be published in a newspaper of general circulation within the area a notice that this Ordinance
has been adopted and such publication shall constitute notice that the determination is effective
and that this is the determination of this public body.
SECTION EIGHT: This Ordinance shall be in full force and effect upon it passage and
approval as required by law.
PASSED AND APPROVED by the President and Board of Trustees of the Village of
Bensenville, this 21st day of February 2010 nunc pro tunc June 21, 2011.
APPROVED:
______________________________________
Frank Soto, Village President
ATTEST:
________________________
Corey Williamsen, Acting Village Clerk
AYES:__________________________________________________________________________
NAYES: ________________________________________________________________________
ABSENT:_______________________________________________________________________
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